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A. Technical	  Overview	  

We	  finished	  sprint	  20	  (December	  24,	  2015	  –	  January	  06,	  2016).	  	  This	  sprint	  consisted	  of	  updating	  the	  
class	  path	  for	  several	  scripts	  as	  well	  as	  fixing	  a	  namespace	  issue	  in	  our	  path	  to	  root	  implementation	  and	  
replacing	  indexes	  when	  reloading	  content.	  

Sprint	  21	  (January	  07,	  2016	  –	  January	  20,	  2016)	  consisted	  of	  refactoring	  the	  query	  parser	  factory	  to	  
initialize	  multiple	  parsers,	  updating	  the	  search	  extension	  API	  to	  support	  multi-‐index	  querying	  and	  fixing	  
issues	  associated	  with	  logging	  messages,	  and	  admin	  scripts.	  	  As	  part	  of	  this	  sprint,	  we	  also	  provided	  the	  
latest	  LexEVS	  artifacts	  to	  be	  installed	  on	  NCI’s	  development	  service	  for	  testing.	  

We	  started	  sprint	  22	  (January	  21,	  2016	  –	  February	  03,	  2016)	  and	  completed	  most	  of	  the	  assigned	  
worked.	  	  This	  included	  being	  able	  to	  load	  and	  read	  coding	  schemes	  without	  restarting	  the	  JVM	  as	  well	  as	  
fixing	  several	  admin	  scripts	  for	  loading	  and	  exporting	  coding	  schemes.	  	  Additionally,	  we	  fixed	  an	  issue	  
found	  with	  the	  cleanup	  utility.	  	  	  

We	  also	  provided	  continued	  product	  maintenance	  and	  deployment	  support	  across	  all	  sprints.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Activity	   Description/Comments	  

6.4	  Lucene	  project	  –	  Sprint	  20	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=529	  	  

6.4	  Lucene	  project	  –	  Sprint	  21	  completed	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=534	  	  

6.4	  Lucene	  project	  –	  Sprint	  22	  started	   https://tracker.nci.nih.gov/secure/RapidBoard.j
spa?rapidView=220&view=reporting&chart=sp
rintRetrospective&sprint=553	  	  

LEXEVS-‐1427	   Correct	  Namespace	  Functionality	  in	  path	  to	  
root	  implementation	  

LEXEVS-‐1340	   Query	  against	  missing	  index	  creates	  obscure	  
error	  message	  

LEXEVS-‐1420	   Admin	  Script	  LoadRadLexProtegeFrames	  is	  no	  
longer	  used	  
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C. New	  Releases	  of	  the	  Software	  

Release	  

	  

Description	  of	  the	  Release	  

	  

LexEVS	  6.3.0.2RC1	   This	  is	  a	  patch	  Release	  Candidate	  for	  LexEVS	  
6.3.	  	  This	  patch	  fixes	  the	  following	  issue:	  	  

• LEXEVS-‐1427	  Correct	  Namespace	  
Functionality	  in	  path	  to	  root	  
implementation.	  

D. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

E. Outstanding	  Issues	  Being	  Actively	  Worked	  

Activity/Issue	   Description/Comments	  

LexEVS	  6.4	  -‐	  Sprint	  22	   LexEVS	  6.4	  Sprint	  22	  Stories	  

LEXEVS-‐1418	   Admin	  Script	  CleanUpMetadata	  is	  broken	  

LEXEVS-‐1419	   Admin	  Script	  ExportOBO	  is	  broken	  

LEXEVS-‐1421	   Admin	  Script	  LoadUmlsBatch	  is	  broken	  

LEXEVS-‐1422	   Admin	  Script	  LoadMedDRA	  is	  broken	  

LEXEVS-‐1520	   Inactive	  Coding	  Schemes	  can	  be	  queried	  

LEXEVS-‐1521	   Some	  property	  qualifier	  based	  searches	  do	  not	  
return	  values	  

LEXEVS-‐1522	   Lazy	  Loadable	  Code	  to	  Return	  Fails	  on	  a	  single	  
value	  

LEXEVS-‐1523	   Under	  some	  conditions,	  queries	  to	  newly	  tagged	  
terminologies	  cause	  a	  failure.	  

LEXEVS-‐1524	   Mapping	  Node	  resolve	  to	  iterator	  fails	  
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LEXEVS-‐1525	   Under	  some	  circumstances,	  resolved	  value	  set	  
does	  not	  return	  expected	  results	  

LEXEVS-‐1526	   XML	  export	  does	  not	  work	  except	  for	  
associations	  

LEXEVS-‐1552	   Cleanup	  Utility	  fails	  

F. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LexEVS	  6.4	  Lucene	  Development	   Many	   of	   the	   tasks	   associated	   with	  
implementing	   the	   new	   Lucene	   5.3.1	   search	  
engine	   are	   unknown	   in	   size.	   	   This	   has	   the	  
potential	   of	   pushing	   out	   the	   release	   date	   as	  
we	  encounter	  these	  tasks.	  

G. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail	  	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  

H. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  
December	  2015	  
January	  2016	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  
01/10/2016	  
02/10/2016	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  
December	  2015	  
January	  2016	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  
01/10/2016	  
02/10/2016	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  	  
Complete	  
Complete	  
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I. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.4	  Lucene	  development	  	   Finish	  development	  of	  Lucene	  changes	  based	  
on	  our	  approved	  design	  document.	  
	  
Verify/fix	  any	  issues	  associated	  with	  services	  
that	  use	  the	  LexEVS	  API	  running	  the	  new	  
Lucene	  code	  base.	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  	  

J. Additional	  Reporting	  


