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A. Technical	  Overview	  

We	  finished	  sprint	  27	  (March	  31,	  2016	  –	  April	  13,	  2016).	  	  In	  this	  sprint,	  we	  tested	  the	  LexEVS	  Remote	  
API,	  fixed	  issues	  with	  the	  history,	  metadata,	  and	  search	  extension	  calls	  on	  the	  LexEVS	  Remote	  API.	  	  We	  
investigated	  the	  root	  cause	  of	  LexEVS	  CTS2	  in	  memory	  testing	  and	  came	  up	  with	  a	  plan	  to	  fix	  this.	  	  We	  
also	  resolved	  a	  utility	  method	  in	  SearchExtensionImpl	  and	  a	  LexEVS	  Remote	  API	  issue	  where	  the	  call	  to	  
next	  was	  failing.	  

We	  finished	  sprint	  28	  (April	  14,	  2016	  –	  April	  27,	  2016).	  	  In	  this	  sprint,	  we	  delivered	  our	  latest	  version	  of	  
LexEVS	  to	  NCI	  for	  testing.	  	  We	  fixed	  LexEVS	  Remote	  API	  issues	  involving	  the	  mapping	  extension,	  coded	  
node	  graph,	  set	  functions	  for	  the	  coded	  node	  set,	  and	  hierarchy	  issues.	  We	  removed	  unused	  code	  and	  
replaced	  it	  with	  the	  ScoreDocIterator	  that	  is	  now	  being	  used.	  We	  implemented	  a	  fix	  for	  a	  LexEVS	  CTS2	  in	  
memory	  issue	  and	  added	  a	  fix	  for	  the	  lucene	  child	  query	  issue.	  	  We	  also	  created	  documentation	  for	  the	  
development	  changes	  we	  made	  for	  Remote	  Service	  and	  Remote	  Client.	  

Sprint	  29	  (April	  28,	  2016	  –	  May	  11,	  2016)	  was	  started	  this	  month,	  but	  there	  are	  no	  updates	  for	  this	  
month.	  

We	  also	  provided	  continued	  product	  maintenance	  and	  deployment	  support	  across	  all	  sprints.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Sprint	   Activity	   Description/Comments	  

Sprint	  27	   6.4	  Lucene	  project	  –	  Sprint	  
27	  completed	  

https://tracker.nci.nih.gov/secure/RapidBo
ard.jspa?rapidView=220&view=reporting&
chart=sprintRetrospective&sprint=633	  	  

Sprint	  27	   LEXEVS-‐1733	   Test	  6.4	  LexEVS	  Remote	  to	  Mayo	  Instance.	  

Sprint	  27	   LEXEVS-‐1734	   I	  would	  like	  NCI	  History	  to	  work	  in	  a	  
distributed	  environment	  

Sprint	  27	   LEXEVS-‐1736	   I	  would	  like	  Metadata	  calls	  to	  work	  in	  a	  
distributed	  environment	  

Sprint	  27	   LEXEVS-‐1737	   I	  would	  like	  Search	  Extension	  functionality	  
to	  work	  in	  a	  distributed	  envirnoment	  

Sprint	  27	   LEXEVS-‐1740	   Provide	  continued	  Product	  Maintenance	  
Support	  (Sprint	  27)	  
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Sprint	   Activity	   Description/Comments	  

Sprint	  27	   LEXEVS-‐1741	   Provide	  continued	  Administrative	  Support	  
(Sprint	  27)	  

Sprint	  27	   LEXEVS-‐1752	   I	  want	  to	  investigate	  the	  issues	  with	  Lexevs	  
and	  CTS2	  in	  memory	  testing	  environment	  

Sprint	  27	   LEXEVS-‐1757	   Utility	  method	  in	  SearchExtensionImpl	  can	  
return	  null	  when	  it	  should	  not	  

Sprint	  27	   LEXEVS-‐1762	   Code	  to	  Fix	  distributed	  next	  call	  failing	  
when	  a	  doc	  id	  is	  resolved	  against	  all	  coding	  
schemes.	  

Sprint	  28	   6.4	  Lucene	  project	  –	  Sprint	  
28	  completed	  

https://tracker.nci.nih.gov/secure/RapidBo
ard.jspa?rapidView=220&view=reporting&
chart=sprintRetrospective&sprint=654	  	  

Sprint	  28	   LEXEVS-‐1604	   Deploy	  6.4	  LexEVS	  to	  NCI	  DEV	  

Sprint	  28	   LEXEVS-‐1748	   I	  would	  like	  Mapping	  Extension	  to	  work	  in	  
a	  distributed	  environment	  

Sprint	  28	   LEXEVS-‐1756	   I	  would	  like	  to	  have	  CodedNodeGraph	  calls	  
working	  over	  distributed	  API	  

Sprint	  28	   LEXEVS-‐1765	   Refactor	  
AbstractListBackedResolvedConceptRefere
ncesIterator	  to	  work	  with	  ScoreDocIterator	  

Sprint	  28	   LEXEVS-‐1766	   I	  would	  like	  all	  Set	  Functions	  for	  
CodedNodeSets	  to	  run	  in	  a	  distributed	  call	  

Sprint	  28	   LEXEVS-‐1767	   I	  would	  like	  all	  hierarchy	  functions	  to	  be	  
working	  in	  a	  distributed	  environment	  

Sprint	  28	   LEXEVS-‐1769	   Resurrect	  the	  in-‐memory	  load	  of	  data	  for	  
LexEVS	  6.4	  

Sprint	  28	   LEXEVS-‐1783	   Create	  Wiki	  page	  for	  documenting	  the	  
Remote	  Service	  and	  Remote	  Client	  
changes	  

Sprint	  28	   LEXEVS-‐1787	   Provide	  continued	  Product	  Maintenance	  
Support	  (Sprint	  28)	  

Sprint	  28	   LEXEVS-‐1788	   Provide	  continued	  Administrative	  Support	  
(Sprint	  28)	  
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Sprint	   Activity	   Description/Comments	  

Sprint	  28	   LEXEVS-‐1793	   I	  want	  to	  make	  sure	  that	  lucene	  child	  
query	  must	  only	  match	  non-‐parent	  docs	  

C. New	  Releases	  of	  the	  Software	  

Release	  

	  

Description	  of	  the	  Release	  

	  

	   	  

D. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

E. Outstanding	  Issues	  Being	  Actively	  Worked	  

Sprint	   Activity/Issue	   Description/Comments	  

Sprint	  29	   LexEVS	  6.4	  -‐	  Sprint	  29	   LexEVS	  6.4	  Sprint	  29	  Stories	  

Sprint	  29	   LEXEVS-‐999	   MedDRASecurity	  
OutOfMemoryError	  issue.	  

Sprint	  29	   LEXEVS-‐1430	   Loader	  -‐	  Batch	  Loader:	  Rxn	  Batch	  
Loader	  Extension	  Fails	  to	  load	  

Sprint	  29	   LEXEVS-‐1799 

 	  

I	  want	  to	  have	  mapping	  extension	  
run	  successfully	  on	  LexEVS	  Remote	  
API	  without	  an	  End	  of	  File	  Exception	  

Sprint	  29	   LEXEVS-‐1830	   I	  want	  to	  investigate	  Tree	  Hierarchy	  
Extension	  in	  LexEVS	  Remote	  API	  

Sprint	  29	   LEXEVS-‐1768	   CTS2	  does	  not	  provide	  property	  
qualifier	  support	  -‐	  LexEVS	  6.3	  
Support	  

Sprint	  29	   LEXEVS-‐1770	   CTS2	  does	  not	  provide	  property	  
qualifier	  support	  -‐	  LexEVS	  6.4	  
Support	  
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Sprint	  29	   LEXEVS-‐1797	   CTS2	  Integration	  Tests	  failing	  due	  to	  
duplicate	  results.	  

Sprint	  29	   LEXEVS-‐1798	   I	  want	  to	  investigate	  performance	  
for	  LexEVS	  Remote	  API.	  

Sprint	  29	   LEXEVS-‐1804	   Provide	  continued	  Product	  
Maintenance	  Support	  (Sprint	  29)	  

Sprint	  29	   LEXEVS-‐1805	   Provide	  continued	  Administrative	  
Support	  (Sprint	  29)	  

Sprint	  29	   LEXEVS-‐1806	   I	  like	  to	  parameterize	  the	  URI	  
resolver	  service	  URL	  for	  CTS2	  
LexEVS-‐Service	  

Sprint	  29	   LEXEVS-‐1834	   I	  want	  Hyphenated	  word	  contains	  
search	  to	  return	  results	  

F. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LexEVS	  6.4	  Lucene	  Development	   Many	   of	   the	   tasks	   associated	   with	  
implementing	   the	   new	   Lucene	   5.3.1	   search	  
engine	   are	   unknown	   in	   size.	   	   This	   has	   the	  
potential	   of	   pushing	   out	   the	   release	   date	   as	  
we	  encounter	  these	  tasks.	  

G. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail	  	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  
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H. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  
December	  2015	  
January	  2016	  
February	  2016	  
March	  2016	  
April	  2016	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  
01/10/2016	  
02/10/2016	  
03/10/2016	  
04/10/2016	  
05/10/2016	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  
December	  2015	  
January	  2016	  
February	  2016	  
March	  2016	  
April	  2016	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  
01/10/2016	  
02/10/2016	  
03/10/2016	  
04/10/2016	  
05/10/2016	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

I. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.4	  Lucene	  development	  	   Verify/fix	  any	  issues	  associated	  with	  services	  
that	  use	  the	  LexEVS	  API	  running	  the	  new	  
Lucene	  code	  base.	  
Deploy	  LexEVS	  Remote	  API	  and	  CTS2	  services	  
to	  NCI’s	  DEV	  instance	  and	  test.	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  	  

J. Additional	  Reporting	  


