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A. Technical	  Overview	  

We	  finished	  sprint	  29	  (April	  28,	  2016	  –	  May	  11,	  2016).	  	  In	  this	  sprint	  we	  fixed	  several	  issues	  including	  a	  
MedDRASecurity	  OutOfMemoryError	  issue,	  removed	  the	  Rxn	  batch	  loader	  as	  it	  is	  now	  longer	  used,	  and	  
updated	  our	  continuous	  integration	  server	  to	  successfully	  run	  our	  unit	  tests.	  	  We	  also	  added	  support	  in	  
CTS2	  for	  property	  qualifiers	  and	  fixed	  the	  failing	  integration	  tests.	  	  Additionally,	  we	  fixed	  the	  LexEVS	  
Remote	  API	  to	  run	  the	  mapping	  extension	  successfully	  and	  parameterized	  the	  URI	  resolver	  service	  URL	  
for	  CTS2	  LexEVS-‐Service.	  	  During	  this	  sprint,	  we	  also	  made	  several	  remote	  API	  updates	  to	  fix	  serialization	  
issues	  and	  to	  improve	  performance.	  

We	  finished	  sprint	  30	  (May	  12,	  2016	  –	  May	  25,	  2016).	  	  In	  this	  sprint,	  we	  created	  build	  artifacts	  for	  6.3	  
CTS2	  Service,	  6.4	  CTS2	  Service,	  6.4	  LexEVS	  API,	  and	  6.4	  LexEVS	  Remote	  API.	  	  We	  fixed	  an	  issue	  to	  allow	  
exclusion	  of	  anonymous	  classes	  during	  the	  dynamic	  resolution	  of	  a	  value	  set	  definition.	  	  We	  also	  
completed	  work	  to	  get	  CTS2	  running	  against	  LexEVS	  6.4	  and	  fixed	  the	  “contains”	  search	  to	  properly	  
return	  results	  for	  hyphenated	  words.	  	  We	  added	  a	  fix	  to	  our	  unit	  tests	  so	  they	  will	  run	  in	  the	  proper	  
order.	  	  Additionally,	  we	  fixed	  an	  issue	  with	  our	  unit	  test	  testMultipleIndexCreation.	  	  	  

Sprint	  31	  (May	  26,	  2016	  –	  June	  08,	  2016)	  was	  started	  this	  month,	  but	  there	  are	  no	  updates	  for	  this	  
month.	  

We	  also	  provided	  continued	  product	  maintenance	  and	  deployment	  support	  across	  all	  sprints.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Sprint	   Activity	   Description/Comments	  

Sprint	  29	   6.4	  Lucene	  project	  –	  Sprint	  
29	  completed	  

https://tracker.nci.nih.gov/secure/RapidBo
ard.jspa?rapidView=220&view=reporting&
chart=sprintRetrospective&sprint=660	  	  	  

Sprint	  29	   LEXEVS-‐999	   MedDRASecurity	  OutOfMemoryError	  
issue.	  

Sprint	  29	   LEXEVS-‐1309	   Dev	  branch	  on	  CI	  server	  will	  pass	  tests	  to	  a	  
certain	  degree	  

Sprint	  29	   LEXEVS-‐1430	   Loader	  -‐	  Batch	  Loader:	  Rxn	  Batch	  Loader	  
Extension	  Fails	  to	  load	  

Sprint	  29	   LEXEVS-‐1768	   CTS2	  does	  not	  provide	  property	  qualifier	  
support	  -‐	  LexEVS	  6.3	  Support	  
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Sprint	   Activity	   Description/Comments	  

Sprint	  29	   LEXEVS-‐1770	   CTS2	  does	  not	  provide	  property	  qualifier	  
support	  -‐	  LexEVS	  6.4	  Support	  

Sprint	  29	   LEXEVS-‐1797	   CTS2	  Integration	  Tests	  failing	  due	  to	  
duplicate	  results.	  

Sprint	  29	   LEXEVS-‐1798	   I	  want	  to	  investigate	  performance	  for	  
LexEVS	  Remote	  API.	  

Sprint	  29	   LEXEVS-‐1799	   I	  want	  to	  have	  mapping	  extension	  run	  
successfully	  on	  LexEVS	  Remote	  API	  
without	  an	  End	  of	  File	  Exception	  

Sprint	  29	   LEXEVS-‐1806	   I	  like	  to	  parameterize	  the	  URI	  resolver	  
service	  URL	  for	  CTS2	  LexEVS-‐Service	  

Sprint	  29	   LEXEVS-‐1830	   I	  want	  to	  investigate	  Tree	  Hierarchy	  
Extension	  in	  LexEVS	  Remote	  API	  

Sprint	  29	   LEXEVS-‐1834	   I	  want	  Hyphenated	  word	  contains	  search	  
to	  return	  results	  

Sprint	  30	   6.4	  Lucene	  project	  –	  Sprint	  
30	  completed	  

https://tracker.nci.nih.gov/secure/RapidBo
ard.jspa?rapidView=220&view=reporting&
chart=sprintRetrospective&sprint=674	  	  	  

Sprint	  30	   LEXEVS-‐1731	   Allow	  exclusion	  of	  anonymous	  classes	  
optionally	  in	  dynamic	  resolution	  of	  a	  value	  
set	  definition.	  

Sprint	  30	   LEXEVS-‐1749	   I	  want	  to	  have	  CTS2	  running	  with	  LexEVS	  
6.4	  

Sprint	  30	   LEXEVS-‐1834	   I	  want	  Hyphenated	  word	  contains	  search	  
to	  return	  results	  

Sprint	  30	   LEXEVS-‐1839	   Fix	  Junit	  ordering	  dependency	  problem.	  

Sprint	  30	   LEXEVS-‐1845	   Create	  Artifacts	  -‐	  6.3	  CTS2	  Service	  

Sprint	  30	   LEXEVS-‐1846	   Create	  Artifacts	  -‐	  6.4	  CTS2	  Service	  

Sprint	  30	   LEXEVS-‐1848	   Create	  Artifacts	  -‐	  6.4	  LexEVS	  API	  
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Sprint	   Activity	   Description/Comments	  

Sprint	  30	   LEXEVS-‐1849	   Create	  Artifacts	  -‐	  6.4	  LexEVS	  Remote	  API	  

Sprint	  30	   LEXEVS-‐1880	   I	  want	  to	  determine	  why	  the	  junit	  
testMultipleIndexCreation	  is	  failing	  and	  
provide	  a	  fix	  

Sprint	  30	   LEXEVS-‐1884	   Update	  URI	  resolver	  URL	  to	  point	  to	  NCI's	  
URI	  resolver	  

C. New	  Releases	  of	  the	  Software	  

Release	  

	  

Description	  of	  the	  Release	  

	  

	   •  

D. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

E. Outstanding	  Issues	  Being	  Actively	  Worked	  

Sprint	   Activity/Issue	   Description/Comments	  

Sprint	  31	   LexEVS	  6.4	  -‐	  Sprint	  31	   LexEVS	  6.4	  Sprint	  31	  Stories	  

Sprint	  31	   LEXEVS-‐1889	  
Create Artifacts - 6.4 LexEVS API 

Sprint	  31	   LEXEVS-‐1893	  
Create Artifacts - 6.4 LexEVS Remote 
API 

Sprint	  31	   LEXEVS-‐1897	  
Create Artifacts - 6.4 CTS2 Service 

Sprint	  31	   LEXEVS-‐1914	  
Create Artifacts - 6.3 CTS2 Service - 
FINAL 

Sprint	  31	   LEXEVS-‐729	  
As a team, we need to deploy 
complete LexEVS functionality to NCI 
DEV servers. 

Sprint	  31	   LEXEVS-‐1675	  
Code Cleanup 

Sprint	  31	   LEXEVS-‐1893	   	  
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Sprint	  31	   LEXEVS-‐1729	  
Unexpected behavior found in 
searching value set using 
LexEVSValueSetDefinitionServices 
API. 

Sprint	  31	   LEXEVS-‐1847	  
Create a suite of test that can run on 
the CI server to validate lexevs, lexevs 
remote api, and lexevs-service 
(CTS2). 

Sprint	  31	   LEXEVS-‐1901	  
I want the lexevs builds to create 
artifacts with the correct names in the 
correct directories 

Sprint	  31	   LEXEVS-‐1910	  
I want the remote api to run generic 
unit/integration tests 

F. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LexEVS	  6.4	  Lucene	  Development	   Many	   of	   the	   tasks	   associated	   with	  
implementing	   the	   new	   Lucene	   5.3.1	   search	  
engine	   are	   unknown	   in	   size.	   	   This	   has	   the	  
potential	   of	   pushing	   out	   the	   release	   date	   as	  
we	  encounter	  these	  tasks.	  

G. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail	  	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  

H. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  
December	  2015	  
January	  2016	  
February	  2016	  
March	  2016	  
April	  2016	  
May	  2016	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  
01/10/2016	  
02/10/2016	  
03/10/2016	  
04/10/2016	  
05/10/2016	  
06/10/2016	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  
December	  2015	  
January	  2016	  
February	  2016	  
March	  2016	  
April	  2016	  
May	  2016	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  
01/10/2016	  
02/10/2016	  
03/10/2016	  
04/10/2016	  
05/10/2016	  
06/10/2016	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

I. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.4	  Lucene	  development	  	   • Verify/fix	  any	  issues	  associated	  with	  
services	  that	  use	  the	  LexEVS	  API	  
running	  the	  new	  Lucene	  code	  base.	  

• Deploy	  LexEVS,	  LexEVS	  Remote	  API	  and	  
CTS2	  services	  to	  NCI’s	  DEV	  instance	  
and	  test.	  

• Document	  LexEVS	  6.4	  changes	  on	  the	  
wiki	  
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Activity	   Description	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  	  

J. Additional	  Reporting	  


