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A. Technical	  Overview	  

Sprint	  31	  (May	  26,	  2016	  –	  June	  08,	  2016)	  has	  been	  completed.	  	  Build	  artifacts	  for	  the	  previous	  sprint	  
were	  created	  and	  have	  been	  deployed	  to	  NCI’s	  development	  server.	  	  An	  issue	  where	  the	  
LexEVSValueSetDefinitionServices	  wasn’t	  returning	  the	  correct	  terminology	  version	  has	  been	  fixed.	  	  A	  
generic,	  reusable	  test	  suite	  for	  the	  remote	  API	  has	  been	  created.	  	  A	  Docker	  based	  test	  script	  that	  builds	  
and	  tests	  lexevs,	  lexevs-‐remote	  API,	  URI	  resolver,	  and	  lexevs-‐service	  has	  also	  been	  created.	  

Sprint	  32	  (June	  09,	  2016	  –	  June	  22,	  2016)	  has	  been	  completed.	  	  In	  this	  sprint,	  build	  artifacts	  for	  the	  
previous	  sprint	  were	  created	  and	  have	  been	  deployed	  to	  NCI’s	  development	  server.	  The	  remote	  API	  
tests	  were	  expanded	  to	  cover	  value	  sets,	  search	  extension,	  tree	  extension,	  mapping	  extension,	  and	  the	  
convenience	  methods.	  Modifications	  to	  our	  lexevs	  system	  test	  script	  to	  pass	  in	  parameters	  were	  made.	  
An	  OWL	  loader	  issue	  to	  add	  Maps_To	  as	  a	  complex	  property	  to	  the	  loader	  was	  also	  completed.	  

Sprint	  33	  (June	  23,	  2016	  –	  July	  06,	  2016)	  was	  started	  this	  month,	  but	  there	  are	  no	  updates	  for	  this	  
month.	  

We	  also	  provided	  continued	  product	  maintenance	  and	  deployment	  support	  across	  all	  sprints.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	  

B. Issues	  Resolved	  Over	  the	  Covered	  Period	  

Sprint	   Activity	   Description/Comments	  

Sprint	  31	   6.4	  Lucene	  project	  –	  Sprint	  31	  
completed	  

https://tracker.nci.nih.gov/secure/RapidBoard.
jspa?rapidView=220&view=reporting&chart=s
printRetrospective&sprint=690	  	  

Sprint	  31	   LEXEVS-‐729	   As	  a	  team,	  we	  need	  to	  deploy	  complete	  
LexEVS	  functionality	  to	  NCI	  DEV	  servers.	  

Sprint	  31	   LEXEVS-‐1675	   Code	  Cleanup	  

Sprint	  31	   LEXEVS-‐1729	   Unexpected	  behavior	  found	  in	  searching	  value	  
set	  using	  LexEVSValueSetDefinitionServices	  
API.	  

Sprint	  31	   LEXEVS-‐1847	   Create	  a	  suite	  of	  test	  that	  can	  run	  on	  the	  CI	  
server	  to	  validate	  lexevs,	  lexevs	  remote	  api,	  
and	  lexevs-‐service	  (CTS2).	  

Sprint	  31	   LEXEVS-‐1889	   Create	  Artifacts	  -‐	  6.4	  LexEVS	  API	  

Sprint	  31	   LEXEVS-‐1893	   Create	  Artifacts	  -‐	  6.4	  LexEVS	  Remote	  API	  

Sprint	  31	   LEXEVS-‐1897	   Create	  Artifacts	  -‐	  6.4	  CTS2	  Service	  
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Sprint	   Activity	   Description/Comments	  

Sprint	  31	   LEXEVS-‐1901	   I	  want	  the	  lexevs	  builds	  to	  create	  artifacts	  with	  
the	  correct	  names	  in	  the	  correct	  directories	  

Sprint	  31	   LEXEVS-‐1910	   I	  want	  the	  remote	  api	  to	  run	  generic	  
unit/integration	  tests	  

Sprint	  31	   LEXEVS-‐1914	   Create	  Artifacts	  -‐	  6.3	  CTS2	  Service	  -‐	  FINAL	  

Sprint	  32	   6.4	  Lucene	  project	  –	  Sprint	  32	  
completed	  

https://tracker.nci.nih.gov/secure/RapidBoard.
jspa?rapidView=220&view=reporting&chart=s
printRetrospective&sprint=710	  	  

Sprint	  32	   LEXEVS-‐1920	   Fix	  Remote	  API	  test	  cases	  that	  are	  failing	  from	  
throwing	  the	  wrong	  exceptions	  

Sprint	  32	   LEXEVS-‐1931	   I	  want	  to	  expand	  the	  Value	  Set	  remote	  api	  
generic	  unit/integration	  tests	  

Sprint	  32	   LEXEVS-‐1932	   I	  want	  to	  expand	  the	  Tree	  Extension	  remote	  
api	  generic	  unit/integration	  tests	  

Sprint	  32	   LEXEVS-‐1933	   I	  want	  to	  expand	  the	  Search	  Extension	  remote	  
api	  generic	  unit/integration	  tests	  

Sprint	  32	   LEXEVS-‐1934	   I	  want	  to	  expand	  the	  Mapping	  Extension	  
remote	  api	  generic	  unit/integration	  tests	  

Sprint	  32	   LEXEVS-‐1935	   I	  want	  to	  expand	  the	  Convenience	  Methods	  
remote	  api	  generic	  unit/integration	  tests	  

Sprint	  32	   LEXEVS-‐1936	   Create	  Artifacts	  -‐	  6.4	  LexEVS	  API	  

Sprint	  32	   LEXEVS-‐1940	   Create	  Artifacts	  -‐	  6.4	  LexEVS	  Remote	  API	  

Sprint	  32	   LEXEVS-‐1944	   Create	  Artifacts	  -‐	  6.4	  CTS2	  Service	  

Sprint	  32	   LEXEVS-‐1964	   Add	  the	  ability	  for	  the	  system	  testing	  in	  the	  CI	  
server	  to	  read	  from	  a	  properties	  file	  

Sprint	  32	   LEXEVS-‐1973	   Update	  docker	  scripts	  to	  support	  additional	  
content	  load	  and	  other	  required	  scripts	  for	  
additional	  remote	  tests.	  

Sprint	  32	   LEXEVS-‐1975	   Loader	  -‐	  OWL:	  Add	  Maps_To	  as	  a	  complex	  
property	  to	  the	  loader	  

C. New	  Releases	  of	  the	  Software	  

Release	  

	  

Description	  of	  the	  Release	  

	  

	   •  
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D. Presentations,	  Documentation	  Updates,	  Community	  
Communication	  

Activity	   Description	  of	  the	  Activity	  

E. Outstanding	  Issues	  Being	  Actively	  Worked	  

Sprint	   Activity/Issue	   Description/Comments	  

Sprint	  33	   LexEVS	  6.4	  -‐	  Sprint	  33	   LexEVS	  6.4	  Sprint	  33	  Stories	  

Sprint	  33	   LEXEVS-‐1037	   Loader	  -‐	  HL7:	  HL7	  
SupportedNamespaces	  data	  issue.	  

Sprint	  33	   LEXEVS-‐1335	   Loader	  -‐	  OWL2:	  Load	  of	  OWL2	  sources	  
will	  deal	  with	  only	  and	  exactly	  
restrictions	  

Sprint	  33	   LEXEVS-‐1336	   Loader	  -‐	  OWL2:	  Load	  of	  OWL2	  sources	  
will	  deal	  with	  has	  role	  relationhips	  from	  
"some"	  restrictions	  

Sprint	  33	   LEXEVS-‐1337	   Loader	  -‐	  OWL2:	  Anotation	  uses	  
individuals	  

Sprint	  33	   LEXEVS-‐1888	   Merge	  lexevs	  dev	  code	  to	  the	  master	  
branch	  in	  git	  

Sprint	  33	   LEXEVS-‐1984	   Create	  Artifacts	  -‐	  6.4	  LexEVS	  API	  

Sprint	  33	   LEXEVS-‐1985	   Create	  Artifacts	  -‐	  6.4	  LexEVS	  Remote	  
API	  

Sprint	  33	   LEXEVS-‐1986	   Create	  Artifacts	  -‐	  6.4	  CTS2	  Service	  

Sprint	  33	   LEXEVS-‐2016	   Loader	  -‐	  HL7:	  entityCode	  format	  needs	  
to	  be	  updated	  

Sprint	  33	   LEXEVS-‐2024	  	   Review	  LexEVS	  model	  for	  possible	  
positioning	  of	  operand	  logic	  

F. Critical	  Risks	  or	  External	  Dependencies	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

LexEVS	  Formal	  Deployment	  Process	   Testing,	   validating,	   and	   moving	   LexEVS	  
services	  up	  each	  tier	  (DEV,	  QA,	  STAGE,	  PROD)	  
can	  take	  a	  long	  time	  due	  to	  all	  of	  the	  different	  
teams	  involved.	  	  This	  has	  the	  potential	  to	  push	  
the	  release	  date	  out.	  



 

6	  |	  P a g e 	   M o n t h l y 	   S t a t u s 	   R e p o r t 	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

Completion	  of	  LexEVS	  Loaders	   There	  is	  still	  work	  being	  done	  to	  complete	  the	  
LexEVS	  HL7	  and	  OWL2	  loaders.	  	  	  
	  
The	   current	   total	   tasks	   are	   not	   defined	   for	  
OWL2	  loaders.	  	  Also,	  there	  is	  no	  definition	  for	  
how	   much	   will	   be	   completed	   during	   the	  
LexEVS	  6.4	  release	  for	  the	  OWL2	  loaders.	  

G. Status	  of	  Deliverables/Milestones	  Overview	  

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at:	  

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574	  	  

We	  have	  created	  a	  JIRA	  agile	  board	  for	  the	  LexEVS	  6.4	  Lucene	  release	  at:	  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail	  	  

This	  table	  of	  contents	  breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  
technical	  status	  reports,	  an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  
throughout	  the	  lifecycle	  of	  this	  project.	  	  

H. Status	  of	  Deliverables	  

Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/10/2014	   In	  Progress	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Technical	  Reports:	  
October	  2014	  
November	  2014	  
December	  2014	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  
December	  2015	  
January	  2016	  
February	  2016	  
March	  2016	  
April	  2016	  
May	  2016	  
June	  2016	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  
01/10/2016	  
02/10/2016	  
03/10/2016	  
04/10/2016	  
05/10/2016	  
06/10/2016	  
07/10/2016	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
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Deliverable/Milestone	   Delivery	  Date	   Status	  

Monthly	  Financial	  Reports:	  
October	  2014	  
November	  2014	  
December	  2015	  
January	  2015	  
February	  2015	  
March	  2015	  
April	  2015	  
May	  2015	  
June	  2015	  
July	  2015	  
August	  2015	  
September	  2015	  
October	  2015	  
November	  2015	  
December	  2015	  
January	  2016	  
February	  2016	  
March	  2016	  
April	  2016	  
May	  2016	  
June	  2016	  

	  
11/10/2014	  
12/10/2014	  
01/10/2015	  
02/10/2015	  
03/10/2015	  
04/10/2015	  
05/10/2015	  
06/10/2015	  
07/10/2015	  
08/10/2015	  
09/10/2015	  
10/10/2015	  
11/10/2015	  
12/10/2015	  
01/10/2016	  
02/10/2016	  
03/10/2016	  
04/10/2016	  
05/10/2016	  
06/10/2016	  
07/10/2016	  

	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  
Complete	  

I. Description	  of	  Work/Activities	  Planned	  for	  the	  next	  Month	  

Activity	   Description	  

LexEVS	  6.4	  Lucene	  development	  	   • Fix	  any	  LexEVS	  6.4	  issues	  found	  on	  the	  
DEV	  or	  QA	  tier.	  

• Deploy	  RC	  and	  FINAL	  versions	  of	  
LexEVS,	  LexEVS	  Remote	  API	  and	  CTS2	  
services	  to	  NCI’s	  DEV	  and	  QA	  instances	  
and	  test.	  

• Document	  LexEVS	  6.4	  changes	  on	  the	  
wiki.	  
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Activity	   Description	  

LexEVS	  6.5	  Planning	   Plan	  for	  the	  next	  LexEVS	  release.	  	  Determine	  
the	  release	  date	  and	  what	  features	  should	  be	  
included.	  

Continued	  support	  for	  LexEVS	   Continue	  to	  work	  with	  the	  NCI	  team	  on	  new	  
and	  existing	  issues.	  

J. Additional	  Reporting	  


