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A. Technical	Overview	

Sprint	33	(June	23,	2016	–	July	06,	2016)	has	been	completed.			In	this	sprint	we	added	additional	
support	for	the	HL7	and	OWL2	loaders.		We	also	created	LexEVS	artifacts	for	our	6.4	release	candidate.	

Sprint	34	(July	07,	2016	–	July	20,	2016)	has	been	completed.			In	this	sprint	we	completed	work	on	
LexEVS	6.4.		This	included	updating	the	wiki	documentation	for	the	LexEVS	6.4	release,	updating	the	Git	
code	repositories	with	the	final	branch	and	tag,	and	creating	the	final	LexEVS	artifacts	for	our	6.4	
release.		We	also	continued	working	on	an	OWL2	loader	feature	and	started	planning	for	the	next	
releases.	

Sprint	35	(July	21,	2016	–	August	03,	2016)	has	been	started,	but	there	are	no	updates	for	this	month.	

We	also	provided	continued	product	maintenance	and	deployment	support	across	all	sprints.	

Please	see	the	weekly	meeting	notes	for	details:		

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.3+and+6.4+Weekly+Meeting+Minutes	

B. Issues	Resolved	Over	the	Covered	Period	

Sprint	 Activity	 Description/Comments	

Sprint	33	 LexEVS	6.4	-	Sprint	33	 LexEVS	6.4	Sprint	33	Stories	

Sprint	33	 LEXEVS-1037	 Loader	-	HL7:	HL7	SupportedNamespaces	data	
issue.	

Sprint	33	 LEXEVS-1335	 Loader	-	OWL2:	Load	of	OWL2	sources	will	
deal	with	only	and	exactly	restrictions	

Sprint	33	 LEXEVS-1336	 Loader	-	OWL2:	Load	of	OWL2	sources	will	
deal	with	has	role	relationhips	from	"some"	
restrictions	

Sprint	33	 LEXEVS-1337	 Loader	-	OWL2:	Anotation	uses	individuals	

Sprint	33	 LEXEVS-1888	 Merge	lexevs	dev	code	to	the	master	branch	in	
git	

Sprint	33	 LEXEVS-1984	 Create	Artifacts	-	6.4	LexEVS	API	

Sprint	33	 LEXEVS-1985	 Create	Artifacts	-	6.4	LexEVS	Remote	API	

Sprint	33	 LEXEVS-1986	 Create	Artifacts	-	6.4	CTS2	Service	

Sprint	33	 LEXEVS-2016	 Loader	-	HL7:	entityCode	format	needs	to	be	
updated	

Sprint	33	 LEXEVS-2024		 Review	LexEVS	model	for	possible	positioning	
of	operand	logic	
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Sprint	 Activity	 Description/Comments	

Sprint	33	 LexEVS	6.4	-	Sprint	34	 LexEVS	6.4	Sprint	34	Stories	

Sprint	34	 LEXEVS-1338	

	

Loader	-	OWL2:	Load	of	OWL2	sources	will	
deal	with	tagged	obo	namespace	values	as	
resolvable	properties	
	

Sprint	34	 LEXEVS-2026	

	

Documentation:	Provide	LexEVS	6.4	
documentation	to	support	production	
deployment	

Sprint	34	 LEXEVS-2027	 Documentation:	Update	6.x	documentation	to	
include	6.4	references	

Sprint	34	 LEXEVS-2028	 Documentation:	Create	6.4	install	and	
download	pages.	

Sprint	34	 LEXEVS-2029	 Documentation:	Create	6.4	release	wiki	pages.	

Sprint	34	 LEXEVS-2031	 Documentation:	Update	Release	Roadmap	to	
include	LexEVS	6.4	

Sprint	34	 LEXEVS-2032	 Documentation:	Update	6.4	Release	notes	to	
describe	features/issues	resolved	in	this	
release.	

Sprint	34	 LEXEVS-2033	 Documentation:	Create	CTS2	wiki	page	for	6.4	
changes	

Sprint	34	 LEXEVS-2034	 Investigate	Issue	LexEVS-1999	

Sprint	34	 LEXEVS-2035	 As	a	team,	we	need	to	plan	for	6.5	
development	

Sprint	34	 LEXEVS-2039	 Merge	lexevs-remote	dev	branch	to	the	
master	branch	in	git	

Sprint	34	 LEXEVS-2040	 Merge	lexevs-service	(CTS2)	dev	branch	to	the	
master	branch	in	git	

Sprint	34	 LEXEVS-2058	 Create	Artifacts	-	6.4	LexEVS	
	

Sprint	34	 LEXEVS-2063	 Verify	issue	LEXEVS-2020	(getIsPreferred)	is	
fixed	in	LexEVS	6.4	

Sprint	34	 LEXEVS-2068	 Create	Artifacts	-	6.4	LexEVS	Remote	API	
	

Sprint	34	 LEXEVS-2072	 Create	Artifacts	-	6.4	CTS2	Service	

Sprint	34	 LEXEVS-2078	 Lexevs	install	script	completes	with	an	error	-	
gui/Linux-lbGUI.sh	does	not	exist	anymore	

Sprint	34	 LEXEVS-2093	 Create	FINAL	Artifacts	-	6.4	LexEVS	

Sprint	34	 LEXEVS-2094	 Create	FINAL	Artifacts	-	6.4	LexEVS	Remote	API	
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Sprint	 Activity	 Description/Comments	

Sprint	34	 LEXEVS-2095	 Create	FINAL	Artifacts	-	6.4	CTS2	Service	

Sprint	34	 LEXEVS-2119	 Remove	SQL	drivers	from	LexEVS	
install/packaging	

Sprint	34	 LEXEVS-2123	 Update	LexEVS	6.4	to	reference	current	
version	

Sprint	34	 LEXEVS-2124	 Update	LexEVS	license	information	

Sprint	34	 LEXEVS-2127	 Remove	admin	guides	and	update	Mayo	and	
NCI	reference	names	

Sprint	34	 LEXEVS-2132	 Documentation:	Update	miscellaneous	
documentation	links	and	text	

C. New	Releases	of	the	Software	

Release	

	

Description	of	the	Release	

	

LexEVS	6.4.0	FINAL	Release	 The LexEVS 6.4.0 release consists of the 
following 3 components: 

LexEVS API 

• LexEVS-install-config-6.4.0.FINAL.xml 
• LexEVS-install-6.4.0.FINAL.jar 
• extLib-6.4.0.FINAL.zip 
• lexbig-6.4.0.FINAL.jar 

LexEVS Remote API 

• lexevsapi64-6.4.0.FINAL.war 

Lexevs CTS2 

• lexevs-service-1.5.0.FINAL.war 

LexEVS	6.4.0	Release	Candidate	2	Release	 The LexEVS 6.4.0 RC2 release consists of the 
following 3 components: 

LexEVS API 

• LexEVS-install-config-6.4.0.RC2.xml 
• LexEVS-install-6.4.0.RC2.jar 
• extLib-6.4.0.RC2.zip 
• lexbig-6.4.0.RC2.jar 

LexEVS Remote API 

• lexevsapi64-6.4.0.RC2.war 

Lexevs CTS2 

• lexevs-service-1.5.0.RC2.war 
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LexEVS	6.4.0	Release	Candidate	1	Release	 The LexEVS 6.4.0 RC1 release consists of the 
following 3 components: 

LexEVS API 

• LexEVS-install-config-6.4.0.RC1.xml 
• LexEVS-install-6.4.0.RC1.jar 
• extLib-6.4.0.RC1.zip 
• lexbig-6.4.0.RC1.jar 

LexEVS Remote API 

• lexevsapi64-6.4.0.RC1.war 

Lexevs CTS2 

• lexevs-service-1.5.0.RC1.war 

D. Presentations,	Documentation	Updates,	Community	
Communication	

Activity	 Description	of	the	Activity	

LexEVS	6.4	wiki	
updates.		This	
includes	updated	
pages	as	well	as	
new	pages.	

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4+Release+Notes 
• https://wiki.nci.nih.gov/display/LexEVS/2+-

+LexEVS+6.x+Prerequisite+Software+and+Supported+Platforms 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.x+Prerequisite+Software

+Supported+to+Include 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.x+Optional+Software+to

+Include 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4+Local+Runtime+Down

loads+to+Include 
• https://wiki.nci.nih.gov/display/LexEVS/3+-

+Installing+LexEVS+6.x+Local+Runtime 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Release+Roadmap 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4+Release+Details 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4+Release+Highlights 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4+Installation+Options 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+and+EVS+Javadocs+Inde

x 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.x+CTS2 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4+CTS2 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4+Functionality+Overvie

w 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Software+Release+Identifi

ers 
• https://wiki.nci.nih.gov/display/LexEVS/8+-

+Installing+LexEVS+6.x+URI+Resolver+Service 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS 
• https://wiki.nci.nih.gov/display/LexEVS/3+-

+LexEVS+6.x+Loader+Framework 
• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Software+Release+Identifi

ers 
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E. Outstanding	Issues	Being	Actively	Worked	

Sprint	 Activity/Issue	 Description/Comments	

Sprint	35	 LexEVS	6.4	-	Sprint	35	 LexEVS	6.4	Sprint	35	Stories	

Sprint	35	 LEXEVS-726	 As	a	team,	we	need	to	update	our	wiki	
documentation	to	support	the	new	and	
updated	features	

Sprint	35	 LEXEVS-1151	 Loader	-	OWL2:	Investigate	OBI	Load	-	
why	loading	of	named	instances	
(individuals)	don't	appear	in	the	
browser.	

Sprint	35	 LEXEVS-1152	 Loader	-	OWL2:	Investigate	OBI	Load	-	
why	restrictions	on	a	class	are	not	being	
seen	in	the	GUI	
	

Sprint	35	 LEXEVS-1153	 Loader	-	OWL2:	Investigate	NDFRT	Load	
-	why	restrictions	on	a	class	are	not	
being	seen	in	the	GUI	

Sprint	35	 LEXEVS-1160	 Loader	-	OWL2:	NDFRT	Loader	-	
Restrictions	on	a	class	not	displayed	in	
the	browser.	

Sprint	35	 LEXEVS-1299	 Loader	-	OWL2:	Unable	to	associate	
property	code	with	property	label.	

Sprint	35	 LEXEVS-1339	 Loader	-	OWL2:	Entity	or	BFO_0000001	
has	qualifier	value	that	is	not	resolved	

Sprint	35	 LEXEVS-1976	 Loader	-	OWL2:	Investigate	to	
determine	if	complex	property	loader	
directives	are	hard	coded	

Sprint	35	 LEXEVS-2030	 Loader	-	OWL2	history	annotation	
should	be	represented	as	an	IRI	

Sprint	35	 LEXEVS-2049	 Initiate	LexEVS	6.4	deployment	to	QA	

Sprint	35	 LEXEVS-2081	 As	a	team,	we	need	to	complete	all	6.3	
and	6.4	related	stories	(prior	to	FINAL	
code	release)	

Sprint	35	 LEXEVS-2087	 Documentation:	Complete	wiki	
documentation	(associated	to	FINAL	
code	release)	

Sprint	35	 LEXEVS-2109	 JIRA	Preparation	-	Create	JIRA	
environment	and	artifacts	for	6.5	
Development	

Sprint	35	 LEXEVS-2139	 Investigate	JIRA	issue	LEXEVS-2131	-	
Qualifier	field	not	wide	enough	

Sprint	35	 LEXEVS-2140	 Investigate	Tech	Stack	Update	-	Java	8	
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Sprint	35	 LEXEVS-2142	 Investigate	Tech	Stack	Update	-	CentOS	
7	

Sprint	35	 LEXEVS-2143	 Investigate	Tech	Stack	Update	-	Spring	4	

Sprint	35	 LEXEVS-2171	 OBI	Load	generates	jdbc	errors	

Sprint	35	 LEXEVS-2175		 Create	LexEVS	Remote	Client	6.4.0	
FINAL	version	

Sprint	35	 LEXEVS-2184	 Investigate	running	lexevs	components	
over	HTTPs	

F. Critical	Risks	or	External	Dependencies	

Activity/Issue	 Description	to	corrective	activity/issue	

LexEVS	Formal	Deployment	Process	 Testing,	 validating,	 and	 moving	 LexEVS	
services	up	each	tier	(DEV,	QA,	STAGE,	PROD)	
can	take	a	long	time	due	to	all	of	the	different	
teams	involved.		This	has	the	potential	to	push	
the	release	date	out.	

G. Status	of	Deliverables/Milestones	Overview	

We	have	created	a	project	wiki	site	out	on	Confluence	Wiki	at:	

• https://wiki.nci.nih.gov/pages/viewpage.action?pageId=238354574		

We	have	created	a	JIRA	agile	board	for	the	LexEVS	6.4	Lucene	release	at:	

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail		

This	table	of	contents	breaks	out	into	different	areas	to	capture	the	weekly	meeting	notes,	monthly	
technical	status	reports,	an	area	for	documentation	and	a	brief	summary.	This	site	will	evolve	
throughout	the	lifecycle	of	this	project.		

H. Status	of	Deliverables	

Deliverable/Milestone	 Delivery	Date	 Status	

Program	Management		 Ongoing	 In	Progress	

Maintenance	of	Software	System		 Ongoing	 In	Progress	

Provide	Technical	Expertise	 Ongoing	 In	Progress	

Project	Wiki	 11/10/2014	 In	Progress	
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Deliverable/Milestone	 Delivery	Date	 Status	

Monthly	Technical	Reports:	
October	2014	
November	2014	
December	2014	
January	2015	
February	2015	
March	2015	
April	2015	
May	2015	
June	2015	
July	2015	
August	2015	
September	2015	
October	2015	
November	2015	
December	2015	
January	2016	
February	2016	
March	2016	
April	2016	
May	2016	
June	2016	
July	2016	

	
11/10/2014	
12/10/2014	
01/10/2015	
02/10/2015	
03/10/2015	
04/10/2015	
05/10/2015	
06/10/2015	
07/10/2015	
08/10/2015	
09/10/2015	
10/10/2015	
11/10/2015	
12/10/2015	
01/10/2016	
02/10/2016	
03/10/2016	
04/10/2016	
05/10/2016	
06/10/2016	
07/10/2016	
08/10/2016	

	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
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Deliverable/Milestone	 Delivery	Date	 Status	

Monthly	Financial	Reports:	
October	2014	
November	2014	
December	2015	
January	2015	
February	2015	
March	2015	
April	2015	
May	2015	
June	2015	
July	2015	
August	2015	
September	2015	
October	2015	
November	2015	
December	2015	
January	2016	
February	2016	
March	2016	
April	2016	
May	2016	
June	2016	
July	2016	

	
11/10/2014	
12/10/2014	
01/10/2015	
02/10/2015	
03/10/2015	
04/10/2015	
05/10/2015	
06/10/2015	
07/10/2015	
08/10/2015	
09/10/2015	
10/10/2015	
11/10/2015	
12/10/2015	
01/10/2016	
02/10/2016	
03/10/2016	
04/10/2016	
05/10/2016	
06/10/2016	
07/10/2016	
08/10/2016	

	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete		
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	

I. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity	 Description	

LexEVS	6.4	Lucene	deployment		 • LexEVS	6.4	AppScan	on	QA	tier.	
• Deploy	LexEVS	6.4	to	STAGE/PROD	

LexEVS	6.4.1	Update	(HTTPS)	 Update	the	LexEVS	6.4	remote	API,	URI	
Resolver	and	LexEVS	CTS2	services	to	
communicate	over	HTTPS.	
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Activity	 Description	

LexEVS	6.5	Planning	 Plan	for	the	next	LexEVS	release.		Determine	
the	release	date	and	what	features	should	be	
included.	

Continued	support	for	LexEVS	 Continue	to	work	with	the	NCI	team	on	new	
and	existing	issues.	

J. Additional	Reporting	


