
ID JIRA# %
Complete

Task Name Duration Predecessors Start Finish

0 2% S13-500 MOD4 LexEVS Project Plan 247.13 days Wed 10/1/14 Fri 9/18/15
1 0% Initiate 7.13 days Wed 10/1/14 Fri 10/10/14

2 0% Contract Sign-off 0 days Wed 10/1/14 Wed 10/1/14

3 0% Project Kick-off 1 hr 2FS+7 days Fri 10/10/14 Fri 10/10/14

4 0% Planning & Control 241.13 days Wed 10/1/14 Thu 9/10/15

5 0% Project Management 241.13 days Wed 10/1/14 Thu 9/10/15

6 0% Update Project Wiki 21 days 2 Wed 10/1/14 Wed 10/29/14

7 0% Monthly Status & Financial Reporting 213.13 days Mon 11/10/14 Thu 9/10/15

8 0% Monthly Status & Financial Reporting 1 1 hr Mon 11/10/14 Mon 11/10/14

9 0% Monthly Status & Financial Reporting 2 1 hr Wed 12/10/14 Wed 12/10/14

10 0% Monthly Status & Financial Reporting 3 1 hr Mon 1/12/15 Mon 1/12/15

11 0% Monthly Status & Financial Reporting 4 1 hr Tue 2/10/15 Tue 2/10/15

12 0% Monthly Status & Financial Reporting 5 1 hr Tue 3/10/15 Tue 3/10/15

13 0% Monthly Status & Financial Reporting 6 1 hr Fri 4/10/15 Fri 4/10/15

14 0% Monthly Status & Financial Reporting 7 1 hr Mon 5/11/15 Mon 5/11/15

15 0% Monthly Status & Financial Reporting 8 1 hr Wed 6/10/15 Wed 6/10/15

16 0% Monthly Status & Financial Reporting 9 1 hr Fri 7/10/15 Fri 7/10/15

17 0% Monthly Status & Financial Reporting 10 1 hr Mon 8/10/15 Mon 8/10/15

18 0% Monthly Status & Financial Reporting 11 1 hr Thu 9/10/15 Thu 9/10/15

19 0% Ongoing Project Management 12 mons Wed 10/1/14 Wed 9/9/15

20 0% Ongoing Project Oversight 12 mons Wed 10/1/14 Tue 9/8/15

21 6% Execute 240 days 3 Fri 10/10/14 Fri 9/18/15

22 0% Ongoing Operational Support 240 days 3 Fri 10/10/14 Fri 9/18/15

23 0% Tech Support/Forum Management/Ongoing Technical Expertise 12 mons Fri 10/10/14 Fri 9/18/15

24 0% Milestone: Ongoing Operational Support Complete 0 days 22 Fri 9/18/15 Fri 9/18/15

25 55% Maintenance and Support Development 25 days 3 Fri 10/10/14 Fri 11/14/14

26 100% Supporting Item Development 6 days Fri 10/10/14 Mon 10/20/14

27 100% AMIA Poster 1 wk Fri 10/10/14 Mon 10/20/14

28 0% Milestone:Supporting Item Development Complete 0 days 26 Mon 10/20/14 Mon 10/20/14

29 46% JIRA Item Development 25 days 3 Fri 10/10/14 Fri 11/14/14

30 LEXEVS-671 100% SNOMEDCT does not load hierarchy or root nodes. 1 wk Fri 10/10/14 Fri 10/17/14

31 LEXEVS-669 80% Latest Version of SNOMEDCT Does not load transitivity table 2 wks 30 Fri 10/17/14 Fri 10/31/14

32 LEXEVSCTS2-21 0% Value Set resolution fails when a value set name is more than a 
particular number of characters. 

3 days 27FS+1 wk Mon 10/27/14 Thu 10/30/14

33 LEXEVS-667 0% TreeService getTree method fails on remote call when the root node
code appears in multiple namespaces.

2 wks 31 Fri 10/31/14 Fri 11/14/14

34 0% Milestone: JIRA Item Development Complete 0 days 29 Fri 11/14/14 Fri 11/14/14

35 0% Milestone - Maintenance and Support Development Complete 0 days 25 Fri 11/14/14 Fri 11/14/14

36 0% Update Technical Documentation 10 days 25 Fri 11/21/14 Mon 12/8/14

37 0% Project Closure 2 days 25FS+1 wk Fri 11/21/14 Tue 11/25/14

38 0% Design and Architecture Guide 2 days 37 Tue 11/25/14 Fri 11/28/14

39 0% Programmer's Guide 2 days 38 Fri 11/28/14 Tue 12/2/14
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40 0% Install Guide 2 days 39 Tue 12/2/14 Thu 12/4/14

41 0% Administrator Guide 2 days 40 Thu 12/4/14 Mon 12/8/14

42 0% Milestone: Update Technical Documentation Complete 0 days 36 Mon 12/8/14 Mon 12/8/14

43 0% Operational Readiness Review 2.5 days 25FS+1 wk Fri 11/21/14 Tue 11/25/14

44 0% Create Operational Readiness Review Package 2 days Fri 11/21/14 Tue 11/25/14

45 0% Submit Rediness Review Package to COTR for review. 4 hrs 44 Tue 11/25/14 Tue 11/25/14

46 0% Milestone: Operational Readiness Review Complete 0 hrs 43 Tue 11/25/14 Tue 11/25/14

47 0% Tier Deployment at NCI 10.11 days Fri 11/14/14 Mon 12/1/14

48 0% Dev Deployment 2 days 25 Fri 11/14/14 Tue 11/18/14

49 0% Deploy Updated LexEVS 6.3 2 days Fri 11/14/14 Tue 11/18/14

50 0% Deploy Updated LexEVS 6.3 CTS2 Service 2 days Fri 11/14/14 Tue 11/18/14

51 0% Deploy Updated LexEVS 6.3 URI Resolver Service 2 days Fri 11/14/14 Tue 11/18/14

52 0% On Site Deployment 3.11 days 48 Tue 11/18/14 Fri 11/21/14

53 0% QA Deployment 1.11 days 48 Tue 11/18/14 Wed 11/19/14

54 0% Stage Deployment 2 days 53 Wed 11/19/14 Fri 11/21/14

55 0% Production Deployment 1 wk 52 Fri 11/21/14 Mon 12/1/14

56 0% Product Communication 1 day Fri 11/21/14 Mon 11/24/14

57 0% Release Notes 2 hrs 52 Fri 11/21/14 Fri 11/21/14

58 0% Announcement 1 day 52 Fri 11/21/14 Mon 11/24/14

59 0% Milestone: Tier Deployment at NCI 0 days 47 Mon 12/1/14 Mon 12/1/14

60 0% Close 0.8 days 52 Fri 11/21/14 Mon 11/24/14

61 0% Lessons Learned 4 hrs Fri 11/21/14 Fri 11/21/14

62 0% Deliverable: Project Summary 0.3 days 61 Fri 11/21/14 Mon 11/24/14

63 0% Milestone: S13-500 MOD4 LexEVS Project Plan Complete 0 days 47 Mon 12/1/14 Mon 12/1/14
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Resource Names Work

1,135.9 hrs
3 hrs

0 hrs

Craig,Scott,Cory 3 hrs

252 hrs

252 hrs

Craig[5%] 8 hrs

22 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig,Scott 2 hrs

Craig[2%] 30 hrs

Dr. Chute[10%] 192 hrs

875.5 hrs

400 hrs

Scott[25%] 400 hrs

0 hrs

182 hrs

20 hrs

Cory[50%] 20 hrs

0 hrs

162 hrs

Scott[75%] 30 hrs

Scott[75%] 60 hrs

Cory[50%] 12 hrs

Scott[75%] 60 hrs

0 hrs

0 hrs

120 hrs

Craig[25%],Scott[75%],Cory[50%] 24 hrs

Scott[75%],Cory[50%] 36 hrs

Scott[75%],Cory[50%] 20 hrs

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
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Scott[75%],Cory[50%] 20 hrs

Scott[75%],Cory[50%] 20 hrs

0 hrs

5 hrs

Craig[25%] 4 hrs

Craig[25%] 1 hr

0 hrs

168.5 hrs

60 hrs

Scott[75%],Cory[50%] 20 hrs

Scott[75%],Cory[50%] 20 hrs

Scott[75%],Cory[50%] 20 hrs

56 hrs

Scott[75%],Cory[50%],NCI Resource 20 hrs

Scott[75%],Cory[50%],NCI Resource 36 hrs

NCI Resource 40 hrs

12.5 hrs

Scott[75%],Cory[50%] 2.5 hrs

Scott[75%],Cory[50%] 10 hrs

0 hrs

5.4 hrs

Craig[25%],Scott[75%],Cory[50%] 3 hrs

2.4 hrs

0 hrs

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
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