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0 32% S13-500 MOD4 LexEVS Project Plan 247.13 days Wed 10/1/14 Fri 9/18/15 1,824.58 hrs
1 100% Initiate 7.13 days Wed 10/1/14 Fri 10/10/14 3 hrs
2 100% Contract Sign-off 0 days Wed 10/1/14 Wed 10/1/14 0 hrs
3 100% Project Kick-off 1 hr 2FS+7 days Fri 10/10/14 Fri 10/10/14 Craig,Scott,Cory 3 hrs
4 20% Planning & Control 243 days Wed 10/1/14 Fri 9/11/15 252 hrs
5 20% Project Management 243 days Wed 10/1/14 Fri 9/11/15 252 hrs
6 100% Update Project Wiki 21 days 2 Wed 10/1/14 Wed 10/29/14 Craig[5%] 8 hrs
7 27% Monthly Status & Financial Reporting 213.13 days Mon 11/10/14 Thu 9/10/15 22 hrs
8 100% Monthly Status & Financial Reporting 1 1 hr Mon 11/10/14 Mon 11/10/14 Craig,Scott 2 hrs
9 100% Monthly Status & Financial Reporting 2 1 hr Wed 12/10/14 Wed 12/10/14 Craig,Scott 2 hrs

10 100% Monthly Status & Financial Reporting 3 1 hr Mon 1/12/15 Mon 1/12/15 Craig,Scott 2 hrs
11 0% Monthly Status & Financial Reporting 4 1 hr Tue 2/10/15 Tue 2/10/15 Craig,Scott 2 hrs
12 0% Monthly Status & Financial Reporting 5 1 hr Tue 3/10/15 Tue 3/10/15 Craig,Scott 2 hrs
13 0% Monthly Status & Financial Reporting 6 1 hr Fri 4/10/15 Fri 4/10/15 Craig,Scott 2 hrs
14 0% Monthly Status & Financial Reporting 7 1 hr Mon 5/11/15 Mon 5/11/15 Craig,Scott 2 hrs
15 0% Monthly Status & Financial Reporting 8 1 hr Wed 6/10/15 Wed 6/10/15 Craig,Scott 2 hrs
16 0% Monthly Status & Financial Reporting 9 1 hr Fri 7/10/15 Fri 7/10/15 Craig,Scott 2 hrs
17 0% Monthly Status & Financial Reporting 10 1 hr Mon 8/10/15 Mon 8/10/15 Craig,Scott 2 hrs
18 0% Monthly Status & Financial Reporting 11 1 hr Thu 9/10/15 Thu 9/10/15 Craig,Scott 2 hrs
19 17% Ongoing Project Management 12 mons Wed 10/1/14 Fri 9/11/15 Craig[2%] 30 hrs
20 17% Ongoing Project Oversight 12 mons Wed 10/1/14 Tue 9/8/15 Dr. Chute[10%] 192 hrs
21 46% Execute 240 days 3 Fri 10/10/14 Fri 9/18/15 1,569.58 hrs
22 17% Ongoing Operational Support 240 days 3 Fri 10/10/14 Fri 9/18/15 400 hrs
23 17% Tech Support/Forum Management/Ongoing Technical Expertise 12 mons Fri 10/10/14 Fri 9/18/15 Scott[25%] 400 hrs
24 0% Milestone: Ongoing Operational Support Complete 0 days 22 Fri 9/18/15 Fri 9/18/15 0 hrs
25 82% Maintenance and Support Development 100.79 days 3 Fri 10/10/14 Wed 3/4/15 995.58 hrs
26 100% Supporting Item Development 6 days Fri 10/10/14 Mon 10/20/14 20 hrs
28 100% Milestone:Supporting Item Development Complete 0 days 26 Mon 10/20/14 Mon 10/20/14 0 hrs
29 10% 6.2 Deployment Tasks 5 days Mon 1/12/15 Mon 1/19/15 30 hrs
30 10% Deployment Tasks 5 days 44 Mon 1/12/15 Mon 1/19/15 Scott[75%] 30 hrs
31 83% JIRA Item Development 100.79 days 3 Fri 10/10/14 Wed 3/4/15 945.58 hrs
32 LEXEVS-671 100% SNOMEDCT does not load hierarchy or root nodes. 1 wk Fri 10/10/14 Fri 10/17/14 Scott[75%] 30 hrs
33 LEXEVS-669 100% Latest Version of SNOMEDCT Does not load transitivity table 2 wks 32 Fri 10/17/14 Fri 10/31/14 Scott[75%] 60 hrs
34 LEXEVS-667 100% TreeService getTree method fails on remote call when the root node

code appears in multiple namespaces.
2 wks 33 Fri 10/31/14 Fri 11/14/14 Scott[75%] 60 hrs

35 LEXEVS-598 100% TreeService getTree method can fail when the root node code 
appears in multiple namespaces.

1 wk 34 Fri 11/14/14 Fri 11/21/14 Scott[75%] 30 hrs

36 LEXEVS-680 100% Remove GEM loader documentation 1 hr 35 Fri 11/14/14 Fri 11/14/14 Scott[75%] 0.75 hrs
37 74% OWL2 Development 75.67 days Fri 11/14/14 Wed 3/4/15 651 hrs
38 100% OWL2 Design Discussions 5 wks 36 Fri 11/14/14 Mon 12/22/14 Scott[75%] 150 hrs
39 LEXEVS-641 100% OWL2 loader uses VersionIRI, but doesn't have a wide enough 

column
4 hrs 36 Fri 11/14/14 Fri 11/14/14 Scott[75%] 3 hrs

40 LEXEVS-614 100% OWL2 associations and annotations on associations. 3.5 days 39 Fri 11/14/14 Thu 11/20/14 Scott[75%] 21 hrs
41 LEXEVS-684 100% OWL2 Loader does not properly Parse output from render 10 days 40 Thu 11/20/14 Fri 12/5/14 Scott[75%] 60 hrs

42 LEXEVS-685 100% OWL2 Loader loads disJointWith association as equivalent class 10 days 41 Fri 12/5/14 Fri 12/19/14 Scott[75%] 60 hrs

43 LEXEVS-583 100% OWL2 data: restrictions on a class using datatype properties 6.67 days 42 Fri 12/19/14 Mon 1/5/15 Scott[75%] 40 hrs

44 100% OWL Evaluation 2 wks 43 Mon 1/5/15 Mon 1/19/15 NCI Resource 80 hrs
45 100% Revisit Tree Service 2.5 wks 44 Mon 1/19/15 Thu 2/5/15 Scott[75%] 75 hrs
46 0% OWL2 Updates 5 wks 44FS+1 wk Mon 1/26/15 Mon 3/2/15 Scott[75%] 150 hrs
47 0% OWL2 Design Document 2 days 46 Mon 3/2/15 Wed 3/4/15 Scott[75%] 12 hrs
48 LEXEVS-623 100% Mapping extension search methods fail on distributed mode. 9.67 days 36 Tue 12/23/14 Thu 1/8/15 Scott[75%],Kevin[25%] 53.33 hrs
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49 LEXEVS-679 100% Expand loader documentation to include creating, running, and 
errors information.

2.67 days 44 Mon 1/12/15 Thu 1/15/15 Scott[75%] 16 hrs

50 LEXEVSCTS2-8 100% UI - Only 50 entries are returned for value sets that have more than 
50 entries

1 hr 27FS+4 
wks

Mon 11/17/14 Mon 11/17/14 Cory[50%] 0.5 hrs

51 LEXEVSCTS2-21 100% Value Set resolution fails when a value set name is more than a 
particular number of characters. 

3 days 50 Mon 11/17/14 Wed 12/10/14 Cory[50%] 12 hrs

52 LEXEVSCTS2-27 100% Create interactive CTS2 API documentation 1 wk 51 Wed 12/10/14 Wed 12/17/14 Cory[50%] 20 hrs
53 LEXEVS-636 100% LexEVSValueSetDefinitionServices exportValueSetResolution 

method returns unprocessible InputStream.
0.8 wks Fri 1/16/15 Thu 1/22/15 Kevin[25%] 8 hrs

54 LEXEVSCTS2-28 100% NLM (VSAC) CTS2 Service authentication is failing 2 days 43 Mon 1/5/15 Wed 1/7/15 Kevin[25%] 4 hrs
55 0% Milestone: JIRA Item Development Complete 0 days 31 Wed 3/4/15 Wed 3/4/15 0 hrs
56 0% Milestone - Maintenance and Support Development Complete 0 days 25 Wed 3/4/15 Wed 3/4/15 0 hrs
57 100% Next Release Planning 10 days Mon 1/19/15 Mon 2/2/15 100 hrs
58 100% Agile Configuration and Project Planning 2 wks 44 Mon 1/19/15 Mon 2/2/15 Cory[25%],Craig 100 hrs
59 100% Update Technical Documentation 7 days Mon 1/26/15 Wed 2/4/15 14 hrs
60 100% Deploy CTS2 API Documentation Service (External) 2 days 44FS+1 wk Mon 1/26/15 Wed 1/28/15 Cory[25%] 4 hrs
61 100% Documentation Structure 1 day 60 Wed 1/28/15 Thu 1/29/15 Cory[25%] 2 hrs
62 100% Design and Architecture Guide 1 day 61 Thu 1/29/15 Fri 1/30/15 Cory[25%] 2 hrs
63 100% Programmer's Guide 1 day 62 Fri 1/30/15 Mon 2/2/15 Cory[25%] 2 hrs
64 100% Install Guide 1 day 63 Mon 2/2/15 Tue 2/3/15 Cory[25%] 2 hrs
65 100% Administrator Guide 1 day 64 Tue 2/3/15 Wed 2/4/15 Cory[25%] 2 hrs
66 0% Milestone: Update Technical Documentation Complete 0 days 59 Wed 2/4/15 Wed 2/4/15 0 hrs
67 0% Tier Deployment at NCI 6 days Wed 3/4/15 Thu 3/12/15 60 hrs
68 0% Dev Deployment 6 days 25 Wed 3/4/15 Thu 3/12/15 60 hrs
69 0% Deploy Updated LexEVS 6.3 2 days Wed 3/4/15 Fri 3/6/15 Scott[75%],Cory[50%] 20 hrs
70 0% Deploy Updated LexEVS 6.3 CTS2 Service 2 days 69 Fri 3/6/15 Tue 3/10/15 Scott[75%],Cory[50%] 20 hrs
71 0% Deploy Updated LexEVS 6.3 URI Resolver Service 2 days 70 Tue 3/10/15 Thu 3/12/15 Scott[75%],Cory[50%] 20 hrs
72 0% Milestone: Tier Deployment at NCI 0 days 67 Thu 3/12/15 Thu 3/12/15 0 hrs
73 0% Milestone: S13-500 MOD4 LexEVS Project Plan Complete 0 days 67 Thu 3/12/15 Thu 3/12/15 0 hrs
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