
ID JIRA# %
Complete

Task Name Duration Predecesso Start Finish Resource Names

0 41% S13-500 MOD4 LexEVS Lucene Project Roadmap 307 days Mon 3/9/15 Thu 5/12/16
1 41% Execute 307 days Mon 3/9/15 Thu 5/12/16
2 41% Technical Development 307 days Mon 3/9/15 Thu 5/12/16
3 LEXEVS-849 62% Provide support to the existing LexEVS project 8 mons Mon 3/9/15 Tue 10/20/15 Mayo Team
4 100% 6.4 - Phase -Planning 10 days Mon 3/9/15 Fri 3/20/15
5 LEXEVS-692 100% Project planning and estimates 10 days Mon 3/9/15 Fri 3/20/15 Mayo Team
6 100% 6.4 - Phase - Architecture and Design 35 days Wed 3/25/15 Tue 5/12/15
7 LEXEVS-722 100% Document project design and architecture 35 days Wed 3/25/15 Tue 5/12/15
8 100% Sprint 2 2 wks 4FS+2 days Wed 3/25/15 Tue 4/7/15 Mayo Team
9 100% Sprint 3 2 wks 8 Wed 4/8/15 Tue 4/21/15 Mayo Team

10 100% Sprint 4 (6.3 focus) 3 wks 9 Wed 4/22/15 Tue 5/12/15 Mayo Team
11 100% 6.4 - Phase - Phase 1 40 days Wed 5/13/15 Wed 7/8/15
16 17% 6.4 - Phase - Phase 2 30 days Thu 7/9/15 Wed 8/19/15
17 LEXEVS-694 17% All internal interfaces and code structure in place and 

documented
30 days 11 Thu 7/9/15 Wed 8/19/15

18 50% Sprint 8 2 wks Thu 7/9/15 Wed 7/22/15 Mayo Team
19 0% Sprint 9 2 wks 18 Thu 7/23/15 Wed 8/5/15 Mayo Team
20 0% Sprint 10 2 wks 19 Thu 8/6/15 Wed 8/19/15 Mayo Team
21 0% 6.4 - Phase - Phase 3 30 days Thu 8/20/15 Thu 10/1/15
22 LEXEVS-695 0% Demonstrate functionality of any search being performed in the GUI 

and 25% of unit tests pass and documented
30 days 16 Thu 8/20/15 Thu 10/1/15 Mayo Team

23 0% 6.4 - Phase - Phase 4 60 days Fri 10/2/15 Thu 12/24/15
24 LEXEVS-696 0% Demonstrate all previous LexEVS functionality as implemented with

the new Lucene and 100% of unit test pass
60 days 21 Fri 10/2/15 Thu 12/24/15 Mayo Team

25 0% 6.4 - Phase - Phase 5 30 days Fri 12/25/15 Thu 2/4/16
26 LEXEVS-697 0% Demonstrate complete LexEVS functionality including remote API 

and CTS2 services
30 days 23 Fri 12/25/15 Thu 2/4/16 Mayo Team

27 0% 6.4 - Phase - Documentation 10 days Fri 2/5/16 Thu 2/18/16
28 LEXEVS-725 0% Provide documentation for the product release 10 days 25 Fri 2/5/16 Thu 2/18/16 Mayo Team
29 0% 6.4 - Phase - Tier Deployment 60 days Fri 2/19/16 Thu 5/12/16
30 LEXEVS-728 0% Demonstrate complete LexEVS functionality running on NCI 

production.
60 days 27 Fri 2/19/16 Thu 5/12/16 Mayo Team

31 0% Milestone - Technical Development Complete 0 days 2 Thu 5/12/16 Thu 5/12/16
32 0% Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete 0 days 1 Thu 5/12/16 Thu 5/12/16
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