
ID JIRA# %
Complete

Task Name Duration Predecessors Start

0 62% S13-500 MOD4 LexEVS Lucene Project Roadmap 346 days Mon 3/9/15
1 62% Execute 346 days Mon 3/9/15

2 62% Technical Development 346 days Mon 3/9/15

3 LEXEVS-849 62% Provide support to the existing LexEVS project 8 mons Mon 3/9/15

4 100% 6.4 - Phase -Planning 10 days Mon 3/9/15

6 100% 6.4 - Phase - Architecture and Design 35 days Wed 3/25/15

11 100% 6.4 - Phase - Phase 1 40 days Wed 5/13/15

16 100% 6.4 - Phase - Phase 2 20 days Thu 7/9/15

20 100% 6.4 - Phase - Phase 3 39 days Thu 8/6/15

26 70% 6.4 - Phase - Phase 4 (60 days) 100 days Thu 10/1/15

27 LEXEVS-696 70% Demonstrate all previous LexEVS functionality as implemented 
with the new Lucene and 100% of unit test pass

100 days 20 Thu 10/1/15

28 100% Sprint 14 2 wks Thu 10/1/15

29 100% Sprint 15 2 wks 28 Thu 10/15/15

30 100% Sprint 16 2 wks 29 Thu 10/29/15

31 100% Sprint 17 9 days 30 Thu 11/12/15

32 100% Sprint 18 2 wks 31 Thu 11/26/15

33 100% Sprint 19 2 wks 32 Thu 12/10/15

34 100% Sprint 20 2 wks 33 Thu 12/24/15

35 0% Sprint 21 2 wks 34 Thu 1/7/16

36 0% Sprint 22 2 wks 35 Thu 1/21/16

37 0% Sprint 23 2 wks 36 Thu 2/4/16

38 0% 6.4 - Phase - Phase 5 30 days Thu 2/18/16

39 LEXEVS-697 0% Demonstrate complete LexEVS functionality including remote API 
and CTS2 services

30 days 26 Thu 2/18/16

40 0% Milestone - Functionality Complete 0 days 16,20,26,38,11 Wed 3/30/16

41 0% 6.4 - Phase - Documentation 10 days Thu 3/31/16

42 LEXEVS-725 0% Provide documentation for the product release 10 days 38 Thu 3/31/16

43 0% 6.4 - Phase - Tier Deployment 60 days Thu 4/14/16

44 LEXEVS-728 0% Demonstrate complete LexEVS functionality running on NCI 
production.

60 days 41 Thu 4/14/16

45 0% Milestone - Technical Development Complete 0 days 2 Wed 7/6/16

46 0% Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete 0 days 1 Wed 7/6/16
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