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A. Technical	Overview	

LexEVS	contract	(No.	16X237)	started	October	1st,	2016.	

Sprint	40	(September	29,	2016	-	October	12,	2016)	has	been	completed.		In	this	sprint,	the	LexEVS	builds	
were	updated	to	pull	artifacts	from	the	NCI	Nexus	server	and	updates	were	made	to	LexEVS	to	support	
Java	1.8.	

Sprint	41	(October	13,	2016	-	October	26,	2016)	has	been	completed.		In	this	sprint,	LexEVS	6.4.1.1	patch	
was	delivered	to	NCI	and	there	was	continued	work	for	LexEVS	to	support	Java	1.8	for	LexEVS	6.4.2.	

Sprint	42	(October	27,	2016	-	November	9,	2016)	has	been	started,	and	will	be	reported	on	next	month.	

We	also	provided	continued	product	maintenance	and	deployment	support	across	all	sprints.	

Please	see	the	weekly	meeting	notes	for	details:		

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes	

Issues	Resolved	Over	the	Covered	Period	

Sprint	 Activity	 Description/Comments	

Sprint	40	 LexEVS	Development	-	Sprint	
40	

LexEVS	Development	Sprint	40	Stories	

Sprint	40	 CTS2FW-1	 Update	maven	pom.xml	to	pull	artifacts	from	
the	NCI	Nexus	Server	

Sprint	40	 CTS2FW-5	 Create	Git	fork	of	the	CTS2	Framework	for	
LexEVS	work	

Sprint	40	 LEXEVS-2313	 Nexus:	Update	new	builds	to	point	to	NCI's	
nexus	server	

Sprint	40	 LEXEVS-2314	 Nexus:	Update	Docker	to	include	maven	and	
ivy	changes	to	point	to	the	NCI	Nexus	server	

Sprint	40	 LEXEVS-2315	 Nexus:	Investigate	using	maven	and	ivy	files	to	
publish	to	NCI's	nexus	server	

Sprint	40	 LEXEVS-2328	 Searching	for	metathesaurus	concept	with	
source	SRC	and	source-code	V-NCI	is	failing.	

Sprint	40	 LEXEVS-2329	 Nexus:	Update	ant	build	to	pull	artifacts	from	
the	NCI	Nexus	Server	

Sprint	40	 LEXEVS-2341	 Docker:	Architect	how	to	parameterize	all	of	
the	options	to	run	the	script	

Sprint	40	 LEXEVS-2346	 Implement	Docker	fix	for	Centos7	to	have	all	
LexEVS	Systems	Run	

Sprint	40	 LEXEVS-2355	 Java	1.8:	Investigate	and	Plan	for	Java	8	update	
in	LexEVS	6.4.2	
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Sprint	 Activity	 Description/Comments	

Sprint	40	 LEXEVSCTS2-74	 Nexus:	Update	maven	pom.xml	to	pull	artifacts	
from	the	NCI	Nexus	Server	

Sprint	40	 LEXEVSREM-19	 Verify	Deployment:	Run	Client	project	against	
Production	when	production	URL	goes	live	

Sprint	40	 LEXEVSREM-20	 Fix	LexEVS	Remote	LexEVSService	Test	Issues	

Sprint	41	 LexEVS	Development	-	Sprint	
41	

LexEVS	Development	Sprint	41	Stories	

Sprint	41	 CTS2FW-9	 Java	8:	Groovy	Getters	and	Setters	create	
RuntimeException	in	Java	8	

Sprint	41	 CTS2FW-24	 Java	8:	AbstractServiceAwareBean	controller	
throws	unexpected	exception	in	Java	8	

Sprint	41	 LEXEVS-2362	 Java	8:	Update	LexEVS	6.4.0	branch	for	Java	
1.8	

Sprint	41	 LEXEVS-2381	 6.4.1.1	Patch:	Build	artifacts	for	6.4.1.1	patch	

Sprint	41	 LEXEVS-2387	 6.4.1.1	Patch:	Put	lexevs	6.4.1.1	artifacts	on	
NCI	Nexus	server	

Sprint	41	 LEXEVS-2391	 6.4.1.1	Patch:	Update	Wiki	for	6.4.1.1	patch	
release	

Sprint	41	 LEXEVS-2398	 Java	8:	Getters	and	setters	fail	in	Java	1.8	

Sprint	41	 LEXEVS-2402	 6.4.1.1	Patch:	Update	system	test	for	NCI	
Nexus	server	

Sprint	41	 LEXEVS-2408	 Update	lexevs-system-test	scripts	to	Java	1.8	

Sprint	41	 LEXEVSCTS2-87	 6.4.1.1	Patch:	Build	artifacts	for	6.4.1.1	patch	

Sprint	41	 LEXEVSREM-45	 6.4.1.1	Patch:	Build	artifacts	for	6.4.1.1	patch	

B. New	Releases	of	the	Software	

Release	 Description	of	the	Release	



 

5	|	P a g e 	 M o n t h l y 	 S t a t u s 	 R e p o r t 	

Release	Date:	Sprint	41	–	October	26,	2016	

The	LexEVS	6.4.1.1	patch	release	consists	of	the	
following	3	components:	

LexEVS	API	

• LexEVS-install-config-6.4.1.1.FINAL.xml	
• LexEVS-install-6.4.1.1.FINAL.jar	
• extLib-6.4.1.1.FINAL.zip	
• lexbig-6.4.1.1.FINAL.jar	

LexEVS	Remote	API	

• lexevsapi64-6.4.1.1.FINAL.war	

Lexevs	CTS2	

• lexevs-service-1.5.1.1.FINAL.war	

LexEVS	6.4.1.1	FINAL	Release	

LexEVS	6.4.1.1	Release	Notes	for	the	final	release.	

Defects	fixed	since	the	previous	release:	

LEXEVS-2328	Searching	for	metathesaurus	concept	with	
source	SRC	and	source-code	V-NCI	is	failing	

C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity	 Description	of	the	Activity	

Added	new	wiki	
pages	for	LexEVS	
6.4.1.1	patch	release	

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.1+Installation
+Options 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.1+Release+N
otes 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.1 

D. Outstanding	Issues	Being	Actively	Worked	

Sprint	 Activity/Issue	 Description/Comments	

Sprint	42	 LexEVS	Development	-	Sprint	42	 LexEVS	6.4	Sprint	42	Stories	

Sprint	42	 LEXEVS-2316	 Nexus:	Remove	Mayo	Proxy	in	NCI's	
Nexus	server.	

Sprint	42	 LEXEVS-2412	 OBI	search	failing	for	some	values	

Sprint	42	 LEXEVS-2413	 hashCode	Method	in	
CodingSchemeReference	can	fail	

Sprint	42	 LEXEVS-2414	 Search	by	source	code	in	Meta	fails	

Sprint	42	 LEXEVS-2415	 Investigate	loading	of	duplicated	
resolved	value	sets	
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Sprint	42	 LEXEVS-2430	 Create	Jenkins	Configuration	for	lexevs	
6.4.2	(Java	8)	testing	

Sprint	42	 LEXEVS-2434	 6.4.1.2	Patch:	Build	artifacts	for	6.4.1.2	
patch	

Sprint	42	 LEXEVS-2439	 6.4.1.2	Patch:	Put	lexevs	6.4.1.2	
artifacts	on	NCI	Nexus	server	

Sprint	42	 LEXEVS-2448	 OWL1	load	fails	on	manifest	load	

Sprint	42	 LEXEVS-2455	 	 	
Update	PTEs	for	6.4.1.2	patch	release	

Sprint	42	 LEXEVSCTS2-94	 6.4.1.2	Patch:	Build	artifacts	for	6.4.1.2	
patch	

Sprint	42	 LEXEVSREM-29	 Java	8:	Update	lexevs-remote	to	Java	
1.8	

Sprint	42	 LEXEVSREM-52	 6.4.1.2	Patch:	Build	artifacts	for	6.4.1.2	
patch	

Sprint	42	 LEXREMCLI-5	 Java	8:	Update	and	publish	lexevs-
remote	client	in	6.4.0	branch	for	java	
1.8	updates	

Sprint	42	 URIRESOLV-6	 Java	8:	Update	and	publish	URI	
RESOLVER	for	java	1.8	updates	

E. Critical	Risks	or	External	Dependencies	

Activity/Issue	 Description	to	corrective	activity/issue	

F. Status	of	Deliverables/Milestones	Overview	

We	have	created	a	project	wiki	site	out	on	Confluence	Wiki	at:	

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents		

We	have	created	a	JIRA	agile	board	for	the	LexEVS	Development	at:	

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail			

This	table	of	contents	breaks	out	into	different	areas	to	capture	the	weekly	meeting	notes,	monthly	
technical	status	reports,	an	area	for	documentation	and	a	brief	summary.	This	site	will	evolve	
throughout	the	lifecycle	of	this	project.		

G. Status	of	Deliverables	

Deliverable/Milestone	 Delivery	Date	 Status	
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Deliverable/Milestone	 Delivery	Date	 Status	

Project	Management	Plan	(PMP)	 10/20/2016	 Complete	

Project	Financial	Plan	(PFP)	 10/20/2016	 Complete	

Maintenance	of	Software	System		 09/30/2017	 In	Process	

Provide	Technical	Expertise	 09/30/2017	 In	Process	

Project	Wiki	 10/20/2017	 Complete	

Monthly	Technical	Reports:	
October	2016	

	
11/10/2016	

	
Complete	

Monthly	Financial	Reports:	
October	2016	

	
11/10/2016	

	
Complete	

Project	Summary	Report	 30	Days	Before	
Project	Completion	

Not	Started	

H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity	 Description	

Plan	Face-to-Face	Meeting		 Face-to-Face	meeting	will	be	November	30th	–	
December	2nd.		

6.4.2	development	 Finish	up	Java	1.8	upgrade.	

Continued	support	for	LexEVS	 Continue	to	work	with	the	NCI	team	on	new	
and	existing	issues.	

I. Additional	Reporting	

Activity	 Description	

Project	Roadmaps	 • Roadmap	2016.11.01	
• Roadmap	2016.11.08		

	

Sprint	Status	 • Sprint	40	
• Sprint	41	
• Sprint	42	

	


