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A. Technical Overview 

Sprint 53 (March 30, 2017 - April 12, 2017) has been completed.  In this sprint, LexEVS 6.4.1.4 patch was 

released and there was a release candidate 6.5.0 RC.1 that was built/deployed for testing.  Additional 

unit tests were enabled for the LexEVS remote API. There has been work around gathering requirements 

for updating the value set architecture.  There were also bugs fixed associated with the value set scripts. 

Sprint 54 (April 13, 2017 - April 26, 2017) has been completed.  In this sprint, the PTEs for the LexEVS 

6.5.0 release have been updated/created.  The LexEVS team collaborated with the NCI Systems team to 

set up the lexevs-system-test Jenkins/Docker scripts at NCI.  There has been additional work to gather 

requirements for updating the value set architecture.  The LexEVS 6.4.1.4 wiki documentation has been 

created.  Work has also been started to migrate the lexgrid.org site from Mayo’s server to GitHub. 

Sprint 55 (April 27, 2017 – May 11, 2017) has been started, and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period 

Sprint Activity Description/Comments 

Sprint 53 LexEVS Development - Sprint 
53 

LexEVS 6.4/6.5 Sprint 53 Stories 

Sprint 53 LEXEVS-2879 Run value set loading and removal scripts on 
the 6.4 DEV instance. 

Sprint 53 LEXEVS-2881 Investigate and provide support around 
RemoveValueSet script that is failing on data 
qa 

Sprint 53 LEXSYSTEST-7 6.5 branch of the system test project should 
use MySQL 5.6 

Sprint 53 LEXEVS-2821 6.5.0 Release: Update Release Notes for 6.5.0. 

Sprint 53 LEXEVS-2830 6.5.0 Release: Identify and label all 6.5.0 issues  

Sprint 53 LEXEVS-2867 6.4.1.4 Patch: Build artifacts for 6.4.1.4 patch 

Sprint 53 LEXEVS-2874 6.5.0. Release: Build Artifacts for 6.5.0.RC.1 

Sprint 53 LEXEVS-2880 Provide intial proposal for value set loading 
improvements 

Sprint 53 LEXEVS-2884 Unit tests for Tree Extension need to run 
regularly and as both local and remote tests 

Sprint 53 LEXEVS-2891 listAllResolvedValueSets() method in the value 
set service no longer returns all value sets 
consistently 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1020
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1020
https://tracker.nci.nih.gov/browse/LEXEVS-2879
https://tracker.nci.nih.gov/browse/LEXEVS-2881
https://tracker.nci.nih.gov/browse/LEXSYSTEST-7
https://tracker.nci.nih.gov/browse/LEXEVS-2821
https://tracker.nci.nih.gov/browse/LEXEVS-2830
https://tracker.nci.nih.gov/browse/LEXEVS-2867
https://tracker.nci.nih.gov/browse/LEXEVS-2874
https://tracker.nci.nih.gov/browse/LEXEVS-2880
https://tracker.nci.nih.gov/browse/LEXEVS-2884
https://tracker.nci.nih.gov/browse/LEXEVS-2891
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Sprint Activity Description/Comments 

Sprint 53 LEXEVS-2892 Remove Resolved Value Set Script update for 
6.4 was not an appropriate improvement 

Sprint 53 LEXEVSCTS2-152 6.5.0. Release: Build Artifacts for 6.5.0.RC.1 

Sprint 53 LEXEVSREM-109 6.4.1.4 Patch: Build artifacts for 6.4.1.4 patch 

Sprint 53 LEXEVSREM-116 6.5.0. Release: Build Artifacts for 6.5.0.RC.1 

Sprint 53 LEXSYSTEST-4 Docker Hub version of MySQL has been 
updated breaking current 6.4 script 

Sprint 53 URIRESOLV-15 6.5.0. Release: Build Artifacts for 6.5.0.RC.1 

Sprint 54 LexEVS Development - Sprint 
54 

LexEVS 6.4/6.5 Sprint 54 Stories 

Sprint 54 LEXEVS-2812 6.5.0 Release: Create LexEVS 6.5.0 PTEs to 
point to correct branches/tags 

Sprint 54 LEXEVS-2823 Docker: Work with Systems team to assist 
setup of lexevs-system-test 

Sprint 54 LEXEVS-2840 6.5.0 Release: Update Documents and Training 
section for 6.5.0 

Sprint 54 LEXEVS-2842 6.5.0 Release: Update Release Roadmap 
section for 6.5.0 

Sprint 54 LEXEVS-2883 Value Set Architecture - Document use 
case/requirements on the wiki. 

Sprint 54 LEXEVS-2900 Value Set Architecture - Present and decide 
approach for future implementation 

Sprint 54 LEXEVS-2915 6.4.1.4 Release: Complete Wiki documentation 

Sprint 54 LEXEVS-2921 Documentation: Review lexevs release wiki 
documentation  

Sprint 54 LEXEVS-2924 6.5.0 Release: Merge 6.5.0 branch to master 

Sprint 54 LEXEVS-2928 Create 6.5.0 PTE for URI Resolver 

Sprint 54 LEXEVS-2929 Create 6.5.0 PTE for LexEVS Admin  

Sprint 54 LEXEVS-2933 Update location of LexGrid/LexBIG model 
elements to a GitHub location 

Sprint 54 LEXEVSCTS2-157 6.5.0 Release: Merge 1.6.0 branch to master 

Sprint 54 LEXEVSREM-125 6.5.0 Release: Merge 6.5.0 branch to master 

Sprint 54 URIRESOLV-20 6.5.0 Release: Merge 1.1.0 branch to master 

B. New Releases of the Software 

Release Description of the Release 

https://tracker.nci.nih.gov/browse/LEXEVS-2892
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-152
https://tracker.nci.nih.gov/browse/LEXEVSREM-109
https://tracker.nci.nih.gov/browse/LEXEVSREM-116
https://tracker.nci.nih.gov/browse/LEXSYSTEST-4
https://tracker.nci.nih.gov/browse/URIRESOLV-15
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1034
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1034
https://tracker.nci.nih.gov/browse/LEXEVS-2812
https://tracker.nci.nih.gov/browse/LEXEVS-2823
https://tracker.nci.nih.gov/browse/LEXEVS-2840
https://tracker.nci.nih.gov/browse/LEXEVS-2842
https://tracker.nci.nih.gov/browse/LEXEVS-2883
https://tracker.nci.nih.gov/browse/LEXEVS-2900
https://tracker.nci.nih.gov/browse/LEXEVS-2915
https://tracker.nci.nih.gov/browse/LEXEVS-2921
https://tracker.nci.nih.gov/browse/LEXEVS-2924
https://tracker.nci.nih.gov/browse/LEXEVS-2928
https://tracker.nci.nih.gov/browse/LEXEVS-2929
https://tracker.nci.nih.gov/browse/LEXEVS-2933
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-157
https://tracker.nci.nih.gov/browse/LEXEVSREM-125
https://tracker.nci.nih.gov/browse/URIRESOLV-20
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Release Date: Sprint 53 – April 1, 2017 
 
The LexEVS 6.4.1.4 patch release consists of the 
following two components: 
 
LexEVS API 

• LexEVS-install-config-6.4.1.4.FINAL.xml 

• LexEVS-install-6.4.1.4.FINAL.jar 

• extLib-6.4.1.4.FINAL.zip 

• lexbig-6.4.1.4.FINAL.jar 

LexEVS Remote API 

• lexevsapi64-6.4.1.4.FINAL.war 

LexEVS 6.4.1.4 FINAL Release 
 
Highlights 

• NCIT loader upgraded to load OWL2 source. 
• Loader fixes. 
• Admin script fixes. 

Details of the features and defects fixed can be 
found here: LexEVS 6.4.1.4 Release Notes  
 
 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
Added new wiki 

pages for LexEVS 

6.4.1.4 patch release 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.4+Installatio

n+Options 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.4+Release+

Notes 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.4  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 55 LexEVS Development - Sprint 55 LexEVS 6.4/6.5 Sprint 55 Stories 

Sprint 55 CTS2FW-52 6.5.0 Release: Merge 1.3.0 branch to 
dev 

Sprint 5 CTS2FW-55  Boolean conversion of String is failing 

Sprint 55 LEXEVS-2951 6.5.0 Release: Merge 6.5.0 branch to 
dev 

Sprint 55 LEXEVSCTS2-167 6.5.0 Release: Merge 1.6.0 branch to 
dev 

Sprint 55 LEXEVSCTS2-174 Service fails to startup due to multiple 
SLF4J versions of the jar 

Sprint 55 LEXEVSREM-128 6.5.0 Release: Merge 6.5.0 branch to 
dev 

Sprint 55 URIRESOLV-23 6.5.0 Release: Merge 1.1.0 branch to 
dev 

Sprint 55 LEXEVS-2955 Value Set Architecture - Capture 
requirements in JIRA 

Sprint 55 LEXEVSCTS2-130 CTS2: https handshake error 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.4+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.4+Installation+Options
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.4+Installation+Options
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.4+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.4+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.4
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1048
https://tracker.nci.nih.gov/browse/CTS2FW-52
https://tracker.nci.nih.gov/browse/CTS2FW-55
https://tracker.nci.nih.gov/browse/LEXEVS-2951
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-167
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-174
https://tracker.nci.nih.gov/browse/LEXEVSREM-128
https://tracker.nci.nih.gov/browse/URIRESOLV-23
https://tracker.nci.nih.gov/browse/LEXEVS-2955
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-130
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E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a brief summary. This site will evolve 

throughout the lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 

Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 

Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before 

Project Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

LexEVS 6.5.0 Release Prepare for Java 8/Tomcat 8/MySQL 5.6 

supported release. 

Value Set Architecture/Design • Review value set workflow and 
browser requirements.   

• Create design to satisfy the 
requirements. 

• Start development on new value set 
architecture. 

REST Service Requirements Gathering • Gather requirements from REST users. 

• Begin design REST service(s) to satisfy 
the requirements. 

Continued support for LexEVS Continue to work with the NCI team on new 

and existing issues. 

I. Additional Reporting 

Activity Description 

Project Roadmaps • Roadmap 2017.04.25 

• Roadmap 2017.04.05   

Sprint Status • Sprint 53 

• Sprint 54 

• Sprint 55 

 

https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170425.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170405.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1020
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1034
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1048
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