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A. Technical Overview 

Sprint 55 (April 27, 2017 – May 10, 2017) has been completed.  In this sprint, there were fixes added to 

CTS2 for a Boolean check and a startup error, an update to LexEVS was implemented to prevent indexes 

from automatically being cleaned up when running scripts, and some Docker work was started to store 

NCI approved versions of software on their internal Nexus server.  There was also continued work on 

updating the value set architecture. 

Sprint 56 (May 11, 2017 – May 24, 2017) has been completed.  In this sprint, CTS2 was updated to allow 

a properties file to specify the max number of entities any REST service call can return.  Additional 

Docker work was completed to store NCI approved versions of software on their internal Nexus server.  

There was a loader fix for OWL2 to fix a character spacing issue.  There were additional tests added to 

our system test to verify the CTS2 REST services.  As part of this release, LexEVS 6.5.0 was delivered. 

Sprint 57 (May 25, 2017 – June 7, 2017) has been started, and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period 

Sprint Activity Description/Comments 

Sprint 55 LexEVS Development - Sprint 
55 

LexEVS 6.5 Sprint 55 Stories 

Sprint 55 CTS2FW-52 6.5.0 Release: Merge 1.3.0 branch to dev 

Sprint 55 CTS2FW-55  Boolean conversion of String is failing 

Sprint 55 LEXEVS-2896 Indexes should not automatically be cleaned 
when running any admin script 

Sprint 55 LEXEVS-2945 Docker: Work with Systems team to assist 
setup of reusable containers 

Sprint 55 LEXEVS-2951 6.5.0 Release: Merge 6.5.0 branch to dev 

Sprint 55 LEXEVS-2955 Value Set Architecture - Capture requirements 
in JIRA 

Sprint 55 LEXEVSCTS2-130 CTS2: https handshake error 

Sprint 55 LEXEVSCTS2-167 6.5.0 Release: Merge 1.6.0 branch to dev 

Sprint 55 LEXEVSCTS2-174 Service fails to startup due to multiple SLF4J 
versions of the jar 

Sprint 55 LEXEVSREM-128 6.5.0 Release: Merge 6.5.0 branch to dev 

Sprint 55 URIRESOLV-23 6.5.0 Release: Merge 1.1.0 branch to dev 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1048
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1048
https://tracker.nci.nih.gov/browse/CTS2FW-52
https://tracker.nci.nih.gov/browse/CTS2FW-55
https://tracker.nci.nih.gov/browse/LEXEVS-2896
https://tracker.nci.nih.gov/browse/LEXEVS-2945
https://tracker.nci.nih.gov/browse/LEXEVS-2951
https://tracker.nci.nih.gov/browse/LEXEVS-2955
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-130
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-167
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-174
https://tracker.nci.nih.gov/browse/LEXEVSREM-128
https://tracker.nci.nih.gov/browse/URIRESOLV-23


 

4 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Sprint Activity Description/Comments 

Sprint 56 LexEVS Development - Sprint 
56 

LexEVS 6.5 Sprint 56 Stories 

Sprint 56 CTS2FW-61 Update maxtoreturn default value: Add to the 
webapp-config.properties file 

Sprint 56 LEXEVS-2954 6.5.0. Release: Build Artifacts for 6.5.0.FINAL 

Sprint 56 LEXEVS-2976 Add NCI approved versions of software to 
Nexus for Docker to use 

Sprint 56 LEXEVS-2994 
 

Loader - OWL2: Return characters are being 
perpetuated to the data base 

Sprint 56 LEXEVSCTS2-62 Docker: Implement integration tests for 
lexevs-service REST services 

Sprint 56 LEXEVSCTS2-160 CTS2: Create Integration tests 

Sprint 56 LEXEVSCTS2-170 6.5.0. Release: Build Artifacts for 6.5.0.FINAL 

Sprint 56 LEXEVSCTS2-177 CTS2 REST Service - Investigate options to 
make REST calls return all data 

Sprint 56 LEXEVSREM-131 6.5.0. Release: Build Artifacts for 6.5.0.FINAL 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 56 – May 24, 2017 
 
The LexEVS 6.5.0 release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.0.FINAL.xml 

• LexEVS-install-6.5.0.FINAL.jar 

• extLib-6.5.0.FINAL.zip 

• lexbig-6.5.0.FINAL.jar 

LexEVS Remote API 

• lexevsapi65-6.5.0.FINAL.war 

LexEVS CTS2 Service 

• lexevs-service-1.6.0.FINAL.war 

URI Resolver 

• uriresolver-1.1.0.FINAL.war 

LexEVS 6.5.0 FINAL Release 
 
Highlights 

• Update to Java 1.8 
• Update to Tomcat 8 
• Update to MySQL 5.6 
• OS upgrade to CentOS 7 
• OWL2 Loader 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.0 Release Notes  
 
 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1063
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1063
https://tracker.nci.nih.gov/browse/CTS2FW-61
https://tracker.nci.nih.gov/browse/LEXEVS-2954
https://tracker.nci.nih.gov/browse/LEXEVS-2976
https://tracker.nci.nih.gov/browse/LEXEVS-2994
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-62
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-160
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-170
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-177
https://tracker.nci.nih.gov/browse/LEXEVSREM-131
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Release+Notes
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Added new wiki 

pages for LexEVS 

6.5.0 release 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Installation+

Options 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Release+No

tes 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 
Sprint 57 LexEVS Development - Sprint 57 LexEVS 6.5 Sprint 57 Stories 

Sprint 57 LEXEVS-2839 6.5.0 Release: (post release) Add 6.5.0 
FINAL artifacts to sftp site  

Sprint 57 LEXEVS-2841 6.5.0 Release: (post release) Update 
Installation and Downloads section for 
6.5.0 

Sprint 57 LEXEVS-2882 6.5.0 Release: (post release) Update 
Documents and Training section for 
6.5.0 

Sprint 57 LEXEVS-2961 VS Workflow: Remove Dependency on 
value set definition files for NCIt 
defined Value Sets 

Sprint 57 LEXEVS-2962 VS Workflow: Generate all NCIt sourced 
resolved value set coding schemes from 
NCIt source in LexEVS 

Sprint 57 LEXEVS-2970 Move LexGrid.org to github.io page 

Sprint 57 LEXEVS-2989 Prioritize Value Set Related 
Implementations 

Sprint 57 LEXEVS-3000 Set up Collaboration with ASU 

Sprint 57 LEXEVS-3014 6.5.0 Release: (post release) Update 
javadocs for 6.5.0 

Sprint 57 LEXEVS-3032 Investigate options to pull from 
different Docker repositories 

Sprint 57 LEXEVS-3040 Investigate LexEVS API for 
creating/updating entities 

Sprint 57 LEXEVS-3042 Extraneous extra spaces caused by line 
return fix 

Sprint 57 LEXEVS-3046 6.5.0.1 Release: Build Artifacts for 
6.5.0.1.RC.1 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Installation+Options
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Installation+Options
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1079
https://tracker.nci.nih.gov/browse/LEXEVS-2839
https://tracker.nci.nih.gov/browse/LEXEVS-2841
https://tracker.nci.nih.gov/browse/LEXEVS-2882
https://tracker.nci.nih.gov/browse/LEXEVS-2961
https://tracker.nci.nih.gov/browse/LEXEVS-2962
https://tracker.nci.nih.gov/browse/LEXEVS-2970
https://tracker.nci.nih.gov/browse/LEXEVS-2989
https://tracker.nci.nih.gov/browse/LEXEVS-3000
https://tracker.nci.nih.gov/browse/LEXEVS-3014
https://tracker.nci.nih.gov/browse/LEXEVS-3032
https://tracker.nci.nih.gov/browse/LEXEVS-3040
https://tracker.nci.nih.gov/browse/LEXEVS-3042
https://tracker.nci.nih.gov/browse/LEXEVS-3046
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• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a brief summary. This site will evolve 

throughout the lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 

Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 

Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Project Summary Report 30 Days Before 

Project Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

LexEVS 6.5.0 Release • Finalize Java 8/Tomcat 8/MySQL 5.6 
supported release. 

• Support NCI as this release moves up 
the tiers. 

Value Set Architecture/Design • Complete development on new value 
set architecture. 

• Review with NCI team. 

Docker and LexEVS Integrtion  • Investigate ability to deploy a Docker 
container of LexEVS on NCI’s 
development server. 

REST Service Requirements Gathering • Gather requirements from REST users. 

Begin design REST service(s) to satisfy the 

requirements. 

Continued support for LexEVS Continue to work with the NCI team on new 

and existing issues. 

I. Additional Reporting 

Activity Description 

Project Roadmaps • Roadmap 2017.05.30 

• Roadmap 2017.05.23 

• Roadmap 2017.05.16 

• Roadmap 2017.05.09 

• Roadmap 2017.05.02   

Sprint Status • Sprint 55 

• Sprint 56 

• Sprint 57 

 

https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170530.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170523.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170516.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170509.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170502.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1048
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1063
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1079
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