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A. Technical Overview 

Sprint 57 (May 25, 2017 – June 7, 2017) has been completed.  In this sprint, there has been development 

work on value set workflow enhancements.  Lexgrid.org domain was moved to a github location from a 

Mayo server.  LexEVS 6.5.0 artifacts were built and made available for NCI to start deploying and testing 

on their different deployment tiers.  New LexEVS 6.5.0 javadoc documentation was also generated and 

made available from the NCI LexEVS wiki. 

Sprint 58 (June 8, 2017 – June 21, 2017) has been completed.  In this sprint, LexEVS 6.5.0.1 has been 

built and made available.  This release included an OWL2 loader fix.  Continued development work on 

value set workflow enhancements has been done.  LexEVS 6.5.0 code has been merged to NCI’s git 

repositories.  The Docker test script now pulls software images from NCI’s internal Docker repository. 

Sprint 59 (June 22, 2017 – July 7, 2017) has been started, and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period 

Sprint Activity Description/Comments 

Sprint 57 LexEVS Development - Sprint 
57 

LexEVS 6.5 Sprint 57 Stories 

Sprint 57 LEXEVS-2839 6.5.0 Release: (post release) Add 6.5.0 FINAL 
artifacts to sftp site  

Sprint 57 LEXEVS-2841 6.5.0 Release: (post release) Update 
Installation and Downloads section for 6.5.0 

Sprint 57 LEXEVS-2882 6.5.0 Release: (post release) Update 
Documents and Training section for 6.5.0 

Sprint 57 LEXEVS-2961 VS Workflow: Remove Dependency on value 
set definition files for NCIt defined Value Sets 

Sprint 57 LEXEVS-2962 VS Workflow: Generate all NCIt sourced 
resolved value set coding schemes from NCIt 
source in LexEVS 

Sprint 57 LEXEVS-2970 Move LexGrid.org to github.io page 

Sprint 57 LEXEVS-2989 Prioritize Value Set Related Implementations 

Sprint 57 LEXEVS-3000 Set up Collaboration with ASU 

Sprint 57 LEXEVS-3014 6.5.0 Release: (post release) Update javadocs 
for 6.5.0 

Sprint 57 LEXEVS-3032 Investigate options to pull from different 
Docker repositories 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1079
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1079
https://tracker.nci.nih.gov/browse/LEXEVS-2839
https://tracker.nci.nih.gov/browse/LEXEVS-2841
https://tracker.nci.nih.gov/browse/LEXEVS-2882
https://tracker.nci.nih.gov/browse/LEXEVS-2961
https://tracker.nci.nih.gov/browse/LEXEVS-2962
https://tracker.nci.nih.gov/browse/LEXEVS-2970
https://tracker.nci.nih.gov/browse/LEXEVS-2989
https://tracker.nci.nih.gov/browse/LEXEVS-3000
https://tracker.nci.nih.gov/browse/LEXEVS-3014
https://tracker.nci.nih.gov/browse/LEXEVS-3032
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Sprint Activity Description/Comments 

Sprint 57 LEXEVS-3040 Investigate LexEVS API for creating/updating 
entities 

Sprint 57 LEXEVS-3042 Extraneous extra spaces caused by line return 
fix 

Sprint 57 LEXEVS-3046 6.5.0.1 Release: Build Artifacts for 6.5.0.1.RC.1 

Sprint 58 LexEVS Development - Sprint 
58 

LexEVS 6.5 Sprint 58 Stories 

Sprint 58 CTS2FW-66 Code Management: Merge code from 1.3.0 
branch to other branches 

Sprint 58 LEXEVS-2499 Code Management: Work with NCI to push 
LexEVS branches to the NCIP channel 

Sprint 58 LEXEVS-3015 Code Management: Merge code from 6.5.0 
branch to other branches 

Sprint 58 LEXEVS-3057 Value Set - Definition for LexEVS Value Set 
Definition Asserted Source Task 

Sprint 58 LEXEVS-3067 Value Set: Thread management for resolved 
value set loads 

Sprint 58 LEXEVS-3071 Value Set Publishing Value Needs to be used to 
determine VS Loads 

Sprint 58 LEXEVS-3072 Code Management: 6.5.0.1 Release: Build 
Artifacts for 6.5.0.1.FINAL 

Sprint 58 LEXEVS-3073 We want to merge all Value Set workflow 
branches to single development branch 

Sprint 58 LEXEVS-3074 Value Set: Create User Defined property name 
parameter for Concept Domain 

Sprint 58 LEXEVS-3092 Hierarchy Source adjustment in LEXEVS-1300 
fix creates an unsupported association 

Sprint 58 LEXEVS-3096  Merge Dev into Value Set Work Flow branch 
and test 

Sprint 58 LEXEVS-3101 Code clean up including refactoring, additional 
testing, any minor issues 

Sprint 58 LEXEVS-3105 Hierarchy design/Investigation 

Sprint 58 LEXEVSCTS2-182 Code Management: Merge code from 1.6.0 
branch to other branches 

Sprint 58 LEXEVSCTS2-186 Code Management: Work with NCI to push of 
Lexevs-service branches to the NCIP channel 

Sprint 58 LEXEVSREM-136 Code Management: Merge code from 6.5.0 
branch to other branches 

Sprint 58 LEXEVSREM-141 Code Management: Work with NCI to push 
LexEVS Remote branches to the NCIP channel 

Sprint 58 LEXSYSTEST-15 Code Management: Merge code from 6.5.0 
branch to other branches 

Sprint 58 LEXSYSTEST-19 DevOps: Update docker test scripts to pull 
images from NCI Docker 

https://tracker.nci.nih.gov/browse/LEXEVS-3040
https://tracker.nci.nih.gov/browse/LEXEVS-3042
https://tracker.nci.nih.gov/browse/LEXEVS-3046
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1094
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1094
https://tracker.nci.nih.gov/browse/CTS2FW-66
https://tracker.nci.nih.gov/browse/LEXEVS-2499
https://tracker.nci.nih.gov/browse/LEXEVS-3015
https://tracker.nci.nih.gov/browse/LEXEVS-3057
https://tracker.nci.nih.gov/browse/LEXEVS-3067
https://tracker.nci.nih.gov/browse/LEXEVS-3071
https://tracker.nci.nih.gov/browse/LEXEVS-3072
https://tracker.nci.nih.gov/browse/LEXEVS-3073
https://tracker.nci.nih.gov/browse/LEXEVS-3074
https://tracker.nci.nih.gov/browse/LEXEVS-3092
https://tracker.nci.nih.gov/browse/LEXEVS-3096
https://tracker.nci.nih.gov/browse/LEXEVS-3101
https://tracker.nci.nih.gov/browse/LEXEVS-3105
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-182
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-186
https://tracker.nci.nih.gov/browse/LEXEVSREM-136
https://tracker.nci.nih.gov/browse/LEXEVSREM-141
https://tracker.nci.nih.gov/browse/LEXSYSTEST-15
https://tracker.nci.nih.gov/browse/LEXSYSTEST-19
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B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 58: June 8, 2017 – June 21, 
2017 
 
The LexEVS 6.5.0.1 release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.0.FINAL.xml 

• LexEVS-install-6.5.0.FINAL.jar 

• extLib-6.5.0.FINAL.zip 

• lexbig-6.5.0.FINAL.jar 

LexEVS 6.5.0.1 FINAL Release 
 
Highlights 

• Emergent fix for formatting issues around 
equivalent class restriction text 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.0.1 Release Notes  
 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
Added new wiki page 

for LexEVS 6.5.0.1 

release 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0.1+Release+

Notes  

Collaboration with 

ASU 
• The AppwWorks team at ASU has an interest in creating Docker 

containers for running LexEVS.  These Docker containers could 

then be published to the future HSPC Marketplace. 

• The ASU team has agreed to perform the work and push the artifacts 

back to the LexEVS git and Docker repositories. 
Brazilian user 

working with 

LexEVS  

• The LexEVS team has been corresponding to a user that posted 

coding scheme mapping questions via the git LexEVS 

repository.  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 59 LexEVS Development - Sprint 59 LexEVS 6.5 Sprint 59 Stories 

Sprint 59 LEXEVS-3063 Implement Value Set Tree Integration 
for Browser API 
 

Sprint 59 LEXEVS-3121 
 

Value Set (Browser) Create initial index 
for coding schemes (resolved value 
sets) 

Sprint 59 LEXSYSTEST-27 Fix NCI Jenkins dev branch build 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0.1+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0.1+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0.1+Release+Notes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1101
https://tracker.nci.nih.gov/browse/LEXEVS-3063
https://tracker.nci.nih.gov/browse/LEXEVS-3121
https://tracker.nci.nih.gov/browse/LEXSYSTEST-27
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E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 

Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 

Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before 

Project Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

LexEVS 6.5.0 Release • Support NCI as this release moves up 

the tiers. 

Value Set Architecture/Design • Complete development on new value 

set architecture. 

• Review with NCI team. 

Docker and LexEVS Integration  • Investigate ability to deploy a Docker 

container of LexEVS on NCI’s 

development server. 

CTRP Support • Support CTRP for using LexEVS 

REST services. 

Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

I. Additional Reporting 

Activity Description 

Project Roadmaps • Roadmap 2017.06.27 

• Roadmap 2017.06.20 

• Roadmap 2017.06.13 

• Roadmap 2017.06.06  

https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170627.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170620.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170613.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170606.pdf?api=v2
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Activity Description 

Sprint Status • Sprint 57 

• Sprint 58 

• Sprint 59 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1079
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1094
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1101
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