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A. Technical Overview 

The first year of the LexEVS contract (No. 16X237) ended September 30th, 2017.  A one year extension to 

the contract is now being executed.  This extension ends September 30th, 2018. 

Sprint 64 (August 31, 2017 – September 13, 2017) has been completed.  In this sprint, there has been a 

fix made to load a manifest file after the terminology is loaded, a fix to the tree extension and updates 

to CTS2 service tests.  There was research done on how value set loading can be improved.  There was 

work accomplished with a customer to test their code and determine if it is backwards compatible.  As 

part of this sprint, there was a LexEVS 6.5.0.4 point release (loader update) and a LexEVS snapshot build 

of our development branch.  

Sprint 65 (September 14, 2017 – September 27, 2017) has been completed.  In this sprint, there was an 

OWL2 loader update to apply a namespace prefix as the entity namespace.  There was some CTS2 code 

clean up as well a CTS2 security update.  The development team took time during this sprint to review 

the backlog of JIRA issues and prioritize them.  

Sprint 66 (September 28, 2017 – October 11, 2017) has been started, and will be reported on next 

month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 64 LexEVS Development - Sprint 
64 

LexEVS 6.5 Sprint 64 Stories 

Sprint 64 LEXEVS-2517 Value Set Loader: Investigate ability to update 
as needed (not have to load all 700 at the 
same time). 

Sprint 64 LEXEVS-3223 Create LexEVS Dev Snapshot 

Sprint 64 LEXEVS-3255 Test LexEVS 6.4.1 to 6.5.0 
migration/compatibility 

Sprint 64 LEXEVS-3256 Test SIW backwards compatibility  

Sprint 64 LEXEVS-3266 LoadManifest - Supplied manifest file is invalid 
or do not exist. 

Sprint 64 LEXEVS-3270 6.5.0.4 Release: Build Artifacts for 
6.5.0.4.FINAL 

Sprint 64 LEXEVS-3277 Providing support for failing iterator paging on 
tree service extension 

Sprint 64 LEXEVS-3278 Investigate coding scheme name and versions 
for value sets  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1196
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1196
https://tracker.nci.nih.gov/browse/LEXEVS-2517
https://tracker.nci.nih.gov/browse/LEXEVS-3223
https://tracker.nci.nih.gov/browse/LEXEVS-3255
https://tracker.nci.nih.gov/browse/LEXEVS-3256
https://tracker.nci.nih.gov/browse/LEXEVS-3266
https://tracker.nci.nih.gov/browse/LEXEVS-3270
https://tracker.nci.nih.gov/browse/LEXEVS-3277
https://tracker.nci.nih.gov/browse/LEXEVS-3278
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Sprint Activity Description/Comments 

Sprint 64 LEXEVSREM-60 Tree Extension: TreeExtension 
ChildTreeNodeIterator method throws 
exceptions. 

Sprint 64 LEXSYSTEST-38 Update cts2 service tests for new version of 
frisby.js 

Sprint 65 LexEVS Development - Sprint 
65 

LexEVS 6.5 Sprint 65 Stories 

Sprint 65 LEXEVS-3254 OWL2 Loader - Apply namespace prefix as 
Entity namespace 

Sprint 65 LEXEVS-3281 Merge code from 6.5.0 branch to dev branch 

Sprint 65 LEXEVS-3282 Groom backlog 

Sprint 65 LEXEVSCTS2-156 Remove dependencies that are no longer 
used/needed. 

Sprint 65 LEXEVSCTS2-164 Remove references to remote API in the POM 
and code 

Sprint 65 LEXEVSCTS2-191 Upgrade Apache Commons Collections to 
v3.2.2 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 64: August 31, 2017 – 
September 13, 2017 
 
The LexEVS 6.5.0.4 release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.0.4.FINAL.xml 

• LexEVS-install-6.5.0.4.FINAL.jar 

• extLib-6.5.0.4.FINAL.zip 

• lexbig-6.5.0.4.FINAL.jar 

LexEVS 6.5.0.4.FINAL Release 
 
Highlights 

• Fix issue to post-load a manifest file on an 
RRF source 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.0.4 Release Notes  
 

https://tracker.nci.nih.gov/browse/LEXEVSREM-60
https://tracker.nci.nih.gov/browse/LEXSYSTEST-38
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1211
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1211
https://tracker.nci.nih.gov/browse/LEXEVS-3254
https://tracker.nci.nih.gov/browse/LEXEVS-3281
https://tracker.nci.nih.gov/browse/LEXEVS-3282
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-156
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-164
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-191
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0.4+Release+Notes
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Release Date: Sprint 64: August 31, 2017 – 
September 13, 2017 
 
The LexEVS 6.5.1 Development release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.1.xml 

• LexEVS-install-6. 5.1.SNAPSHOT.1.jar 

• extLib-6. 5.1.SNAPSHOT.1.zip 

• lexbig-6. 5.1.SNAPSHOT.1.jar 

LexEVS 6.5.1 Development Release 
 
Highlights 

• Multiple value set features. 

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 66 LexEVS Development - Sprint 66 LexEVS 6.5 Sprint 66 Stories 
Sprint 66 LEXEVS-3310 6.5.0.5 Release: Build Artifacts for 

6.5.0.5.FINAL 

Sprint 66 LEXEVS-2712 Investigate -- MappingExtension. 
getMapping CodingSchemesEntity 
ParticipatesIn failure. 

Sprint 66 LEXEVS-3220 Determine if a NCIt Asserted Value Set 
has changed 

Sprint 66 LEXEVS-3252 OWL2 Loader -- For source and rep 
form, allow preferences to take codes 

Sprint 66 LEXEVS-3299 OWL2 Loader -- ChEBI load runs out of 
memory 

Sprint 66 LEXEVS-3301 I would like LexEVSTreeItem attributes 
to be made public or publicly accessible 

Sprint 66 LEXEVS-3305 Loader - Value Set -- 
SourceAssertedResolvedValueSetLoad 
overwrites indexes with same name 

Sprint 66 LEXREMCLI-15 Update Client to pull from NCI Nexus 
and update for 6.5.0 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1225
https://tracker.nci.nih.gov/browse/LEXEVS-3310
https://tracker.nci.nih.gov/browse/LEXEVS-2712
https://tracker.nci.nih.gov/browse/LEXEVS-3220
https://tracker.nci.nih.gov/browse/LEXEVS-3252
https://tracker.nci.nih.gov/browse/LEXEVS-3299
https://tracker.nci.nih.gov/browse/LEXEVS-3301
https://tracker.nci.nih.gov/browse/LEXEVS-3305
https://tracker.nci.nih.gov/browse/LEXREMCLI-15
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F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 

Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 

Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before 

Project Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

LexEVS 6.5.0 Release • Support NCI as this release moves up 

the tiers. 

Value Set Architecture/Design • Continue development on new value set 

architecture. 

• Review with NCI team. 

Loader Updates • Updates to the OWL2 loader. 

Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

I. Additional Reporting 

Activity Description 

Project Roadmaps • Roadmap 2017.09.05 

• Roadmap 2017.09.12 

• Roadmap 2017.09.19 

Sprint Status • Sprint 64 

• Sprint 65 

• Sprint 66 

S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170905.pdf
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170912.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170919.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1196
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1211
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1225
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