
 

1 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Monthly Technical Status Report 

LexEVS Operations and Maintenance 

Subcontract No. 16X237 

 

November 2017 

November 1 – November 30, 2017 

Submitted by: 

Craig Stancl, Scott Bauer, Cory Endle 

Date:  
December 10, 2017 



 

2 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Contents 

Monthly Technical Status Report.................................................................................................... 1 

A. Technical Overview ............................................................................................................. 3 

B. New Releases of the Software ............................................................................................ 4 

C. Presentations, Documentation Updates, Community Communication ............................. 5 

D. Outstanding Issues Being Actively Worked ........................................................................ 5 

E. Critical Risks or External Dependencies .............................................................................. 6 

F. Status of Deliverables/Milestones Overview...................................................................... 6 

G. Status of Deliverables ......................................................................................................... 6 

H. Description of Work/Activities Planned for the next Month ............................................. 7 

I. Additional Reporting ........................................................................................................... 8 



 

3 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

A. Technical Overview 

Sprint 68 (October 26, 2017 – November 8, 2017) has been completed.  In this sprint, there were several 

value set defects that were resolved, updates to the remote client for 6.5.0 release, and an update to 

the system tests to add the Cent OS 7/tomcat 8.5 Docker image to our build. There was also a LexEVS 

snapshot build of our development branch. 

Sprint 69 (November 9, 2017 – November 22, 2017) has been completed.  In this sprint, there have been 

research and investigation for retrieving value sets dynamically from the NCI Thesaurus.  There were 

preparations made for our face to face meeting planned for December. Additionally, there was a LexEVS 

snapshot build of our development branch. 

Sprint 70 (November 24, 2017 – December 6, 2017) has been started, and will be reported on next 

month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 68 LexEVS Development - Sprint 
68 

LexEVS 6.5 Sprint 68 Stories 

Sprint 68 LEXEVS-3376 ValueSetDefinition 
getEntityDescription().getContent() method 
does not return description. 

Sprint 68 LEXEVS-3377 Value sets with a Publish_Value_Set property 
set to ‘No’ are being loaded as definitions.  

Sprint 68 LEXEVS-3380 I would like updates in 
LexEVSTreeItem/AssertedHierarchy to reflect 
original tree/treeItem implementation 

Sprint 68 LEXEVS-3385 Populate _ns attribute in LexEVSTreeItem with 
proper namespace 

Sprint 68 LEXEVS-3386 Replace the value of _code (currently, header 
concept code) by the (source asserted) value 
set URI.  

Sprint 68 LEXEVS-3387 In the source view value set tree returned by 
getFullServiceValueSetTree, sort nodes by 
value set names. 

Sprint 68 LEXEVS-3388 In the terminology view of value set hierarchy 
returned by getSourceDefinedTree, place the 
NCIt node first, and then sort the rest of the 
root nodes by value set names. 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1241
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1241
https://tracker.nci.nih.gov/browse/LEXEVS-3376
https://tracker.nci.nih.gov/browse/LEXEVS-3377
https://tracker.nci.nih.gov/browse/LEXEVS-3380
https://tracker.nci.nih.gov/browse/LEXEVS-3385
https://tracker.nci.nih.gov/browse/LEXEVS-3386
https://tracker.nci.nih.gov/browse/LEXEVS-3387
https://tracker.nci.nih.gov/browse/LEXEVS-3388
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Sprint Activity Description/Comments 

Sprint 68 LEXEVS-3389 Create LexEVS Dev Snapshot 

Sprint 68 LEXEVS-3414 Spike to investigate and propose solution for 
free standing mapping 

Sprint 68 LEXREMCLI-15 Update Client to pull from NCI Nexus and 
update for 6.5.0 

Sprint 68 LEXSYSTEST-45 Add NCI tomcat 8.5 docker image to our 
system tests 

Sprint 68 LEXSYSTEST-45  

 

Add NCI tomcat 8.5 docker image to our 
system tests 

Sprint 69 LexEVS Development - Sprint 
69 

LexEVS 6.5 Sprint 69 Stories 

Sprint 69 LEXEVS-2854 Loader - OWL2 Annotation properties 
indicating source of a property should be 
configurable. 

Sprint 69 LEXEVS-3406 I would like to have a value set service that 
runs directly against the NCIt 

Sprint 69 LEXEVS-3413 I would like to be able to load mapping 
schemes as stand alone entities 

Sprint 69 LEXEVS-3421 Create LexEVS Dev Snapshot 

Sprint 69 LEXEVS-3426 F2F Prep time 

Sprint 69 LEXEVSREM-162 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.4 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 68:  
September 28, 2017 – October 12, 2017 
 
The LexEVS 6.5.0.5 release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.0.5.FINAL.xml 

• LexEVS-install-6.5.0.5.FINAL.jar 

• extLib-6.5.0.5.FINAL.zip 

• lexbig-6.5.0.5.FINAL.jar 

LexEVS 6.5.0.5.FINAL Release 
 
Highlights 

• OWL2 Loader - Apply namespace prefix as 
Entity namespace. 

 
Details of the features and defects fixed can be 
found here: LexEVS 6.5.0.5 Release Notes  
 

https://tracker.nci.nih.gov/browse/LEXEVS-3389
https://tracker.nci.nih.gov/browse/LEXEVS-3414
https://tracker.nci.nih.gov/browse/LEXREMCLI-15
https://tracker.nci.nih.gov/browse/LEXSYSTEST-45
https://tracker.nci.nih.gov/browse/LEXSYSTEST-45
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1253
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1253
https://tracker.nci.nih.gov/browse/LEXEVS-2854
https://tracker.nci.nih.gov/browse/LEXEVS-3406
https://tracker.nci.nih.gov/browse/LEXEVS-3413
https://tracker.nci.nih.gov/browse/LEXEVS-3421
https://tracker.nci.nih.gov/browse/LEXEVS-3426
https://tracker.nci.nih.gov/browse/LEXEVSREM-162
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0.5+Release+Notes
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Release Date: Sprint 68:  
October 26, 2017 – November 8, 2017 
 
The LexEVS 6.5.1 Development release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.3.xml 

• LexEVS-install-6.5.1.SNAPSHOT.3.jar 

• extLib-6.5.1.SNAPSHOT.3.zip 

• lexbig-6.5.1.SNAPSHOT.3.jar 

LexEVS 6.5.1 Development Release 
 
Highlights 

• Multiple value set features. 

 

Release Date: Sprint 69:  
November 9, 2017 – November 22, 2017 
 
The LexEVS 6.5.1 Development release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.4.xml 

• LexEVS-install-6.5.1.SNAPSHOT.4.jar 

• extLib-6.5.1.SNAPSHOT.4.zip 

• lexbig-6.5.1.SNAPSHOT.4.jar 

• lexevsapi65-6.5.1.SNAPSHOT.4.war 

LexEVS 6.5.1 Development Release 
 
Highlights 

• Multiple value set features. 

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 
Sprint 70 LexEVS Development - Sprint 70 LexEVS 6.5 Sprint 70 Stories 

Sprint 70 LEXEVS-3355 JIRA - Clean up Versions in JIRA 

Sprint 70 LEXEVS-3356 JIRA - Clean up Epics in JIRA 

Sprint 70 LEXEVS-3354 JIRA - Clean up F2F stories. 
Sprint 70 LEXEVS-3357 JIRA - Groom the JIRA items for correct 

releases. 

Sprint 70 LEXEVS-3358 JIRA - Set up Review Meetings. 

Sprint 70 LEXEVS-3441 F2F Preparations 

Sprint 70 LEXEVS-3444 F2F Participation 

Sprint 70 LEXEVS-3445 F2F Follow Up 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1266
https://tracker.nci.nih.gov/browse/LEXEVS-3355
https://tracker.nci.nih.gov/browse/LEXEVS-3356
https://tracker.nci.nih.gov/browse/LEXEVS-3354
https://tracker.nci.nih.gov/browse/LEXEVS-3357
https://tracker.nci.nih.gov/browse/LEXEVS-3358
https://tracker.nci.nih.gov/browse/LEXEVS-3441
https://tracker.nci.nih.gov/browse/LEXEVS-3444
https://tracker.nci.nih.gov/browse/LEXEVS-3445
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E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 

Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 

Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before 

Project Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

LexEVS 6.5.0 Release • Support NCI as this release moves up 

the tiers. 
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Activity Description 

Value Set Architecture/Design • Continue development on new value set 

architecture. 

• Review with NCI team. 

Loader Updates • Updates to the OWL2 loader. 

Preparation for Face-to-Face meeting in 

December. 
• Started discussing agenda topics for 

meeting. 

Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

I. Additional Reporting 

Activity Description 

Project Roadmaps  

Sprint Status • Sprint 68 

• Sprint 69 

• Sprint 70 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1241
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1253
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1266
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