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A. Technical Overview 

Sprint 75 (February 1, 2018 – February 14, 2018) has been completed.  In this sprint, there was 

continued work on the source asserted value sets feature to implement the resolved value set API for 

asserted value sets as well as creating unit tests for this feature.  Additionally, there were updates made 

to the LexEVS system tests to fix the CTS2 failing tests. 

Sprint 76 (February 15, 2018 – February 28, 2018) has been completed.  In this sprint, there was 

additional work on the source asserted value sets feature to implement the API in the LexEVS remote 

service.  The LexEVS CTS2 service project was also updated to run with the latest LexEVS branch of code. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 75 LexEVS Development - Sprint 
75 

LexEVS 6.5 Sprint 75 Stories 

Sprint 75 LEXEVS-3540 Implement Resolved Value Set Style API for 
Asserted Value Sets 

Sprint 75 LEXEVS-3541 Intermittent failure of value set queries in 
Jenkins full system test on dev 

Sprint 75 LEXEVS-3546 Contribute to a spreadsheet-based inventory 
of LexEVS/CTS2 capability 

Sprint 75 LEXEVS-3547 Create and support a value set iterator that 
pages from the database 

Sprint 75 LEXEVS-3566 Investigation Spike -- Resolved Value Set 
Implementation 

Sprint 75 LEXSYSTEST-59 lexevs system tests - Fix failing CTS2 tests. 

Sprint 75 LEXSYSTEST-60 lexevs system tests - for Frisby and required 
components, indicate the specific version to 
use. 

Sprint 75 LEXSYSTEST-61 Docker: Create script to deploy lexevs 
containers 

Sprint 75 LEXSYSTEST-70 Merge dev branch changes to 6.5.0 to fix CTS2 
Frisby tests and mySQL permissions 

Sprint 75 LEXSYSTEST-73 lexevs system tests - Merge fix for Frisby and 
required components, indicate the specific 
version to use. 

Sprint 76 LexEVS Development - Sprint 
76 

LexEVS 6.5 Sprint 76 Stories 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1319
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1319
https://tracker.nci.nih.gov/browse/LEXEVS-3540
https://tracker.nci.nih.gov/browse/LEXEVS-3541
https://tracker.nci.nih.gov/browse/LEXEVS-3546
https://tracker.nci.nih.gov/browse/LEXEVS-3547
https://tracker.nci.nih.gov/browse/LEXEVS-3566
https://tracker.nci.nih.gov/browse/LEXSYSTEST-59
https://tracker.nci.nih.gov/browse/LEXSYSTEST-60
https://tracker.nci.nih.gov/browse/LEXSYSTEST-61
https://tracker.nci.nih.gov/browse/LEXSYSTEST-70
https://tracker.nci.nih.gov/browse/LEXSYSTEST-73
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1347
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1347
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Sprint Activity Description/Comments 

Sprint 76 LEXEVS-3475 Write controller/business logic layer for Source 
Asserted VS API 

Sprint 76 LEXEVS-3476 Implement Source Asserted Value Set API 

Sprint 76 LEXEVS-3477 Create Full Unit test suite for the API 

Sprint 76 LEXEVS-3521 Assist setting up CTS2 on-line documentation 
on the NCI dev server 

Sprint 76 LEXEVS-3524 Allow VS Hierarchy to be resolved from Source 
Asserted VS API 

Sprint 76 LEXEVS-3542 Spike to evaluate the Resolved Value Set API 
implementation 

Sprint 76 LEXSYSTEST-54 lexevs system tests - Fix scripts to run/deploy 
correctly 

B. New Releases of the Software 

Release Description of the Release 

  

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

   

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

https://tracker.nci.nih.gov/browse/LEXEVS-3475
https://tracker.nci.nih.gov/browse/LEXEVS-3476
https://tracker.nci.nih.gov/browse/LEXEVS-3477
https://tracker.nci.nih.gov/browse/LEXEVS-3521
https://tracker.nci.nih.gov/browse/LEXEVS-3524
https://tracker.nci.nih.gov/browse/LEXEVS-3542
https://tracker.nci.nih.gov/browse/LEXSYSTEST-54
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Value Set Architecture/Design • Complete development on new source 
asserted value set architecture. 

• Review with NCI team. 

Docker Container Design/Deployment  • Work with NCI team to determine a design 
and work on an implementation for 
deploying LexEVS Docker containers to the 
NCI dev system. 

Participation in EVS integrated services meetings • Cross-functional team including many of 
the users of EVS and developers.  
Meetings to understand current APIs 
available and determine what new ones 
need to be created and by what teams. 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 
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I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 75  

• Sprint 76 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1319
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1347
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