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A. Technical Overview 

Sprint 83 (May 24, 2018 – June 6, 2018) has been completed. In this sprint, there was work done to 

update the MED-RT loader and additional work completed on a whitepaper.  There was work 

accomplished preparing the finalization of the LexEVS release that included modifying our PTEs and 

updating our tests, as well as the release of two snapshot builds of our LexEVS components. 

Sprint 84 (June 7, 2018 – June 20, 2018) has been completed.  In this sprint, there were additional 

preparation tasks completed to finalize the LexEVS release that included reviewing and updating the 

LexEVS wiki pages for 6.5.1 release changes and updating code examples.  There was continued work on 

the whitepaper.  As part of this sprint, there were two LexEVS release candidate builds created and 

deployed to QA for testing. 

Sprint 85 (June 21, 2018 – July 4, 2018) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 83 LexEVS Development - Sprint 
83 

LexEVS 6.5 Sprint 83 Stories 

Sprint 83 CTS2FW-99 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.15 

Sprint 83 LEXEVS-3758 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.15 

Sprint 83 LEXEVS-3759 Update PTE documents for 6.5.1 release 

Sprint 83 LEXEVS-3814 MED-RT Loader capability 

Sprint 83 LEXEVS-3823 Whitepaper place holder task 

Sprint 83 LEXEVS-3829 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.16 

Sprint 83 LEXEVSCTS2-257 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.15 

Sprint 83 LEXEVSCTS2-264 6.5.1 Release: Build Artifacts for 
1.6.1.SNAPSHOT.16 

Sprint 83 LEXEVSREM-233 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.15 

Sprint 83 LEXEVSREM-255 Test backwards compatibility - 6.5 client to 
6.5.1 remote api service 

Sprint 83 LEXEVSREM-256 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.16 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1461
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1461
https://tracker.nci.nih.gov/browse/CTS2FW-99
https://tracker.nci.nih.gov/browse/LEXEVS-3758
https://tracker.nci.nih.gov/browse/LEXEVS-3759
https://tracker.nci.nih.gov/browse/LEXEVS-3814
https://tracker.nci.nih.gov/browse/LEXEVS-3823
https://tracker.nci.nih.gov/browse/LEXEVS-3829
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-257
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-264
https://tracker.nci.nih.gov/browse/LEXEVSREM-233
https://tracker.nci.nih.gov/browse/LEXEVSREM-255
https://tracker.nci.nih.gov/browse/LEXEVSREM-256
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Sprint Activity Description/Comments 

Sprint 83 LEXSYSTEST-109 Update CTS2 REST test (Frisby) for namespace 
update 

Sprint 83 LEXSYSTEST-112 add additional checks for Docker containers 
and images before starting the tests 

Sprint 84 LexEVS Development - Sprint 
84 

LexEVS 6.5 Sprint 84 Stories 

Sprint 84 CTS2FW-106 6.5.1 Release: Build Artifacts for 6.5.1.RC1 

Sprint 84 LEXEVS-3761 Update Wiki for 6.5.1 changes 

Sprint 84 LEXEVS-3766 6.5.1 Release: Build Artifacts for 6.5.1.RC1 

Sprint 84 LEXEVS-3847 Asserted Value Set Whitepaper Tasks 

Sprint 84 LEXEVS-3853 We will provide all necessary support to QA 
workflow and issue discovery 

Sprint 84 LEXEVS-3856 Review LexEVS wiki and update pages as 
needed 

Sprint 84 LEXEVS-3878 Example LexEVS Scripts do not run 

Sprint 84 LEXEVS-3879 lexevs remote API landing page has a broken 
link 

Sprint 84 LEXEVS-3885 6.5.1 Release: Build Artifacts for 6.5.1.RC.2 

Sprint 84 LEXEVSCTS2-258 6.5.1 Release: Build Artifacts for 6.5.1.RC1 

Sprint 84 LEXEVSREM-258 6.5.1 Release: Build Artifacts for 6.5.1.RC1 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 83:  
May 24, 2018 – June 6, 2018 
 
The LexEVS 6.5.1.SNAPSHOT.15 release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.15.xml 

• LexEVS-install-6.5.1.SNAPSHOT.15.jar 

• extLib-6.5.1.SNAPSHOT.15.zip 

• lexbig-6.5.1.SNAPSHOT.15.jar 

• lexevsapi65-6.5.1.SNAPSHOT.15.war 

LexEVS 6.5.1.SNAPSHOT.15 Release 
 
Highlights 

• LEXEVS-3748 - Unable to retrieve correct 
namespace of target entities in a mapping 
coding scheme. 

• LEXEVS-3789 - Services don't start up when 
asserted value sets are not present 

• LEXEVS-3741 - Core.xsd has a typo in the 
value set namespace declaration 

• LEXEVS-3749 - Update lexgrid.org to be 
local 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.SNAPSHOT.15 issues  
 

https://tracker.nci.nih.gov/browse/LEXSYSTEST-109
https://tracker.nci.nih.gov/browse/LEXSYSTEST-112
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1462
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1462
https://tracker.nci.nih.gov/browse/CTS2FW-106
https://tracker.nci.nih.gov/browse/LEXEVS-3761
https://tracker.nci.nih.gov/browse/LEXEVS-3766
https://tracker.nci.nih.gov/browse/LEXEVS-3847
https://tracker.nci.nih.gov/browse/LEXEVS-3853
https://tracker.nci.nih.gov/browse/LEXEVS-3856
https://tracker.nci.nih.gov/browse/LEXEVS-3878
https://tracker.nci.nih.gov/browse/LEXEVS-3879
https://tracker.nci.nih.gov/browse/LEXEVS-3885
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-258
https://tracker.nci.nih.gov/browse/LEXEVSREM-258
https://tracker.nci.nih.gov/browse/LEXEVS-3748
https://tracker.nci.nih.gov/browse/LEXEVS-3789
https://tracker.nci.nih.gov/browse/LEXEVS-3741
https://tracker.nci.nih.gov/browse/LEXEVS-3749
http://lexgrid.org/
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1461
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Release Date: Sprint 83:  
May 24, 2018 – June 6, 2018 
 
The LexEVS 6.5.1.SNAPSHOT.16 release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.16.xml 

• LexEVS-install-6.5.1.SNAPSHOT.16.jar 

• extLib-6.5.1.SNAPSHOT.16.zip 

• lexbig-6.5.1.SNAPSHOT.16.jar 

LexEVS 6.5.1.SNAPSHOT.16 Release 
 
Highlights 

• LEXEVS-3830 - Target Namespace in 
mapping iterator ResolveConceptRefence 
incorrect 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.SNAPSHOT.16 issues 
 

Release Date: Sprint 84:  
June 7, 2018 – June 20, 2018 
 
The LexEVS 6.5.1.RC.1 release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.1. RC.1.xml 

• LexEVS-install-6.5.1. RC.1.jar 

• extLib-6.5.1. RC.1.zip 

• lexbig-6.5.1. RC.1.jar 

LexEVS 6.5.1. RC.1 Release 
 
Highlights 

• Release Candidate 1 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.RC.1 issues  
 

Release Date: Sprint 84:  
June 7, 2018 – June 20, 2018 
 
The LexEVS 6.5.1.RC.2 release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.2. RC.1.xml 

• LexEVS-install-6.5.1. RC.2.jar 

• extLib-6.5.1. RC.2.zip 

• lexbig-6.5.1. RC.2.jar 

LexEVS 6.5.1. RC.2 Release 
 
Highlights 

• Release Candidate 2 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.RC.2 issues  
 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

https://tracker.nci.nih.gov/browse/LEXEVS-3830
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1461
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1462
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1462
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Sprint 84 LexEVS Development - Sprint 85 LexEVS 6.5 Sprint 85 Stories 
Sprint 84 LEXEVS-3851 Whitepaper: Format, publication set up 

Sprint 84 LEXEVS-3900 CDISC: We will provide an abstract 
based on LexEVS and its value set 
implementation 

Sprint 84 LEXEVSCTS2-271 6.5.1 Release: Build Artifacts for 
1.6.1.RC.2 

Sprint 84 LEXEVSREM-265 6.5.1 Release: Build Artifacts for 
6.5.1.RC2 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1488
https://tracker.nci.nih.gov/browse/LEXEVS-3851
https://tracker.nci.nih.gov/browse/LEXEVS-3900
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-271
https://tracker.nci.nih.gov/browse/LEXEVSREM-265
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Completing LexEVS 6.5.1 release • Deliver the final version of LexEVS 6.5.1 
codebase. 

• Work with NCI team members to move the 
final codebase up the tiers to validate. 

Start working on requirements for the next 
LexEVS release 

• Work with NCI to determine requirements 
for the next LexEVS release 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

I. Additional Reporting 

Activity Description 
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Activity Description 

Sprint Status • Sprint 83 

• Sprint 84  

• Sprint 85 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1461
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1462
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