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A. Technical Overview 

Sprint 92 (September 27, 2018 – October 10, 2018) has been completed.  In this sprint, we prepared for 

and participated in our face to face meetings with our team at NCI (October 9-11).  

Sprint 93 (October 11, 2018 – October 24, 2018) has been completed.  In this sprint, we organized our 

JIRA priorities and started an architecture group as a result of our face to face meetings.  Additionally, 

there was a new feature added to search ascendants of a concept. 

Sprint 94 (October 25, 2018 – November 7, 2018) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 92 LexEVS Development - Sprint 
92 

LexEVS 6.5 Sprint 92 Stories 

Sprint 92 LEXEVS-4132 F2F - Prep for "API EVS Services" 

Sprint 92 LEXEVS-4133 F2F - Prep for "LexEVS Model Changes" 

Sprint 92 LEXEVS-4134 F2F - Prep for "Systems Discussion" 

Sprint 92 LEXEVS-4135 F2F - Prep for "User Group Discussions" 

Sprint 92 LEXEVS-4136 F2F - Prep for "Tech Talk - RMI" 

Sprint 92 LEXEVS-4137 F2F - Prep for "JIRA Discussion" 

Sprint 92 LEXEVS-4139 F2F - Prep for "Admin UI Discussion" 

Sprint 93 LexEVS Development - Sprint 
93 

LexEVS 6.5 Sprint 93 Stories 

Sprint 93 LEXEVS-4143 API: I want to search only ascendants of a 
concept or concepts 

Sprint 93 LEXEVS-4161 F2F - Debrief and Planning 

B. New Releases of the Software 

Release Description of the Release 

  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1612
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1612
https://tracker.nci.nih.gov/browse/LEXEVS-4132
https://tracker.nci.nih.gov/browse/LEXEVS-4133
https://tracker.nci.nih.gov/browse/LEXEVS-4134
https://tracker.nci.nih.gov/browse/LEXEVS-4135
https://tracker.nci.nih.gov/browse/LEXEVS-4136
https://tracker.nci.nih.gov/browse/LEXEVS-4137
https://tracker.nci.nih.gov/browse/LEXEVS-4139
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1627
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1627
https://tracker.nci.nih.gov/browse/LEXEVS-4143
https://tracker.nci.nih.gov/browse/LEXEVS-4161
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C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

Face To Face 
Meetings October 9-
11 

LexEVS team met with the team at NCI to discuss LexEVS and how it fits in 
with the EVS portfolio. 

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 94 LexEVS Development - Sprint 94 LexEVS 6.5 Sprint 94 Stories 
Sprint 94 CTS2FW-123 Investigate Spring Framework security 

warnings 

Sprint 94 LEXEVS-4166 Run performance tests of MySQL on 
DATA DEV for ANTELOPE 

Sprint 94 LEXEVS-4179 Setup Data Dev for running Lexevs and 
performance testing in Eclipse 

Sprint 94 LEXEVS-4192 I would like to investigate scope of 
spring framework security issue and 
possible fix 

Sprint 94 LEXEVSCTS2-298 Investigate Spring Framework security 
warnings 

Sprint 94 LEXEVSCTS2-305 Fix failing build due to maven-surefire-
plugin 

Sprint 94 LEXEVSREM-301 I would like to investigate the http 
client security issue for this project 

Sprint 94 URIRESOLV-30 Investigate Spring Framework security 
warnings 

Sprint 94 URIRESOLV-37 Update maven-surefire-plugin  
Sprint 94 CTS2FW-126 Update CTS2 Framework with a better 

version of PatternMatcher 

Sprint 94 LEXEVS-2020 Loader: Method getIsPreferred returns 
null for NCI Thesaurus concepts 

Sprint 94 LEXEVS-4196 Request DATA DEV DB be udpated to 
Barracuda 

Sprint 94 LEXEVSCTS2-301 Update versions of 
org.apache.httpcomponents 

Sprint 94 URIRESOLV-33 Upgrade Spring Framework versions 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1637
https://tracker.nci.nih.gov/browse/CTS2FW-123
https://tracker.nci.nih.gov/browse/LEXEVS-4166
https://tracker.nci.nih.gov/browse/LEXEVS-4179
https://tracker.nci.nih.gov/browse/LEXEVS-4192
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-298
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-305
https://tracker.nci.nih.gov/browse/LEXEVSREM-301
https://tracker.nci.nih.gov/browse/URIRESOLV-30
https://tracker.nci.nih.gov/browse/URIRESOLV-37
https://tracker.nci.nih.gov/browse/CTS2FW-126
https://tracker.nci.nih.gov/browse/LEXEVS-2020
https://tracker.nci.nih.gov/browse/LEXEVS-4196
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-301
https://tracker.nci.nih.gov/browse/URIRESOLV-33
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• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Plan LexEVS work based on Face to Face 
meetings 

• Set work and priorities based on outcome 
of the meetings. 
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Activity Description 

Analyze LexEVS Security Issues • Github has flagged potential security 
issues with artifacts associated with our 
LexEVS project 

• LexEVS team will investigate these 
potential security vulnerabilities and 
discuss with the NCI Systems team what 
action should be taken. 

Plan for the next LexEVS release(s) • Create the following releases: 
o  6.5.1.2: loader updates 
o 6.5.2: defect and feature 

enhancements 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 92 

• Sprint 93 

• Sprint 94 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1612
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1627
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1637
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