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A. Technical Overview 

Sprint 96 (November 22, 2018 – December 5, 2018) has been completed.  In this sprint, the team 

updated the LexEVS REST service with an improved pattern matching class, made an update to the NCI 

Thesaurus version in the URI Resolver, and added a feature to our LexEVS loader to provide the ability to 

configure transitive and inverse hierarchies at load time.  As part of this sprint, LexEVS 6.5.1.2 was built 

and released. 

Sprint 97 (December 6, 2018 – December 19, 2018) has been completed.  In this sprint, the team 

provided a LexEVS loader update that will load MED-RT with correct namespaces and dependent 

terminologies.  There was also an update to the database that now allows LexEVS to use the new MySQL 

file format, Barracuda, for creating larger database indexes.  As part of this sprint, LexEVS 6.5.2.RC.1 was 

built and released. 

Sprint 98 (December 20, 2018 – January 2, 2019) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 96 LexEVS Development - Sprint 96 LexEVS 6.5 Sprint 96 Stories 

Sprint 96 CTS2FW-126 Update CTS2 Framework with a better version 
of PatternMatcher 

Sprint 96 LEXEVS-4129 Loader: Provide the ability to configure 
transitiive and inverse hierarchies at load time 

Sprint 96 LEXEVS-4211 Run additional performance tests of MySQL on 
DATA DEV for BARRACUDA 

Sprint 96 LEXEVS-4215 6.5.1.2 Release: Build Artifacts for 
6.5.1.2.FINAL 

Sprint 96 LEXEVS-4223 Request DATA DEV DB be updated to Antelope 

Sprint 96 LEXEVS-4224 Run additional performance tests of MySQL on 
DATA DEV for ANTELOPE 
 

Sprint 96 LEXEVS-4228 Loader: Investigate stange WARNing log 
messages during loads (LEXEVS-2460) 

Sprint 96 LEXEVSCTS2-308 Update this service to latest test framework 

Sprint 96 URIRESOLV-40 Update URI_Resolver database 

Sprint 97 LexEVS Development - Sprint 97 LexEVS 6.5 Sprint 97 Stories 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1677
https://tracker.nci.nih.gov/browse/CTS2FW-126
https://tracker.nci.nih.gov/browse/LEXEVS-4129
https://tracker.nci.nih.gov/browse/LEXEVS-4211
https://tracker.nci.nih.gov/browse/LEXEVS-4215
https://tracker.nci.nih.gov/browse/LEXEVS-4223
https://tracker.nci.nih.gov/browse/LEXEVS-4224
https://tracker.nci.nih.gov/browse/LEXEVS-4228
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-308
https://tracker.nci.nih.gov/browse/URIRESOLV-40
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1698
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Sprint Activity Description/Comments 

Sprint 97 LEXEVS-3613 Loader: Truncated role qualifiers in Ontology 
for Biobanking 

Sprint 97 LEXEVS-4105 6.5.2 Release: Build Artifacts for 6.5.2.RC.1 

Sprint 97 LEXEVS-4183 Loader: LexEVS will load MED-RT with correct 
namespaces and dependent terminologies 

Sprint 97 LEXEVS-4236 Whitepaper citations and edits 

Sprint 97 LEXEVS-4238 Create 6.5.2 Release Notes wiki page 

Sprint 97 LEXEVS-4239 Branch in Dev should have been created on 
v6.5.1.  

Sprint 97 LEXEVS-4241 Replaying LEXEVS-4129 changes to the 6.5.1 
branch 

Sprint 97 LEXEVS-4242 Replaying LEXEVS-4183 commits to v6.5.1 

Sprint 97 LEXEVS-4243 Prepare for valueset workbench demo 

Sprint 97 LEXEVSCTS2-292 6.5.2 Release: Build Artifacts for 6.5.2.RC.1 

Sprint 97 LEXEVSREM-287 6.5.2 Release: Build Artifacts for 6.5.2.RC.1 

Sprint 97 LEXSYSTEST-125 Update MySQL to be configured for the 
Barracuda file format 

Sprint 97 LEXSYSTEST-129 Create Jenkins systems tests for the lexevs 
6.5.2 branch 

Sprint 97 LEXSYSTEST-130 6.5.2 Release: create v6.5.2 branch  

Sprint 97 URIRESOLV-44 1.1.1 Release: Build Artifacts for 6.5.2.RC.1  

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 96:  
November 22, 2018 – December 5, 2018 
 
The LexEVS 6.5.1.2 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.1.2.FINAL.xml 

• LexEVS-install-6.5.1.2.FINAL.jar 

• extLib-6.5.1.2.FINAL.zip 

• lexbig-6.5.1.2.FINAL.jar 

LexEVS 6.5.1.2.FINAL Release 
 
Highlights 

• Loader fixes 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.2.FINAL issues  
 

https://tracker.nci.nih.gov/browse/LEXEVS-3613
https://tracker.nci.nih.gov/browse/LEXEVS-4105
https://tracker.nci.nih.gov/browse/LEXEVS-4183
https://tracker.nci.nih.gov/browse/LEXEVS-4236
https://tracker.nci.nih.gov/browse/LEXEVS-4238
https://tracker.nci.nih.gov/browse/LEXEVS-4239
https://tracker.nci.nih.gov/browse/LEXEVS-4241
https://tracker.nci.nih.gov/browse/LEXEVS-4242
https://tracker.nci.nih.gov/browse/LEXEVS-4243
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-292
https://tracker.nci.nih.gov/browse/LEXEVSREM-287
https://tracker.nci.nih.gov/browse/LEXSYSTEST-125
https://tracker.nci.nih.gov/browse/LEXSYSTEST-129
https://tracker.nci.nih.gov/browse/LEXSYSTEST-130
https://tracker.nci.nih.gov/browse/URIRESOLV-44
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint96
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Release Date: Sprint 97:  
December 6, 2018 – December 19, 2018 
 
The 6.5.2.RC.1 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.2.RC.1.xml 

• LexEVS-install-6.5.2.RC.1.jar 

• extLib-6.5.2.RC.1.zip 

• lexbig-6.5.2.RC.1.jar 

LexEVS 6.5.2.RC.1 Release 
 
Highlights 

• API Updates 

• Loader fixes 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.2.RC.1 issues  
 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 98 LexEVS Development - Sprint 98 LexEVS 6.5 Sprint 98 Stories 
Sprint 98 LEXEVS-4247 6.5.1.3 Release: Build Artifacts for 

6.5.1.3.FINAL 

Sprint 98 LEXEVS-4248 6.5.1.3 Release: Create wiki page for 
6.5.1.3 release 

Sprint 98 LEXEVS-4249 6.5.2 Release: Build Artifacts for 
6.5.2.RC.2 

Sprint 98 LEXEVS-4263 Investigate Upgrading to Java 9 

Sprint 98 LEXEVSCTS2-309  6.5.2 Release: Build Artifacts for 
6.5.2.RC.2 

Sprint 98 LEXEVSREM-302 6.5.2 Release: Build Artifacts for 
6.5.2.RC.2 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint97
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1709
https://tracker.nci.nih.gov/browse/LEXEVS-4247
https://tracker.nci.nih.gov/browse/LEXEVS-4248
https://tracker.nci.nih.gov/browse/LEXEVS-4249
https://tracker.nci.nih.gov/browse/LEXEVS-4263
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-309
https://tracker.nci.nih.gov/browse/LEXEVSREM-302
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Architecture and Mapping assistance • Work with EVS team to further define the 
future EVS architecture 

• Work with the EVS to review mapping 
options and develop mapping requirements 
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Activity Description 

Plan for the next LexEVS release(s) • Create the following releases: 
o LexEVS 6.5.1.4: loader updates 
o LexEVS 6.5.2 and its components 

▪ LexEVS 6.5.2: new 
features/updates 

▪ LexEVS Remote 6.5.2: 
new features/updates 

▪ CTS2 Service 1.6.2: 
security update 

▪ URI Resolver 1.1.1: 
security update 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 96 

• Sprint 97 

• Sprint 98 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1677
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1698
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1709
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