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A. Technical Overview 

Sprint 98 (December 20, 2018 – January 2, 2019) has been completed.  In this sprint, the team 

investigated the effort it would take to upgrade LexEVS from Java 8 to Java 9.  As part of this sprint, 

there were two releases.  LexEVS 6.5.1.3 was released.  This was a loader update.  LexEVS 6.5.2.RC.2 was 

also built and released. 

Sprint 99 (January 3, 2019 – January 16, 2019) has been completed.  In this sprint, the team improved 

the efficiency of retrieving mapping data from a mapping coding scheme, fixed the MRMAP load option 

in the admin UI, and updated the MappingExtension to eliminate compilations errors.  There was also 

work done on the REST service to fix the call to retrieve resolved value sets. 

Sprint 100 (January 17, 2019 – January 30, 2019) has been completed.  In this sprint, there was an 

update to improve the logging for the LexEVS loads, and a fix was made for REST service to retrieve 

resolved value sets.  There was also some investigation completed for the value set hierarchy call failing 

on the Dev and QA tiers.  As part of this sprint, LexEVS 6.5.2.RC.3 and LexEVS 6.5.2.RC.4 were built and 

released. 

Sprint 101 (January 31, 2018 – February 13, 2019) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 98 LexEVS Development - Sprint 98 LexEVS 6.5 Sprint 98 Stories 

Sprint 98 LEXEVS-4247 6.5.1.3 Release: Build Artifacts for 
6.5.1.3.FINAL 

Sprint 98 LEXEVS-4248 6.5.1.3 Release: Create wiki page for 6.5.1.3 
release 

Sprint 98 LEXEVS-4249 6.5.2 Release: Build Artifacts for 6.5.2.RC.2 

Sprint 98 LEXEVS-4263 Investigate Upgrading to Java 9 

Sprint 98 LEXEVSCTS2-309 6.5.2 Release: Build Artifacts for 6.5.2.RC.2 

Sprint 98 LEXEVSREM-302 6.5.2 Release: Build Artifacts for 6.5.2.RC.2 

Sprint 99 LexEVS Development - Sprint 99 LexEVS 6.5 Sprint 99 Stories 

Sprint 99 LEXEVS-4240 API: Improve the efficiency of retrieving 
mapping data from a mapping coding scheme. 

Sprint 99 LEXEVS-4279 lbGUI fails on MRMAP Load 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1709
https://tracker.nci.nih.gov/browse/LEXEVS-4247
https://tracker.nci.nih.gov/browse/LEXEVS-4248
https://tracker.nci.nih.gov/browse/LEXEVS-4249
https://tracker.nci.nih.gov/browse/LEXEVS-4263
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-309
https://tracker.nci.nih.gov/browse/LEXEVSREM-302
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1714
https://tracker.nci.nih.gov/browse/LEXEVS-4240
https://tracker.nci.nih.gov/browse/LEXEVS-4279
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Sprint Activity Description/Comments 

Sprint 99 LEXEVS-4286 White paper rewrite 
 

Sprint 99 LEXEVSCTS2-315 Update extension of MappingExtension to 
eliminate compilations errors 

Sprint 100 LexEVS Development - Sprint 
100 

LexEVS 6.5 Sprint 100 Stories 

Sprint 100 LEXEVS-4155 Loader: I would like anything output to console 
during loads to be written to 
LexBIG_load_log.txt 

Sprint 100 LEXEVS-4244 Loader: Coding scheme and namespace do not 
match up for NCIt generated VS definitions 

Sprint 100 LEXEVS-4285 Evaluate and Take Action on the LexBIGService 
Minimal Coding Scheme Resolution 

Sprint 100 LEXEVS-4289 Backlog Cleanup 

Sprint 100 LEXEVS-4299  6.5.2 Release: Build Artifacts for 6.5.2.RC.3 

Sprint 100 LEXEVS-4306 Investigate And Describe new 
MappingExtension function 

Sprint 100 LEXEVS-4307 Investigate Value Set Hierarchy Failure on Dev 
and QA 

Sprint 100 LEXEVS-4311 6.5.2 Release: Build Artifacts for 6.5.2.RC.4 

Sprint 100 LEXEVS-4323 Merge LEXEVS-4155 to Dev 

Sprint 100 LEXEVSCTS2-318 Service needs account for asserted VS when 
resolving VS 

Sprint 100 LEXEVSCTS2-322 6.5.2 Release: Build Artifacts for 6.5.2.RC.3 

Sprint 100 LEXEVSCTS2-328 Evaluate performance of the resolved value 
set query in the REST service 

Sprint 100 LEXEVSCTS2-329 6.5.2 Release: Build Artifacts for 6.5.2.RC.4 

Sprint 100 LEXEVSREM-309 6.5.2 Release: Build Artifacts for 6.5.2.RC.3 

Sprint 100 LEXEVSREM-316 6.5.2 Release: Build Artifacts for 6.5.2.RC.4 

Sprint 100 LEXSYSTEST-131 Create system tests for resolved value sets 

B. New Releases of the Software 

Release Description of the Release 

https://tracker.nci.nih.gov/browse/LEXEVS-4286
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-315
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1728
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1728
https://tracker.nci.nih.gov/browse/LEXEVS-4155
https://tracker.nci.nih.gov/browse/LEXEVS-4244
https://tracker.nci.nih.gov/browse/LEXEVS-4285
https://tracker.nci.nih.gov/browse/LEXEVS-4289
https://tracker.nci.nih.gov/browse/LEXEVS-4299
https://tracker.nci.nih.gov/browse/LEXEVS-4306
https://tracker.nci.nih.gov/browse/LEXEVS-4307
https://tracker.nci.nih.gov/browse/LEXEVS-4311
https://tracker.nci.nih.gov/browse/LEXEVS-4323
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-318
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-322
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-328
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-329
https://tracker.nci.nih.gov/browse/LEXEVSREM-309
https://tracker.nci.nih.gov/browse/LEXEVSREM-316
https://tracker.nci.nih.gov/browse/LEXSYSTEST-131
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Release Date: Sprint 98:  
December 20, 2018 – January 2, 2019 
 
The LexEVS 6.5.2.RC.2 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.2.RC.2.xml 

• LexEVS-install-6.5.2.RC.2.jar 

• extLib-6.5.2.RC.2.zip 

• lexbig-6.5.2.RC.2.jar 

LexEVS 6.5.2.RC.2 Release 
 
Highlights 

• API/Bug fixes 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.2.RC.2 issues  
 

Release Date: Sprint 98:  
December 20, 2018 – January 2, 2019 
 
The LexEVS 6.5.1.3.FINAL 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.1.3.FINAL.xml 

• LexEVS-install-6.5.1.3.FINAL.jar 

• extLib-6.5.1.3.FINAL.zip 

• lexbig-6.5.1.3.FINAL.jar 

LexEVS 6.5.1.3.FINAL Release 
 
Highlights 

• Loader fixes 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.3.FINAL issues 
 

Release Date: Sprint 100:  
January 17, 2019 – January 30, 2019 
 
The 6.5.2.RC.3 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.2.RC.3.xml 

• LexEVS-install-6.5.2.RC.3.jar 

• extLib-6.5.2.RC.3.zip 

• lexbig-6.5.2.RC.3.jar 

LexEVS 6.5.2.RC.3 Release 
 
Highlights 

• API Updates 
 
Details of the features and defects fixed can be 
found here: LexEVS 6.5.2.RC.3 issues  
 

https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint98
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint98
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint100
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Release Date: Sprint 100:  
January 17, 2019 – January 30, 2019 
 
The 6.5.2.RC.4 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.2.RC.4.xml 

• LexEVS-install-6.5.2.RC.4.jar 

• extLib-6.5.2.RC.4.zip 

• lexbig-6.5.2.RC.4.jar 

LexEVS 6.5.2.RC.4 Release 
 
Highlights 

• API Updates 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.2.RC.4 issues 
 

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 101 LexEVS Development - Sprint 
101 

LexEVS 6.5 Sprint 101 Stories 

Sprint 101 LEXEVS-4309 API: ValueSetHiearchyValues config 
remain the same after any user query. 

Sprint 101 LEXEVS-4310 API: Check backwards compatibility for 
6.5.2 with Remote API using 6.5.1 client 

Sprint 101 LEXEVS-4330 6.5.2 Release: Build Artifacts for 
6.5.2.RC.5 

Sprint 101 LEXEVS-4340 White Paper Wrap up, Formatting and 
Final Review 

Sprint 101 LEXEVSCTS2-337 Implement fix for performance issues 
retrieving resolved valuesets 

Sprint 101 LEXEVSCTS2-341 6.5.2 Release: Build Artifacts for 
6.5.2.RC.5 

Sprint 101 LEXEVSREM-323 6.5.2 Release: Build Artifacts for 
6.5.2.RC.5 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint100
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1744
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1744
https://tracker.nci.nih.gov/browse/LEXEVS-4309
https://tracker.nci.nih.gov/browse/LEXEVS-4310
https://tracker.nci.nih.gov/browse/LEXEVS-4330
https://tracker.nci.nih.gov/browse/LEXEVS-4340
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-337
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-341
https://tracker.nci.nih.gov/browse/LEXEVSREM-323
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• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2018 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 
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Activity Description 

Architecture and Mapping assistance • Work with EVS team to further define the 
future EVS architecture 

• Work with the EVS to review mapping 
options and develop mapping requirements 

• Review the value set workbench 
application with NCI editors. 

Plan for the next LexEVS release(s) • Create the following releases: 
o LexEVS 6.5.2 and its components 

▪ LexEVS 6.5.2: new 
features/updates 

▪ LexEVS Remote 6.5.2: 
new features/updates 

▪ CTS2 Service 1.6.2: 
security update 

▪ URI Resolver 1.1.1: 
security update 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 98 

• Sprint 99 

• Sprint 100 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1709
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1709
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1714
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1714
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1728
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1728
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