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A. Technical Overview 

Sprint 101 (January 31, 2019 – February 13, 2019) has been completed.  In this sprint, the team fixed an 

issue where the valueset hierarchy values didn’t update properly, added an API call to retrieve the 

version of LexEVS as well as an API call to get an asserted valueset by name.  There was also a 

performance update for retrieving resolved valuesets quicker.  As part of this sprint, LexEVS 6.5.2.RC.5 

was built and released. 

Sprint 102 (February 14, 2019 – February 27, 2019) has been completed.  In this sprint, the team 

validated MySQL updates on the NCI DEV server, investigated the source of warning messages, and fixed 

a load issue with map rank.  As part of this sprint, LexEVS 6.5.2.RC.6 was built and released. 

Sprint 103 (February 28, 2019 – March 13, 2019) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 101 LexEVS Development - Sprint 
101 

LexEVS 6.5 Sprint 101 Stories 

Sprint 101 LEXEVS-4309 API: ValueSetHiearchyValues config remain the 
same after any user query.  

Sprint 101 LEXEVS-4310 API: Check backwards compatibility for 6.5.2 
with Remote API using 6.5.1 client 

Sprint 101 LEXEVS-4330 6.5.2 Release: Build Artifacts for 6.5.2.RC.5 

Sprint 101 LEXEVS-4340 White Paper Wrap up, Formatting and Final 
Review 

Sprint 101 LEXEVS-4344 Merge LexEVS-4309 to Dev 

Sprint 101 LEXEVS-4345 API : Add call to get asserted value set by 
name 

Sprint 101 LEXEVS-4349 New bulk value set retrieval needs to be able 
to use value set name as param 

Sprint 101 LEXEVS-4353 Merge 6.5.2 into dev 

Sprint 101 LEXEVSCTS2-337 Implement fix for performance issues 
retrieving resolved valuesets 

Sprint 101 LEXEVSCTS2-341 6.5.2 Release: Build Artifacts for 6.5.2.RC.5 

Sprint 101 LEXEVSCTS2-342 Merge 6.5.2 into dev 

Sprint 101 LEXEVSREM-323 6.5.2 Release: Build Artifacts for 6.5.2.RC.5 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1744
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1744
https://tracker.nci.nih.gov/browse/LEXEVS-4309
https://tracker.nci.nih.gov/browse/LEXEVS-4310
https://tracker.nci.nih.gov/browse/LEXEVS-4330
https://tracker.nci.nih.gov/browse/LEXEVS-4340
https://tracker.nci.nih.gov/browse/LEXEVS-4344
https://tracker.nci.nih.gov/browse/LEXEVS-4345
https://tracker.nci.nih.gov/browse/LEXEVS-4349
https://tracker.nci.nih.gov/browse/LEXEVS-4353
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-337
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-341
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-342
https://tracker.nci.nih.gov/browse/LEXEVSREM-323
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Sprint Activity Description/Comments 

Sprint 102 LexEVS Development - Sprint 
102 

LexEVS 6.5 Sprint 102 Stories 

Sprint 102 LEXEVS-2253 Loader: Multiple Loads at the same time 

Sprint 102 LEXEVS-3732 API: API method to display the version of 
LexEVS installed. 

Sprint 102 LEXEVS-4355 Test 6.5.2 NCIt (MySQL Barracuda) change on 
our NCI DEV 

Sprint 102 LEXEVS-4368 Investigate: Determine source for these 
warning messages 

Sprint 102 LEXEVS-4376 Loader: Update Loader or API for bulk loader 
source/maprank conflict 

Sprint 102 LEXEVS-4382 Merge 4376 into Dev 

Sprint 102 LEXEVS-4383 6.5.2 Release: Build Artifacts for 6.5.2.RC.6 

Sprint 102 LEXEVSCTS2-348 API: Add API method stub for the LexEVS 
version 

Sprint 102 LEXEVSCTS2-352 6.5.2 Release: Build Artifacts for 6.5.2.RC.6 

Sprint 102 LEXEVSREM-335 API: Add API method for the LexEVS version 

Sprint 102 LEXEVSREM-339 6.5.2 Release: Build Artifacts for 6.5.2.RC.6 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 101:  
January 31, 2019 – February 13, 2019 
 
The LexEVS 6.5.2.RC.5 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.2.RC.5.xml 

• LexEVS-install-6.5.2.RC.5.jar 

• extLib-6.5.2.RC.5.zip 

• lexbig-6.5.2.RC.5.jar 

LexEVS 6.5.2.RC.5 Release 
 
Highlights 

• API/Bug fixes 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.2.RC.5 issues  
 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1779
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1779
https://tracker.nci.nih.gov/browse/LEXEVS-2253
https://tracker.nci.nih.gov/browse/LEXEVS-3732
https://tracker.nci.nih.gov/browse/LEXEVS-4355
https://tracker.nci.nih.gov/browse/LEXEVS-4368
https://tracker.nci.nih.gov/browse/LEXEVS-4376
https://tracker.nci.nih.gov/browse/LEXEVS-4382
https://tracker.nci.nih.gov/browse/LEXEVS-4383
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-348
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-352
https://tracker.nci.nih.gov/browse/LEXEVSREM-335
https://tracker.nci.nih.gov/browse/LEXEVSREM-339
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint101
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Release Date: Sprint 102:  
February 14, 2019 – February 27, 2019 
 
The LexEVS 6.5.2.RC.6 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.2.RC.6.xml 

• LexEVS-install-6.5.2.RC.6.jar 

• extLib-6.5.2.RC.6.zip 

• lexbig-6.5.2.RC.6.jar 

LexEVS 6.5.2.RC.6 Release 
 
Highlights 

• Loader fixes 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.2.RC.6 issues  
 

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 103 LexEVS Development - Sprint 
103 

LexEVS 6.5 Sprint 103 Stories 

Sprint 103 LEXEVS-2959 Loader: LoadNCIHistory - Date format 
Sprint 103 LEXEVS-2460 Loader: Remove strange WARNings 

during loads 
Sprint 103 LEXEVS-3877 Documentation: Script 

SourceAssertedValueSetDefinitionLoad.sh 

example is not correct 
Sprint 103 LEXEVS-4356 Review 6.5.2 JIRA Items 
Sprint 103 LEXEVS-4390 Loader: Remove log4j log messages from 

the logs 
Sprint 103 LEXEVS-4391 Loader: Remove SLF4J log messages from the 

logs 

Sprint 103 LEXEVS-4392 Update our OWL2 jars to the latest versions 

Sprint 103 LEXEVS-4411 History load throws errors  

Sprint 103 LEXEVSCTS2-358 CTS2 apparently pulls in an incompatible 
version of a slf4j binding 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint102
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1780
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1780
https://tracker.nci.nih.gov/browse/LEXEVS-2959
https://tracker.nci.nih.gov/browse/LEXEVS-2460
https://tracker.nci.nih.gov/browse/LEXEVS-3877
https://tracker.nci.nih.gov/browse/LEXEVS-4356
https://tracker.nci.nih.gov/browse/LEXEVS-4390
https://tracker.nci.nih.gov/browse/LEXEVS-4391
https://tracker.nci.nih.gov/browse/LEXEVS-4392
https://tracker.nci.nih.gov/browse/LEXEVS-4411
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-358
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F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 
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Activity Description 

Architecture and Mapping assistance • Work with EVS team to further define the 
future EVS architecture 

• Work with the EVS to review mapping 
options and develop mapping requirements 

Plan for the next LexEVS release(s) • Create the following releases: 
o LexEVS 6.5.2 and its components 

▪ LexEVS 6.5.2: new 
features/updates 

▪ LexEVS Remote 6.5.2: 
new features/updates 

▪ CTS2 Service 1.6.2: 
security update 

▪ URI Resolver 1.1.1: 
security update 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 101 

• Sprint 102 

• Sprint 103 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1744
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1779
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1780
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