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A. Technical Overview 

Sprint 103 (February 28, 2019 – March 13, 2019) has been completed.  In this sprint, the team updated 

the LexEVS logging to remove unnecessary log messages at load time as well as updated our OWL2 jars 

to the latest versions. Other minor issues were also resolved during this sprint. 

Sprint 104 (March 14, 2019 – March 27, 2019) has been completed.  In this sprint, there was a fix to the 

LexEVS API for getting source asserted value sets.  This fix was also propagated to the LexEVS REST API.  

Associated tests were also updated for this fix. There was also an OWL2 loader issue that was resolved. 

Sprint 105 (March 28, 2019 – April 10, 2019) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 103 LexEVS Development - Sprint 
103 

LexEVS 6.5 Sprint 103 Stories 

Sprint 103 LEXEVS-2460 Loader: Remove strange WARNings during 
loads 

Sprint 103 LEXEVS-2959 Loader: LoadNCIHistory - Date format 

Sprint 103 LEXEVS-3877 Documentation: Script 
SourceAssertedValueSetDefinitionLoad.sh 
example is not correct 

Sprint 103 LEXEVS-4390 Loader: Remove log4j log messages from the 
logs 

Sprint 103 LEXEVS-4391 Loader: Remove SLF4J log messages from the 
logs 

Sprint 103 LEXEVS-4392 Update our OWL2 jars to the latest versions 

Sprint 103 LEXEVS-4411 History load throws errors  

Sprint 103 LEXEVS-4425 Merge LEXEVS-4392 into DEV 

Sprint 103 LEXEVSCTS2-358 CTS2 apparently pulls in an incompatible 
version of a slf4j binding 

Sprint 103 LEXEVSREM-346 LexEVS Remote Test Updates to Accommodate 
OWL2 API Updates 

Sprint 103 LEXEVSREM-347 Merge LEXEVSREM-346 to Dev 

Sprint 104 LexEVS Development - Sprint 
104 

LexEVS 6.5 Sprint 104 Stories 

Sprint 104 CTS2FW-129 Update QueryService to add parameter to 
getResourceSummaries() 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint103
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint103
https://tracker.nci.nih.gov/browse/LEXEVS-2460
https://tracker.nci.nih.gov/browse/LEXEVS-2959
https://tracker.nci.nih.gov/browse/LEXEVS-3877
https://tracker.nci.nih.gov/browse/LEXEVS-4390
https://tracker.nci.nih.gov/browse/LEXEVS-4391
https://tracker.nci.nih.gov/browse/LEXEVS-4392
https://tracker.nci.nih.gov/browse/LEXEVS-4411
https://tracker.nci.nih.gov/browse/LEXEVS-4425
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-358
https://tracker.nci.nih.gov/browse/LEXEVSREM-346
https://tracker.nci.nih.gov/browse/LEXEVSREM-347
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint104
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint104
https://tracker.nci.nih.gov/browse/CTS2FW-129
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Sprint Activity Description/Comments 

Sprint 104 LEXEVS-4393 Loader: Remove ehcache warning/error log 
messages 

Sprint 104 LEXEVS-4422 Whitepaper submission tasks 

Sprint 104 LEXEVS-4427 Update 
getSourceAssertedValueSetForValueSetURI() 
to return the correct coding scheme when 
there are multiple to choose from. 

Sprint 104 LEXEVS-4439 OWL2Loader: Load fails when attempting to 
cast a manchester owl object 

Sprint 104 LEXEVSCTS2-359 getSourceAssertedValueSetforDescription() 
does not always return the correct valueset 

Sprint 104 LEXEVSREM-348 Update source asserted valueset test 

Sprint 104 LEXSYSTEST-135 Add test for resolved value set with different 
parent 

B. New Releases of the Software 

Release Description of the Release 

  

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 
Sprint 105 LexEVS Development - Sprint 

105 
LexEVS 6.5 Sprint 105 Stories 

Sprint 105 CTS2FW-133 6.5.2 Release: Build Artifacts for 6.5.2.FINAL 

Sprint 105 LEXEVS-4453 6.5.2 Release: Build Artifacts for 6.5.2.FINAL 
Sprint 105 LEXEVSCTS2-363 6.5.2 Release: Build Artifacts for 6.5.2.FINAL 

Sprint 105 LEXEVSREM-352 6.5.2 Release: Build Artifacts for 6.5.2.FINAL 

Sprint 105 LEXEVS-4418  

 
 

LexEVS build - clean out directories before 
starting new build 

Sprint 105 LEXEVS-4424 Update Wiki LexEVS Release page 

Sprint 105 LEXEVS-4444 Tree Extension: Support for enforced single 
hierarchy tree resolution 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

https://tracker.nci.nih.gov/browse/LEXEVS-4393
https://tracker.nci.nih.gov/browse/LEXEVS-4422
https://tracker.nci.nih.gov/browse/LEXEVS-4427
https://tracker.nci.nih.gov/browse/LEXEVS-4439
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-359
https://tracker.nci.nih.gov/browse/LEXEVSREM-348
https://tracker.nci.nih.gov/browse/LEXSYSTEST-135
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint105
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint105
https://tracker.nci.nih.gov/browse/CTS2FW-133
https://tracker.nci.nih.gov/browse/LEXEVS-4453
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-363
https://tracker.nci.nih.gov/browse/LEXEVSREM-352
https://tracker.nci.nih.gov/browse/LEXEVS-4418
https://tracker.nci.nih.gov/browse/LEXEVS-4424
https://tracker.nci.nih.gov/browse/LEXEVS-4444
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F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 
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Activity Description 

Architecture and Mapping assistance • Work with EVS team to further define the 
future EVS architecture 

• Work with the EVS to review mapping 
options and develop mapping requirements 

Plan for the next LexEVS release(s) • Create the following releases: 
o LexEVS 6.5.2 and its components 

▪ LexEVS 6.5.2: new 
features/updates 

▪ LexEVS Remote 6.5.2: 
new features/updates 

▪ CTS2 Service 1.6.2: 
security update 

▪ URI Resolver 1.1.1: 
security update 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 103 

• Sprint 104 

• Sprint 105 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1780
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1803
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1819
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