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A. Technical Overview 

Sprint 105 (March 28, 2019 – April 10, 2019) has been completed. In this sprint, the team enhanced the 

tree extension code and updated a section of our build script.  As part of this sprint, we released our 

final build for LexEVE 6.5.2 and started updating our wiki pages that support this release. 

Sprint 106 (April 11, 2019 – April 24, 2019) has been completed. In this sprint, there was additional wiki 

documentation updates performed related to the LexEVS 6.5.2 release. The team created new features 

for the value set API and fixed an issue with the hierarchy API. As part of this sprint, we released a 

snapshot build of our LexEVS development environment. 

Sprint 107 (April 25, 2019 – May 8, 2019) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 105 LexEVS Development - Sprint 105 LexEVS 6.5 Sprint 105 Stories 

Sprint 105 CTS2FW-133 6.5.2 Release: Build Artifacts for 6.5.2.FINAL 

Sprint 105 LEXEVS-4418 LexEVS build - clean out directories before 
starting new build 

Sprint 105 LEXEVS-4424 Update Wiki LexEVS Release page 

Sprint 105 LEXEVS-4444 Tree Extension: Support for enforced single 
hierarchy tree resolution 

Sprint 105 LEXEVS-4453 6.5.2 Release: Build Artifacts for 6.5.2.FINAL 

Sprint 105 LEXEVSCTS2-363 6.5.2 Release: Build Artifacts for 6.5.2.FINAL 

Sprint 105 LEXEVSREM-352 6.5.2 Release: Build Artifacts for 6.5.2.FINAL 

Sprint 105 LEXREMCLI-36 6.5.2 Release: Build Artifacts for 6.5.2.FINAL 

Sprint 106 LexEVS Development - Sprint 106 LexEVS 6.5 Sprint 106 Stories 

Sprint 106 LEXEVS-3574 DevOps: Set up local environment for building 
Docker containers 

Sprint 106 LEXEVS-3628 API: Need a convenience method for returning 
a HashMap with value set URI as the Key and 
ValueSetDefinition as the value. 

Sprint 106 LEXEVS-4476 Doc: Create 6.5.2 Development documents on 
the Wiki  

Sprint 106 LEXEVS-4477 Create 6.5.2 PTE documents 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1819
https://tracker.nci.nih.gov/browse/CTS2FW-133
https://tracker.nci.nih.gov/browse/LEXEVS-4418
https://tracker.nci.nih.gov/browse/LEXEVS-4424
https://tracker.nci.nih.gov/browse/LEXEVS-4444
https://tracker.nci.nih.gov/browse/LEXEVS-4453
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-363
https://tracker.nci.nih.gov/browse/LEXEVSREM-352
https://tracker.nci.nih.gov/browse/LEXREMCLI-36
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1841
https://tracker.nci.nih.gov/browse/LEXEVS-3574
https://tracker.nci.nih.gov/browse/LEXEVS-3628
https://tracker.nci.nih.gov/browse/LEXEVS-4476
https://tracker.nci.nih.gov/browse/LEXEVS-4477
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Sprint Activity Description/Comments 

Sprint 106 LEXEVS-4479 Confirm LexEVS export works for HL7 
vocabulary. 

Sprint 106 LEXEVS-4480 Review current NCI tech stack  

Sprint 106 LEXEVS-4502 Snapshot Release: Build Artifacts for DEV 

Sprint 106 LEXEVS-4508 Hierarchy API fails when resolving empty or 
poorly referenced hierarchies 

Sprint 106 LEXEVSCTS2-369 Updating LexEVS Stub class to comply with 
LexEVS api updates 

Sprint 106 LEXEVSREM-359  Adding a new method to the LexEVSAPI for a 
convenience method 

Sprint 106 LEXREMCLI-41 Create a dependency zip for LexEVS 
Distributed Client 

Sprint 106 LEXREMCLI-43 Investigate remote packaging and provide a 
set of individual dependencies 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 105:  
March 28, 2019 – April 10, 2019 
 
The LexEVS 6.5.2.FINAL 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.2.FINAL.xml 

• LexEVS-install-6.5.2.FINAL.jar 

• extLib-6.5.2.FINAL.zip 

• lexbig-6.5.2.FINAL.jar 

LexEVS 6.5.2.FINAL Release 
 
Highlights 

• Loader fixes 

• API enhancements/fixes 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.2.FINAL issues  
 

https://tracker.nci.nih.gov/browse/LEXEVS-4479
https://tracker.nci.nih.gov/browse/LEXEVS-4480
https://tracker.nci.nih.gov/browse/LEXEVS-4502
https://tracker.nci.nih.gov/browse/LEXEVS-4508
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-369
https://tracker.nci.nih.gov/browse/LEXEVSREM-359
https://tracker.nci.nih.gov/browse/LEXREMCLI-41
https://tracker.nci.nih.gov/browse/LEXREMCLI-43
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.2+Release+Notes
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Release Date: Sprint 106:  
April 11, 2019 – April 25, 2019 
 
The LexEVS 
SNAPSHOT.DEV.SPRINT106.2019.04.17 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-
SNAPSHOT.DEV.SPRINT106.2019.04.17.x
ml 

• LexEVS-install-
SNAPSHOT.DEV.SPRINT106.2019.04.17.j
ar 

• extLib-
SNAPSHOT.DEV.SPRINT106.2019.04.17.z
ip 

• lexbig-
SNAPSHOT.DEV.SPRINT106.2019.04.17.j
ar 

LexEVS SNAPSHOT.DEV.SPRINT106.2019.04.17 
Release 
 
Highlights 

• OBIB Loader enhancements 
 

Details of the features and defects fixed can be 
found here: LexEVS 
SNAPSHOT.DEV.SPRINT106.2019.04.17 issues  
 

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 107 LexEVS Development - Sprint 
107 

LexEVS 6.5 Sprint 107 Stories 

Sprint 107 LEXEVS-3571 DevOps: Investigate setting up Docker 
containers on NCI Systems 

Sprint 107 LEXEVS-3627 API: Need a convenience method for 
categorizing coding schemes by type. 

Sprint 107 LEXEVS-4527  

 
 

Snapshot Release: Build Artifacts for DEV 

Sprint 107 LEXEVS-4535 Restricting hierarchy implementation for Tree 
Extension Part 2 

Sprint 107 LEXEVS-4540 DevOps: Investigate how to call NCI's 
centos7_tomcat85 image and start it correctly 

https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint106
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint106
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1862
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1862
https://tracker.nci.nih.gov/browse/LEXEVS-3571
https://tracker.nci.nih.gov/browse/LEXEVS-3627
https://tracker.nci.nih.gov/browse/LEXEVS-4527
https://tracker.nci.nih.gov/browse/LEXEVS-4535
https://tracker.nci.nih.gov/browse/LEXEVS-4540
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E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 



 

9 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Activity Description 

Plan/assist for the next LexEVS release(s) • Create the following releases: 
o LexEVS 6.5.2 and its components 

▪ LexEVS 6.5.2: new 
features/updates 

▪ LexEVS Remote 6.5.2: 
new features/updates 

▪ CTS2 Service 1.6.2: 
security update 

▪ URI Resolver 1.1.1: 
security update 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

Docker Development • Work on deploying LexEVS components as 
Docker containers. 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 105 

• Sprint 106 

• Sprint 107 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1819
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint106
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint107
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