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A. Technical Overview 

 
Sprint 109 (May 23, 2019 – June 5, 2019) has been completed. In this sprint, there was work completed 

to update the sorting mechanism for the asserted valueset hierarchy, LexEVS Remote tests were 

updated and the LexEVS system tests were temporarily patched in order to keep them from failing.   As 

part of this sprint, we released a snapshot build for LexEVS. 

Sprint 110 (June 6, 2019 – June 19, 2019) has been completed.  In this sprint, there was a new feature 

implemented for the TreeService to set the max number of children to retrieve.  There were also 

preparations for assisting the QA team with testing our LexEVS artifacts.  As part of this sprint, we 

released a snapshot build or LexEVS. 

Sprint 111 (June 20, 2019 – July 3, 2019) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 109 LexEVS Development - Sprint 
109 

LexEVS 6.5 Sprint 109 Stories 

Sprint 109 LEXEVS-4549 DevOps: Deploy LexEVS Docker containers on 
NCI's Dev system. 

Sprint 109 LEXEVS-4552 The Asserted Value Set Hierarchy needs to 
update sorting mechanism 

Sprint 109 LEXEVS-4559 Create a presentation for a LexEVS overview 

Sprint 109 LEXEVS-4562 Snapshot Release: Build Artifacts for DEV 

Sprint 109 LEXEVSREM-371 Snapshot Release: Build Artifacts for DEV 

Sprint 109 LEXEVSREM-378 Update Tests to reflect source updated for 
LEXEVS-4552 

Sprint 109 LEXSYSTEST-146 Copy the apache ant file to the image 
manually (temporary fix for lexevs tests on 
jenkins) 

Sprint 110 LexEVS Development - Sprint 
110 

LexEVS 6.5 Sprint 110 Stories 

Sprint 110 LEXEVS-2707 API: Need option to set MAX_CHILDREN in 
the TreeService getTree method. 

Sprint 110 LEXEVS-4570 Terminology Service Designation May Fail 
when OntologyFormat is null. 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1897
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1897
https://tracker.nci.nih.gov/browse/LEXEVS-4549
https://tracker.nci.nih.gov/browse/LEXEVS-4552
https://tracker.nci.nih.gov/browse/LEXEVS-4559
https://tracker.nci.nih.gov/browse/LEXEVS-4562
https://tracker.nci.nih.gov/browse/LEXEVSREM-371
https://tracker.nci.nih.gov/browse/LEXEVSREM-378
https://tracker.nci.nih.gov/browse/LEXSYSTEST-146
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1909
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1909
https://tracker.nci.nih.gov/browse/LEXEVS-2707
https://tracker.nci.nih.gov/browse/LEXEVS-4570
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Sprint Activity Description/Comments 

Sprint 110 LEXEVS-4571 I want Release JIRA items to meet 
requirements detailed by NCI QA and 
Development 

Sprint 110 LEXEVS-4577 Snapshot Release: Build Artifacts for DEV 

Sprint 110 LEXEVSREM-380 Snapshot Release: Build Artifacts for DEV 

Sprint 110 LEXEVSREM-387 Create a package and test suite for this 
release 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 109:  
May 23, 2019 – June 5, 2019 
 
The LexEVS 
SNAPSHOT.DEV.SPRINT109.2019.05.23 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config- SNAPSHOT.DEV. 
SPRINT109.2019.05.23.xml 

• LexEVS-install- SNAPSHOT.DEV. 
SPRINT109.2019.05.23.jar 

• extLib- SNAPSHOT.DEV. 
SPRINT109.2019.05.23.zip 

• lexbig- SNAPSHOT.DEV. 
SPRINT109.2019.05.23.jar 

LexEVS SNAPSHOT.DEV.SPRINT109.2019.05.23 
Release 
 
Highlights 

• API fixes and features. 

 
Details of the features and defects fixed can be 
found here: LexEVS 
SNAPSHOT.DEV.SPRINT109.2019.05.23 issues  
 

Release Date: Sprint 110:  
June 6, 2019 – June 19, 2019 
 
The LexEVS 
SNAPSHOT.DEV.SPRINT110.2019.06.10 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config- SNAPSHOT.DEV. 
SPRINT110.2019.06.10.xml 

• LexEVS-install- 
SNAPSHOT.DEV.SPRINT110.2019.06.10.jar 

• extLib- SNAPSHOT.DEV. 
SPRINT110.2019.06.10.zip 

• lexbig- SNAPSHOT.DEV. 
SPRINT110.2019.06.10.jar 

LexEVS SNAPSHOT.DEV. SPRINT110.2019.06.10 
Release 
 
Highlights 

• API fixes and features. 

 
Details of the features and defects fixed can be 
found here: LexEVS 
SNAPSHOT.DEV.SPRINT110.2019.06.19 issues  
 

https://tracker.nci.nih.gov/browse/LEXEVS-4571
https://tracker.nci.nih.gov/browse/LEXEVS-4577
https://tracker.nci.nih.gov/browse/LEXEVSREM-380
https://tracker.nci.nih.gov/browse/LEXEVSREM-387
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1897
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1897
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1909
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1909


 

5 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
LexEVS NCI QA F2F QA Training and LexEVS Workshop for NCI based developers and QA 

personnel.  Deliverables included a test suite for the LexEVS 6.5.3 release, a 
test suite for CTS2 running on this release, and test plans for both.  This work 
was done in coordination with NCI Systems, NCI Project Management, NCI 
QA, and NCI development staff.   

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 111 LexEVS Development - Sprint 
111 

LexEVS 6.5 Sprint 111 Stories 

Sprint 111 LEXEVS-4597 Complete framework for CTS2/REST project 
for testing against QA/PROD data 

Sprint 111 LEXEVS-4598 Add all lexevs-service (REST) tests to the 
lexevs-service test plan  

Sprint 111 LEXEVS-4604 Write a Test Plan for LexEVS 6.5.2 

Sprint 111 LEXEVSCTS2-377 Create new JIRA Project for CTS2EVSTEST 
Sprint 111 LEXEVSCTS2-378 Investigate matchAlgorithm startsWith 

behavior for codesystemversions 

Sprint 111 LEXEVSREM-388 Integration Tests for Live Terminology 
LexEVS 6.5.2 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1921
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1921
https://tracker.nci.nih.gov/browse/LEXEVS-4597
https://tracker.nci.nih.gov/browse/LEXEVS-4598
https://tracker.nci.nih.gov/browse/LEXEVS-4604
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-377
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-378
https://tracker.nci.nih.gov/browse/LEXEVSREM-388
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 
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H. Description of Work/Activities Planned for the next Month 

Activity Description 

Plan/assist for the next LexEVS release • Create LexEVS 6.5.3 release.  This will 
include all of 6.5.2 changes plus all 
changes made since this release. 

Assist QA with LexEVS integration tests  • Assist QA team with finalizing LexEVS tests 
and answer questions. 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

Docker Development • Work on deploying LexEVS components as 
Docker containers. 

Ongoing Features/Issue resolution • Continue to work on requested features 

and issues in our Jira backlog. 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 109 

• Sprint 110 

• Sprint 111 

 

https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint109
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1909
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1921
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