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A. Technical Overview 

The third year of the LexEVS contract (No. 16X237) ended August 31th, 2019.  We finished optional year 

two. 

 
Sprint 114 (August 1, 2019 – August 14, 2019) has been completed. In this sprint, the team 
investigated the effort required for improving the performance of estimating a coded node 
iterator.  As part of this sprint the team built release candidate 3 for QA to test. 
 
Sprint 115 (August 15, 2019 – August 28, 2019) has been completed. In this sprint, the team 
continued to investigate a more accurate number remaining resolution for coded node graph.  
The team also created LexEVS 6.5.3 wiki documentation to support the upcoming 6.5.3 release. 
As part of this sprint, the team built release candidate 4 of the LexEVS remote API for QA to 
test. 
 
Sprint 116 (August 29, 2019 – September 11, 2019) has been started and will be reported on 
next month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 114 LexEVS Development - Sprint 
114 

LexEVS 6.5 Sprint 114 Stories 

Sprint 114 CTS2FW-136 RC Release: Build Artifacts 

Sprint 114 LEXEVS-4612 RC Release: Build Artifacts 

Sprint 114 LEXEVS-4657 Improve the performance of the resolved 
mapping nodes on coded node restriction 

Sprint 114 LEXEVSCTS2-385 RC Release: Build Artifacts 

Sprint 114 LEXEVSREM-399 RC Release: Build Artifacts 

Sprint 114 LEXSYSTEST-155 Create 6.5.3 branch for release 

Sprint 115 LexEVS Development - Sprint 
115 

LexEVS 6.5 Sprint 115 Stories 

Sprint 115 LEXEVS-4656 Investigate a more accurate number 
remaining resolution for Coded Node 
Graph 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1975
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1975
https://tracker.nci.nih.gov/browse/CTS2FW-136
https://tracker.nci.nih.gov/browse/LEXEVS-4612
https://tracker.nci.nih.gov/browse/LEXEVS-4657
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-385
https://tracker.nci.nih.gov/browse/LEXEVSREM-399
https://tracker.nci.nih.gov/browse/LEXSYSTEST-155
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2001
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2001
https://tracker.nci.nih.gov/browse/LEXEVS-4656
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Sprint Activity Description/Comments 

Sprint 115 LEXEVS-4658 Investigation Spike for LEXEVS-4656 

Sprint 115 LEXEVS-4677 Create LexEVS 6.5.3 Development 
Documents 

Sprint 115 LEXEVS-4689 Request DEV VM environment be set up 
similar to DEV and QA 

Sprint 115 LEXEVSCTS2-391  Update the URI Resolver URL for building 
the lexevs-service 

Sprint 115 LEXEVSREM-406 Updated test configurations for LexEVS 
6.5.3 
 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 114:  
August 1, 2019 – August 14, 2019 
 
The LexEVS 6.5.3.RC.3 
release consists of the following 
components: 
 
LexEVS API 

• LexEVS-install-config-6.5.3.RC.3.xml 

• LexEVS-install-6.5.3.RC.3.jar 

• extLib-6.5.3.RC.3.zip 

• lexbig-6.5.3.RC.3.jar 

LexEVS 6.5.3.RC.3 Release 
 
Highlights 

• API fixes and features. 

• Candidate for final release. 

 
Details of the features and defects fixed can be 
found here: 6.5.3.RC.3 
 

Release Date: Sprint 115:  
August 15, 2019 – August 28, 2019 
 
The LexEVS 6.5.3.RC.4 
release consists of the following 
components: 
 
LexEVS API 

• lexevsapi65-6.5.3.RC.4.war 

LexEVS 6.5.3.RC.4 Release 
 
Highlights 

• Updates to remote testing only 

 

https://tracker.nci.nih.gov/browse/LEXEVS-4658
https://tracker.nci.nih.gov/browse/LEXEVS-4677
https://tracker.nci.nih.gov/browse/LEXEVS-4689
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-391
https://tracker.nci.nih.gov/browse/LEXEVSREM-406
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=1975
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C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 116 LexEVS Development - 
Sprint 115 

LexEVS 6.5 Sprint 116 Stories 

Sprint 116 LEXEVS-4673 Reliance on text as identifiers should be 
removed 

Sprint 116 LEXEVS-4674 LexEVS VM on DEV - Review and Test 
Performance 

Sprint 116 LEXEVS-4694 Implementation of Text 
Search/GraphTraversal Hybrid API 

Sprint 116 LEXEVS-4695 Design a solution based on requirements 

Sprint 116 LEXEVS-4696 Implement arangodb loader 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2001
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2001
https://tracker.nci.nih.gov/browse/LEXEVS-4673
https://tracker.nci.nih.gov/browse/LEXEVS-4674
https://tracker.nci.nih.gov/browse/LEXEVS-4694
https://tracker.nci.nih.gov/browse/LEXEVS-4695
https://tracker.nci.nih.gov/browse/LEXEVS-4696
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

July 2019 

August 2019 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

08/10/2019 

09/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

July 2019 

August 2019 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

08/10/2019 

09/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 
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H. Description of Work/Activities Planned for the next Month 

Activity Description 

Plan/assist for the next LexEVS release • Create LexEVS 6.5.3 release.  This will 
include all of 6.5.2 changes plus all changes 
made since this release. 

Assist QA with LexEVS integration tests  • Assist QA team with finalizing LexEVS tests 
and answer questions. 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

Docker Development • Work on deploying LexEVS components as 
Docker containers. 

Ongoing Features/Issue resolution • Continue to work on requested features 

and issues in our Jira backlog. 

Implement Graph DB  • New LexEVS feature to improve 
performance when estimating coded 
node iterator number remaining. 

 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 114 

• Sprint 115 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1975
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2001
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