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A. Technical Overview 

Sprint 116 (August 29, 2019 – September 11, 2019) has been completed. In this sprint, the team 
fixed an issue in the loader to allow for preferences to be recognized by the property name or 
the actual identifier. There was also considerable done implementing the use of a graph 
database in LexEVS. 
 
Sprint 117 (September 12, 2019 – September 25, 2019) has been completed. In this sprint, the 
team investigated an issue with the MetaBrowser load/indexing on the QA tier, researched why 
the NCIt name space is required for the CTS2 RST calls and created a design and prototype for 
the REST service for the graph database implementation.  As part of this sprint, the team built 
LexEVS 6.5.3.FINAL artifacts that will be put into production on NCI. 
 
Sprint 118 (September 26, 2019 – October 9, 2019) has been started and will be reported on 
next month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 116 LexEVS Development - Sprint 
116 

LexEVS 6.5 Sprint 116 Stories 

Sprint 116 LEXEVS-4673 Reliance on text as identifiers should be 
removed 

Sprint 116 LEXEVS-4695 Design a solution based on requirements 

Sprint 116 LEXEVS-4696 Implement Arangodb loader 

Sprint 117 LexEVS Development - Sprint 
117 

LexEVS 6.5 Sprint 117 Stories 

Sprint 117 LEXEVS-4713 6.5.3 Release: Build Artifacts for 
6.5.3.FINAL 

Sprint 117 LEXEVS-4714 Investigate issues with MetaBrowser on 
Dev/QA 

Sprint 117 LEXEVS-4724 Prototyping and Design of REST service for 
Graph Resolution 

Sprint 117 LEXEVSCTS2-376 Investigate why the ncit namespace is 
required for CTS2 REST calls 
 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2029
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2029
https://tracker.nci.nih.gov/browse/LEXEVS-4673
https://tracker.nci.nih.gov/browse/LEXEVS-4695
https://tracker.nci.nih.gov/browse/LEXEVS-4696
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2043
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2043
https://tracker.nci.nih.gov/browse/LEXEVS-4713
https://tracker.nci.nih.gov/browse/LEXEVS-4714
https://tracker.nci.nih.gov/browse/LEXEVS-4724
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-376
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Sprint Activity Description/Comments 

Sprint 117 LEXEVSCTS2-392 6.5.3 Release: Build Artifacts for 
6.5.3.FINAL 

Sprint 117 LEXEVSREM-407 6.5.3 Release: Build Artifacts for 
6.5.3.FINAL 

Sprint 117 LEXREMCLI-47 6.5.3 Release: Build Artifacts for 
6.5.3.FINAL 

Sprint 117 URIRESOLV-50 6.5.3 Release: Build Artifacts for 
6.5.3.FINAL 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 117:  
September 12, 2019 – September 25, 2019 
 
The LexEVS 6.5.3.FINAL 
release consists of the following 
components: 
 
LexEVS API 

• LexEVS-install-config-6.5.3.FINAL.xml 

• LexEVS-install-6.5.3.FINAL.jar 

• extLib-6.5.3.FINAL.zip 

• lexbig-6.5.3.FINAL.jar 

LexEVS 6.5.3.RC.4 Release 
 
Highlights 

• Final release of LexEVS 6.5.3. 

 

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 118 LexEVS Development - 
Sprint 118 

LexEVS 6.5 Sprint 118 Stories 

Sprint 118 LEXEVS-4725 Implement the Interactive Coding Scheme 

Pick List for Graph Loader 

Sprint 118 LEXEVS-4721 Scaling tests on DataDev  

Sprint 118 LEXEVS-4732 Create Wiki page to describe the LexEVS 

development setup 

https://tracker.nci.nih.gov/browse/LEXEVSCTS2-392
https://tracker.nci.nih.gov/browse/LEXEVSREM-407
https://tracker.nci.nih.gov/browse/LEXREMCLI-47
https://tracker.nci.nih.gov/browse/URIRESOLV-50
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2065
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2065
https://tracker.nci.nih.gov/browse/LEXEVS-4725
https://tracker.nci.nih.gov/browse/LEXEVS-4721
https://tracker.nci.nih.gov/browse/LEXEVS-4732
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Sprint 118 LEXEVS-4710 
 Code review/Integration/scaling tests for 

graph loader 
 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 

https://tracker.nci.nih.gov/browse/LEXEVS-4710
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

July 2019 

August 2019 

September 2019 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

08/10/2019 

09/10/2019 

10/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

July 2019 

August 2019 

September 2019 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

08/10/2019 

09/10/2019 

10/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Assist EVS team with LexEVS 6.5.3 deployement  • Assist the EVS team in getting LexEVS 6.5.3 
deployed on STAGE and finally on PROD. 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

Docker Development • Work on deploying LexEVS components as 
Docker containers. 

Ongoing Features/Issue resolution • Continue to work on requested features 
and issues in our Jira backlog. 

Implement Graph DB  • New LexEVS feature to improve 
performance when estimating coded 
node iterator number remaining. 

 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 116 

• Sprint 117 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2029
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2043
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