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A. Technical Overview 

Sprint 118 (September 26, 2019 – October 9, 2019) has been completed. In this sprint, the team 
made enhancements to the graph loader, improved the robustness of the graph database 
startup and updated the graph loader tests.  Work was also started on the graph resolve REST 
service. 
 
Sprint 119 (October 10, 2019 – October 23, 2019) has been completed. In this sprint, the team 
added the ability to load version specific loads to the graph loader, as well as continued work 
on the graph resolve REST service.   
 
Sprint 120 (October 24, 2019 – November 6, 2019) has been started and will be reported on 
next month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 118 LexEVS Development - Sprint 
118 

LexEVS 6.5 Sprint 118 Stories 

Sprint 118 LEXEVS-4721 Scaling tests on DataDev  

Sprint 118 LEXEVS-4725 Implement the Interactive Coding Scheme 
Pick List for Graph Loader 

Sprint 118 LEXEVS-4741 Improve robustness of graph database 
startup in LexEVS 

Sprint 118 LEXEVS-4743 Create a running code prototype rest 
service 

Sprint 118 LEXEVS-4744 Update tests to reflect new capabilities of 
the Graph Loader 

Sprint 119 LexEVS Development - Sprint 
119 

LexEVS 6.5 Sprint 119 Stories 

Sprint 119 LEXEVS-4751 Add error handling to REST API  

Sprint 119 LEXEVS-4752 Add ability to load version specific loads to 
the graph loader. 

Sprint 119 LEXEVSREM-414 Update build to include ArangoDB 
required jars 

Sprint 119 LEXGRAPH-1 Integrate ArangoDB metadata elements 
into REST API 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2065
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2065
https://tracker.nci.nih.gov/browse/LEXEVS-4721
https://tracker.nci.nih.gov/browse/LEXEVS-4725
https://tracker.nci.nih.gov/browse/LEXEVS-4741
https://tracker.nci.nih.gov/browse/LEXEVS-4743
https://tracker.nci.nih.gov/browse/LEXEVS-4744
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2086
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2086
https://tracker.nci.nih.gov/browse/LEXEVS-4751
https://tracker.nci.nih.gov/browse/LEXEVS-4752
https://tracker.nci.nih.gov/browse/LEXEVSREM-414
https://tracker.nci.nih.gov/browse/LEXGRAPH-1
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Sprint Activity Description/Comments 

Sprint 119 LEXSYSTEST-156 Investigate the broken build on the Dev 

branch 

B. New Releases of the Software 

Release Description of the Release 

  

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 120 LexEVS Development - 
Sprint 120 

LexEVS 6.5 Sprint 120 Stories 

Sprint 120 LEXEVS-4779 Design Task for Graph Iterator API 

Sprint 120 LEXEVS-4780 Add graph db tests to the main test suite 
Sprint 120 LEXSYSTEST-157 Create Docker Support for Graph DB 

creation/loading 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

https://tracker.nci.nih.gov/browse/LEXSYSTEST-156
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2097
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2097
https://tracker.nci.nih.gov/browse/LEXEVS-4779
https://tracker.nci.nih.gov/browse/LEXEVS-4780
https://tracker.nci.nih.gov/browse/LEXSYSTEST-157
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

July 2019 

August 2019 

September 2019 

October 2019 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

08/10/2019 

09/10/2019 

10/10/2019 

11/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

July 2019 

August 2019 

September 2019 

October 2019 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

08/10/2019 

09/10/2019 

10/10/2019 

11/10/2019 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

Docker Development • Work on deploying LexEVS components as 
Docker containers. 

Ongoing Features/Issue resolution • Continue to work on requested features 
and issues in our Jira backlog. 

Implement Graph DB  • New LexEVS feature to improve 
performance when estimating coded 
node iterator number remaining. 

 

Implement graph resolve REST service • New REST service over the graph DB. 

Implement testing for graph db and graph 
resolve REST service  

• Implement integration/system testing for 
graph db and graph resolve REST service in 
Jenkins/Docker 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 118 

• Sprint 119 

• Sprint 120 
 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2065
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2086
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2097
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