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A. Technical Overview 

Sprint 122 (November 21, 2019 – December 4, 2019) has been completed.  In this sprint, the 
team added new methods to the graph resolve API and implemented additional corresponding 
tests and test options. 
 
Sprint 123 (December 5, 2019 – December 18, 2019) has been completed.  In this sprint, the 
team investigated the feasibility of upgrading the version of the Spring Framework in LexEVS 
and fixed a mapping extension issue.  As part of this sprint, the team build a snapshot of the 
latest features. 
 
Sprint 124 (December 19, 2019 – January 1, 2020) has been started and will be reported on 
next month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 122 LexEVS Development - Sprint 
122 

LexEVS 6.5 Sprint 122 Stories 

Sprint 122 LEXEVS-4792 Implement methods to retrieve immediate 
neighbors of a start vertex. 

Sprint 122 LEXEVS-4795 Unit test restructure to skip test if no 
connection 

Sprint 122 LEXEVS-4803 Add a parameter for source-name to get 
the source for a given presentation 

Sprint 122 LEXGRAPH-10 Extend Testing to include broader example 
set from LexEVS 

Sprint 122 LEXSYSTEST-167 Add graph resolve API tests to system tests 

Sprint 122 LexEVS Development - Sprint 
123 

LexEVS 6.5 Sprint 123 Stories 

Sprint 123 LEXEVS-4576 Investigate: Determine feasibility of 
SPRING upgrade 

Sprint 123 LEXEVS-4812 Build artifacts for DEV Snapshot 

Sprint 123 LEXEVS-4822 Mapping extension methods fail when 
called using reflection 

Sprint 123 LEXEVSCTS2-398 Build artifacts for DEV Snapshot 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2126
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2126
https://tracker.nci.nih.gov/browse/LEXEVS-4792
https://tracker.nci.nih.gov/browse/LEXEVS-4795
https://tracker.nci.nih.gov/browse/LEXEVS-4803
https://tracker.nci.nih.gov/browse/LEXGRAPH-10
https://tracker.nci.nih.gov/browse/LEXSYSTEST-167
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2138
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2138
https://tracker.nci.nih.gov/browse/LEXEVS-4576
https://tracker.nci.nih.gov/browse/LEXEVS-4812
https://tracker.nci.nih.gov/browse/LEXEVS-4822
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-398
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Sprint Activity Description/Comments 

Sprint 123 LEXEVSCTS2-403 Update pom file for jar packaging issue 

Sprint 123 LEXEVSREM-415 Verify Use of Graph Extension in Remote 
Services 

Sprint 123 LEXEVSREM-416 Build artifacts for DEV Snapshot 

Sprint 123 LEXEVSREM-426 
 

Test Deployment to Jenkins for lbTest jar 

Sprint 123 LEXGRAPH-11 
 

Build artifacts for DEV Snapshot 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 123:  
December 5, 2019 – December 18, 2019 
 
The SNAPSHOT.DEV 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config-
SNAPSHOT.DEV.SPRINT123.2019.12.05
.xml 

• LexEVS-install-
SNAPSHOT.DEV.SPRINT123.2019.12.05
.jar  

• extLib-
SNAPSHOT.DEV.SPRINT123.2019.12.05
.zip  

• lexbig-
SNAPSHOT.DEV.SPRINT123.2019.12.05
.jar 

LexEVS SNAPSHOT.DEV Release 
 
Highlights 

• Dev snapshot with graph resolve 
service implemented. 

 

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

https://tracker.nci.nih.gov/browse/LEXEVSCTS2-403
https://tracker.nci.nih.gov/browse/LEXEVSREM-415
https://tracker.nci.nih.gov/browse/LEXEVSREM-416
https://tracker.nci.nih.gov/browse/LEXEVSREM-426
https://tracker.nci.nih.gov/browse/LEXGRAPH-11
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D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 124 LexEVS Development - 
Sprint 124 

LexEVS 6.5 Sprint 124 Stories 

Sprint 124 LEXEVS-4674 LexEVS - Prep for Testing Performance 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2156
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2156
https://tracker.nci.nih.gov/browse/LEXEVS-4674
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

July 2019 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

08/10/2019 

09/10/2019 

10/10/2019 

11/10/2019 

12/10/2019 

01/10/2020 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 



 

7 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

June 2018 

July 2018 

August 2018 

September 2018 

October 2018 

November 2018 

December 2018 

January 2019 

February 2019 

March 2019 

April 2019 

May 2019 

June 2019 

July 2019 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

07/10/2018 

08/10/2018 

09/10/2018 

10/10/2018 

11/10/2018 

12/10/2018 

01/10/2019 

02/10/2019 

03/10/2019 

04/10/2019 

05/10/2019 

06/10/2019 

07/10/2019 

08/10/2019 

09/10/2019 

10/10/2019 

11/10/2019 

12/10/2019 

01/10/2020 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

Docker Development • Work on deploying LexEVS components as 
Docker containers. 

Ongoing Features/Issue resolution • Continue to work on requested features 
and issues in our Jira backlog. 

Implement additional graph resolve REST service 
features 

• Work on new graph DB features 
requested by the user. 

Test VM performance • Compare LexEVS performance running 
on physical hardware and on a VM. 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 122 

• Sprint 123 

• Sprint 124 
 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2126
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2138
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2156
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