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A. Technical Overview 

Sprint 61 (July 20, 2017 – August 2, 2017) has been completed.  In this sprint, there were several minor 

LexEVS issues resolved including issues for the history service, search service and OWL2 loader.  There 

were also further enhancements for the value set service as requested by our users.  LexEVS 6.5.0.2 was 

released during this sprint. 

Sprint 62 (August 3, 2017 – August 17, 2017) has been completed.  In this sprint, the CTS2 API 

documentation was updated, the ability to add Non-NCIt value sets to asserted value set hierarchy was 

completed, and the resolved value set query implementation was optimized.  Additional work was 

performed to improve the distributed resolved value set tests. 

Sprint 63 (August 18, 2017 – August 31, 2017) has been completed.  In this sprint, the OWL2 loader was 

updated to work with supported sources and representational forms, a fix was added for allowing 

duplicate value sets access the same index, and there was an additional resolved value set load added 

the our system tests. LexEVS 6.5.0.3 was released during this sprint. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period 

Sprint Activity Description/Comments 

Sprint 61 LexEVS Development - Sprint 
61 

LexEVS 6.5 Sprint 61 Stories 

Sprint 61 LEXEVS-2678 Incompatibility in 
LoadResolvedValueSetDefinition 

Sprint 61 LEXEVS-3135 
 

Default page for lexevsapi6 needs to be 
updated 

Sprint 61 LEXEVS-3136 Possible HistoryService getDescendants 
method failure. 

Sprint 61 LEXEVS-3137 Contains type search breaks on special 
characters. 

Sprint 61 LEXEVS-3139 OWL2 Loader: Mappings 
getSupportedRepresentationalForm method 
returns unexpected values. 

Sprint 61 LEXEVS-3140 Value Set (Browser) re-indexing needs to 
create the new coding scheme with type index 

Sprint 61 LEXEVS-3146 Investigate HistoryService getDescendants 
failure 

Sprint 61 LEXEVS-3165 Implement simpler approach to resolving a list 
of all value sets 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1146
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1146
https://tracker.nci.nih.gov/browse/LEXEVS-2678
https://tracker.nci.nih.gov/browse/LEXEVS-3135
https://tracker.nci.nih.gov/browse/LEXEVS-3136
https://tracker.nci.nih.gov/browse/LEXEVS-3137
https://tracker.nci.nih.gov/browse/LEXEVS-3139
https://tracker.nci.nih.gov/browse/LEXEVS-3140
https://tracker.nci.nih.gov/browse/LEXEVS-3146
https://tracker.nci.nih.gov/browse/LEXEVS-3165
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Sprint Activity Description/Comments 

Sprint 61 LEXEVS-3171 Investigate options for returning value sets 
with a non-NCIt default coding scheme (e.g., 
NDF-RT) 

Sprint 61 LEXEVS-3177 6.5.0.2 Release: Build Artifacts for 
6.5.0.2.FINAL 

Sprint 61 LEXEVSREM-146  Test jars from LexEVS need to be updated to 
reflect current tests. 

Sprint 61 LEXEVSREM-147  Updating API to provide high performance 
resolution of value sets 

Sprint 62 LexEVS Development - Sprint 
62 

LexEVS 6.5 Sprint 62 Stories 

Sprint 62 LEXEVS-1474 Documentation Updates - Update CTS2 API 
documentation 

Sprint 62 LEXEVS-3170 Provide ability to add Non-NCIt value sets to 
asserted vs hierarchy 

Sprint 62 LEXEVS-3189 Code review and merge of high performance 
resolved value set 

Sprint 62 LEXEVS-3203 Value Set - Update Resolved Value Set Query 
Mechanism for Optimized Search 

Sprint 62 LEXEVSREM-148 Create/Improve/Configure for Distributed 
Complete set of Resolved Value Set Tests 

Sprint 62 LEXSYSTEST-37 Adding another resolved value set load to 
system test 

Sprint 63 LexEVS Development - Sprint 
63 

LexEVS 6.5 Sprint 63 Stories 

Sprint 63 LEXEVS-3221 Duplicate value sets accessing the same index 
will fail any queries against either scheme 

Sprint 63 LEXEVS-3222 OWL2 Loader: SupportedSources not 
populated 

Sprint 63 LEXEVS-3224 Investigate Load of NCIt where 
Representational Forms are not being loaded 

Sprint 63 LEXEVS-3235 6.5.0.3 Release: Build Artifacts for 
6.5.0.3.FINAL 

Sprint 63 LEXEVSREM-149 Updating Codebase to allow Full Value Set 
Hierarchy Use 

Sprint 63 LEXEVSREM-153 Updating Tests and Configuration to support 
LEXEVS-3221 

Sprint 63 LEXSYSTEST-37 Adding another resolved value set load to 
system test 

B. New Releases of the Software 

Release Description of the Release 

https://tracker.nci.nih.gov/browse/LEXEVS-3171
https://tracker.nci.nih.gov/browse/LEXEVS-3177
https://tracker.nci.nih.gov/browse/LEXEVSREM-146
https://tracker.nci.nih.gov/browse/LEXEVSREM-147
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1154
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1154
https://tracker.nci.nih.gov/browse/LEXEVS-1474
https://tracker.nci.nih.gov/browse/LEXEVS-3170
https://tracker.nci.nih.gov/browse/LEXEVS-3189
https://tracker.nci.nih.gov/browse/LEXEVS-3203
https://tracker.nci.nih.gov/browse/LEXEVSREM-148
https://tracker.nci.nih.gov/browse/LEXSYSTEST-37
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1167
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1167
https://tracker.nci.nih.gov/browse/LEXEVS-3221
https://tracker.nci.nih.gov/browse/LEXEVS-3222
https://tracker.nci.nih.gov/browse/LEXEVS-3224
https://tracker.nci.nih.gov/browse/LEXEVS-3235
https://tracker.nci.nih.gov/browse/LEXEVSREM-149
https://tracker.nci.nih.gov/browse/LEXEVSREM-153
https://tracker.nci.nih.gov/browse/LEXSYSTEST-37
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Release Date: Sprint 61: July 20, 2017 – August 
2, 2017 
 
The LexEVS 6.5.0.2 release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.0.2.FINAL.xml 

• LexEVS-install-6.5.0.2.FINAL.jar 

• extLib-6.5.0.2.FINAL.zip 

• lexbig-6.5.0.2.FINAL.jar 

LexEVS 6.5.0.2 FINAL Release 
 
Highlights 

• OWL2 Loader fix for 
getSupportedRepresentationalForm 
method. 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.0.2 Release Notes  
 

Release Date: Sprint 63: August 17, 2017 – 
August 31, 2017 
 
The LexEVS 6.5.0.3 release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config-6.5.0.3.FINAL.xml 

• LexEVS-install-6.5.0.3.FINAL.jar 

• extLib-6.5.0.3.FINAL.zip 

• lexbig-6.5.0.3.FINAL.jar 

LexEVS 6.5.0.3 FINAL Release 
 
Highlights 

• OWL2 loader fix for populating 
SupportedSources. 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.0.3 Release Notes  
 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
Collaboration with 

ASU 
• The ASU team has developed a Docker container that has LexEVS, 

URI Resolver, and CTS2 all running together.  They are in the 

process of finishing this work and will soon have this available 

for the rest of the LexEVS team to review. 

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

   

   

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0.2+Release+Notes
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.5.0.3+Release+Notes
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• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 

Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 

Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before 

Project Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

LexEVS 6.5.0 Release • Support NCI as this release moves up 

the tiers. 

Value Set Architecture/Design • Continue development on new value set 

architecture. 

• Review with NCI team. 

Docker and LexEVS Integration  • Investigate ability to deploy a Docker 

container of LexEVS on NCI’s 

development server. 

Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

I. Additional Reporting 

Activity Description 

Project Roadmaps • Roadmap 2017.08.01 

• Roadmap 2017.08.08 

Sprint Status • Sprint 61 

• Sprint 62 

• Sprint 63 

 

https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170801.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170808.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1146
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1154
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1167
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