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A. Technical Overview 

Sprint 70 (November 24, 2017 – December 6, 2017) has been completed.  In this sprint, the team 

organized our backlog of LexEVS issues in Jira.   Preparations were also made for our face to face 

meeting at NCI.  Part of this sprint was consumed with our face to face meeting at NCI December 5-7. 

Sprint 71 (December 7, 2017 – December 20, 2017) has been completed.  The beginning of this sprint 

was spent at our face to face meeting at NCI December 5-7 and following up with requirements that 

came out of this meeting.  Additionally, the LexEVS remote client was updated to pull 6.5 artifacts in its 

build. The LexEVS system tests were also updated to use NCI Docker CentOS 7 images. 

Sprint 72 (December 21, 2017 – January 3, 2017) has been started, and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 70 LexEVS Development - Sprint 
70 

LexEVS 6.5 Sprint 70 Stories 

Sprint 70 LEXEVS-3355 JIRA - Clean up Versions in JIRA 

Sprint 70 LEXEVS-3356 JIRA - Clean up Epics in JIRA 

Sprint 70 LEXEVS-3354 JIRA - Clean up F2F stories. 

Sprint 70 LEXEVS-3357 JIRA - Groom the JIRA items for correct 
releases. 

Sprint 70 LEXEVS-3358 JIRA - Set up Review Meetings. 

Sprint 70 LEXEVS-3441 F2F Preparations 

Sprint 70 LEXEVS-3444 F2F Participation 

Sprint 71 LexEVS Development - Sprint 
71 

LexEVS 6.5 Sprint 71 Stories 

Sprint 71 LEXEVS-3445 F2F Follow Up 

Sprint 71 LEXEVS-3452 Create epics to cover broader Face to Face 
work priorities 

Sprint 71 LEXEVS-3445 Create prioritization list from F2F activities 

Sprint 71 LEXEVS-3452 Create epics to cover broader Face to Face 
work priorities 

Sprint 71 LEXEVS-3463 Move Marker for LexEVS issues Kept as Unit 
tests 

Sprint 71 LEXEVS-3466 Draft 6.5.0 release note for end users.  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1266
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1266
https://tracker.nci.nih.gov/browse/LEXEVS-3355
https://tracker.nci.nih.gov/browse/LEXEVS-3356
https://tracker.nci.nih.gov/browse/LEXEVS-3354
https://tracker.nci.nih.gov/browse/LEXEVS-3357
https://tracker.nci.nih.gov/browse/LEXEVS-3358
https://tracker.nci.nih.gov/browse/LEXEVS-3441
https://tracker.nci.nih.gov/browse/LEXEVS-3444
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1275
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1275
https://tracker.nci.nih.gov/browse/LEXEVS-3445
https://tracker.nci.nih.gov/browse/LEXEVS-3452
https://tracker.nci.nih.gov/browse/LEXEVS-3445
https://tracker.nci.nih.gov/browse/LEXEVS-3452
https://tracker.nci.nih.gov/browse/LEXEVS-3463
https://tracker.nci.nih.gov/browse/LEXEVS-3466
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Sprint Activity Description/Comments 

Sprint 71 LEXEVS-3470 Move Marker for LexEVS issues Kept as Unit 
tests for 6.5 branch 

Sprint 71 LEXREMCLI-21 Determine Remote Client Jars needed for 6.5.0 

Sprint 71 LEXSYSTEST-50 Update Docker scripts to work with CentOS 
7/Tomcat 85 image 

B. New Releases of the Software 

Release Description of the Release 

  

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

NCI Face-to-Face 
Meeting • Annual Face-to-Face meeting with NCI to review accomplishments of 

the past year as well as collaboratively plan the future roadmap of 

LexEVS. 

• Meeting dates: December 5 – December 7 

• Wiki for the meetings and notes: 

o https://wiki.nci.nih.gov/display/LexEVS/2017.12+Technical+F

ace-To-Face+Meetings  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 72 LexEVS Development - Sprint 72 LexEVS 6.5 Sprint 72 Stories 
Sprint 72 LEXEVS-3468 isActive not properly loaded 

Sprint 72 LEXEVS-3473 I would like an Index creation layer to 
be written for Source Asserted Value 
Sets 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

https://tracker.nci.nih.gov/browse/LEXEVS-3470
https://tracker.nci.nih.gov/browse/LEXREMCLI-21
https://tracker.nci.nih.gov/browse/LEXSYSTEST-50
https://wiki.nci.nih.gov/display/LexEVS/2017.12+Technical+Face-To-Face+Meetings
https://wiki.nci.nih.gov/display/LexEVS/2017.12+Technical+Face-To-Face+Meetings
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1279
https://tracker.nci.nih.gov/browse/LEXEVS-3468
https://tracker.nci.nih.gov/browse/LEXEVS-3473
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Value Set Architecture/Design • Continue development on new value set 
architecture. 

• Review with NCI team. 

Loader Updates • Updates to the OWL2 loader. 

Participation in EVS integrated services meetings • Cross-functional team including many of 
the users of EVS and developers.  
Meetings to understand current APIs 
available and determine what new ones 
need to be created and by what teams. 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

I. Additional Reporting 

Activity Description 
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Activity Description 

Sprint Status • Sprint 70 

• Sprint 71 

• Sprint 72  

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1266
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1275
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1279
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