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A. Technical Overview 

Sprint 79 (March 29, 2018 – April 11, 2018) has been completed.  In this sprint, there was work done on 

the CTS2 project to remove the SOAP implementation and update the WSDLs to use HTTPs.  The online 

CTS2 interactive documentation has also been moved to a URL in NCI 

(https://lexevscts2docs.nci.nih.gov/cts2).  There were also several asserted value set issues and features 

resolved in this sprint as well as work accomplished on a whitepaper. 

Sprint 80 (April 12, 2018 – April 25, 2018) has been completed.  In this sprint, there was additional work 

done to our CTS2 project to move the XSD artifacts location to be local.  There were LexEVS updates to 

include Neoplasm tree value set entities in the asserted value set index as well as updates to the LexEVS 

Remote API project to include asserted value set tests. There were four LexEVS snapshots created and 

deployed to the NCI development server during this sprint. 

Sprint 81 (April 26, 2018 – May 9, 2018) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 79 LexEVS Development - Sprint 
79 

LexEVS 6.5 Sprint 79 Stories 

Sprint 79 CTS2FW-36 CTS2 Framework: Remove Soap 
Implementation and testing from this Fork 

Sprint 79 CTS2FW-78 Update URLs of WSDLs from http to https 

Sprint 79 LEXEVS-3636 Update links to the CTS2 on-line 
documentation to NCI's URL and remove 
external instance 

Sprint 79 LEXEVS-3639 Change the URI in ResolvedConceptReference 
returned by Value Set Search and Resolution 
methods. 

Sprint 79 LEXEVS-3642 Support search against a specific value set or 
any collection of value sets. 

Sprint 79 LEXEVS-3654 Start Value Set Whitepaper using JAMIA 
template 

Sprint 79 LEXEVSCTS2-235 Update URLs of WSDLs from http to https 

Sprint 79 LEXEVSCTS2-236 Update test and version of lexevs 

Sprint 80 LexEVS Development - Sprint 
80 

LexEVS 6.5 Sprint 80 Stories 

Sprint 80 CTS2FW-74 Update XSD references and code to be local 

https://lexevscts2docs.nci.nih.gov/cts2
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1400
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1400
https://tracker.nci.nih.gov/browse/CTS2FW-36
https://tracker.nci.nih.gov/browse/CTS2FW-78
https://tracker.nci.nih.gov/browse/LEXEVS-3636
https://tracker.nci.nih.gov/browse/LEXEVS-3639
https://tracker.nci.nih.gov/browse/LEXEVS-3642
https://tracker.nci.nih.gov/browse/LEXEVS-3654
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-235
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-236
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1419
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1419
https://tracker.nci.nih.gov/browse/CTS2FW-74
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Sprint Activity Description/Comments 

Sprint 80 CTS2FW-86 Update URLs of WSDLs from http to https 

Sprint 80 LEXEVS-3517 I would like to include Neoplasm Tree value set 
entities in asserted VS index 

Sprint 80 LEXEVS-3664 Investigate tree extension name space issue 
(LEXEVS-3660) 

Sprint 80 LEXEVS-3670 Whitepaper place holder task 

Sprint 80 LEXEVS-3671 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.8 

Sprint 80 LEXEVS-3681 Serialization Error against the RMI of Resolved 
Value Set iterator 

Sprint 80 LEXEVS-3686 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.9 

Sprint 80 LEXEVS-3689 AssertedValueset iterator cannot advance over 
paged next call 

Sprint 80 LEXEVS-3694 Change the coding scheme name in 
ResolvedConceptReference returned by both 
search and resolution API.  

Sprint 80 LEXEVS-3698 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.10 

Sprint 80 LEXEVS-3703 Expand Iterator Tests for Asserted Value Sets 

Sprint 80 LEXEVS-3707 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.11 

Sprint 80 LEXEVSCTS2-237 Update URLs of WSDLs from http to https 

Sprint 80 LEXEVSCTS2-243 Update to support CTS2 framework version 
with local XSDS 

Sprint 80 LEXEVSCTS2-247 CTS2 Service: Investigate work to update 
lexgrid.org to be local  

Sprint 80 LEXEVSREM-187 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.8 

Sprint 80 LEXEVSREM-194 Update Tests for Distributed Service For 
Asserted VS Search 

Sprint 80 LEXEVSREM-195 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.9 

Sprint 80 LEXEVSREM-198 Fix remote API tests not running 

Sprint 80 LEXEVSREM-206 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.10 

Sprint 80 LEXEVSREM-213 Expand Iterator Tests for Asserted Value Sets 

Sprint 80 LEXEVSREM-214 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.11 

Sprint 80 LEXSYSTEST-89 Update CTS2 version to 1.3.3.1.FINAL in REST 
test 

Sprint 80 LEXSYSTEST-93 Update lexevs load script to include 
BuildResolvedAndAssertedValueSetIndexes.sh 

https://tracker.nci.nih.gov/browse/CTS2FW-86
https://tracker.nci.nih.gov/browse/LEXEVS-3517
https://tracker.nci.nih.gov/browse/LEXEVS-3664
https://tracker.nci.nih.gov/browse/LEXEVS-3670
https://tracker.nci.nih.gov/browse/LEXEVS-3671
https://tracker.nci.nih.gov/browse/LEXEVS-3681
https://tracker.nci.nih.gov/browse/LEXEVS-3686
https://tracker.nci.nih.gov/browse/LEXEVS-3689
https://tracker.nci.nih.gov/browse/LEXEVS-3694
https://tracker.nci.nih.gov/browse/LEXEVS-3698
https://tracker.nci.nih.gov/browse/LEXEVS-3703
https://tracker.nci.nih.gov/browse/LEXEVS-3707
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-237
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-243
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-247
https://tracker.nci.nih.gov/browse/LEXEVSREM-187
https://tracker.nci.nih.gov/browse/LEXEVSREM-194
https://tracker.nci.nih.gov/browse/LEXEVSREM-195
https://tracker.nci.nih.gov/browse/LEXEVSREM-198
https://tracker.nci.nih.gov/browse/LEXEVSREM-206
https://tracker.nci.nih.gov/browse/LEXEVSREM-213
https://tracker.nci.nih.gov/browse/LEXEVSREM-214
https://tracker.nci.nih.gov/browse/LEXSYSTEST-89
https://tracker.nci.nih.gov/browse/LEXSYSTEST-93
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Sprint Activity Description/Comments 

Sprint 80 LEXSYSTEST-97 Update tests so skipRemote, skipCts2 don't fail 
with the new checks 

Sprint 80 LEXSYSTEST-101  Update Remote API test script to create only 
one test result xml file 

B. New Releases of the Software 

Release Description of the Release 

Release Date: Sprint 80:  
April 12, 2018 – April 25, 2018 
 
The LexEVS 6.5.1.SNAPSHOT.8 release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.8.xml 

• LexEVS-install-6.5.1.SNAPSHOT.8.jar 

• extLib-6.5.1.SNAPSHOT.8.zip 

• lexbig-6.5.1.SNAPSHOT.8.jar 

LexEVS 6.5.1.SNAPSHOT.8 Release 
 
Highlights 

• Asserted Value Set Updates 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.SNAPSHOT.8 issues  
 

Release Date: Sprint 80:  
April 12, 2018 – April 25, 2018 
 
The LexEVS 6.5.1.SNAPSHOT.9 release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.9.xml 

• LexEVS-install-6.5.1.SNAPSHOT.9.jar 

• extLib-6.5.1.SNAPSHOT.9.zip 

• lexbig-6.5.1.SNAPSHOT.9.jar 

LexEVS 6.5.1.SNAPSHOT.9 Release 
 
Highlights 

• Asserted Value Set Updates 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.SNAPSHOT.9 issues  
 

https://tracker.nci.nih.gov/browse/LEXSYSTEST-97
https://tracker.nci.nih.gov/browse/LEXSYSTEST-101
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1419
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1419
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Release Date: Sprint 80:  
April 12, 2018 – April 25, 2018 
 
The LexEVS 6.5.1.SNAPSHOT.10 release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.10.xml 

• LexEVS-install-6.5.1.SNAPSHOT.10.jar 

• extLib-6.5.1.SNAPSHOT.10.zip 

• lexbig-6.5.1.SNAPSHOT.10.jar 

LexEVS 6.5.1.SNAPSHOT.10 Release 
 
Highlights 

• Asserted Value Set Updates 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.SNAPSHOT.10 issues  
 

Release Date: Sprint 80:  
April 12, 2018 – April 25, 2018 
 
The LexEVS 6.5.1.SNAPSHOT.11 release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.11.xml 

• LexEVS-install-6.5.1.SNAPSHOT.11.jar 

• extLib-6.5.1.SNAPSHOT.11.zip 

• lexbig-6.5.1.SNAPSHOT.11.jar 

LexEVS 6.5.1.SNAPSHOT.11 Release 
 
Highlights 

• Asserted Value Set Updates 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.SNAPSHOT.11 issues  
 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

CTS2 6.5 Online 
Documentation 

Interactive CTS2 API website for using the CTS2 REST services is now available. 

• https://lexevscts2docs.nci.nih.gov/cts2 

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 81 LexEVS Development - Sprint 81 LexEVS 6.5 Sprint 81 Stories 

Sprint 81 LEXEVSREM-221 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.12 

Sprint 81 LEXEVSREM-228 Search on uri for value set fails 
Sprint 81 LEXSYSTEST-105 Clean up lexevs DB after system tests 

are complete. 

Sprint 81 LEXEVS-3509 I would like to add a value set to the VS 
hierarchy implementation from an 
outside source 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1419
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1419
https://lexevscts2docs.nci.nih.gov/cts2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1438
https://tracker.nci.nih.gov/browse/LEXEVSREM-221
https://tracker.nci.nih.gov/browse/LEXEVSREM-228
https://tracker.nci.nih.gov/browse/LEXSYSTEST-105
https://tracker.nci.nih.gov/browse/LEXEVS-3509
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Sprint 81 LEXEVS-3640 Place value set nodes in value set 
hierarchy using contributing source. 

Sprint 81 LEXEVS-3739 Add ability to determine if Asserted 
Value Sets exist before requesting them 

Sprint 81 LEXEVS-3743 Update Asserted Value Set default 
version to the PRODUCTION tag 

Sprint 81 LEXEVSCTS2-200 CTS2 Service: Update lexgrid.org to be 
local 

Sprint 81 LEXEVS-3733 Search Iterator Regression failure on 
Source Coding Scheme Name 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

https://tracker.nci.nih.gov/browse/LEXEVS-3640
https://tracker.nci.nih.gov/browse/LEXEVS-3739
https://tracker.nci.nih.gov/browse/LEXEVS-3743
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-200
https://tracker.nci.nih.gov/browse/LEXEVS-3733
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Asserted Value Set Architecture/-
Design/Implementation 

• Complete development on new source 
asserted value set architecture. 

• Review with NCI team. 

Participation in EVS integrated services meetings • Cross-functional team including many of 
the users of EVS and developers.  
Meetings to understand current APIs 
available and determine what new ones 
need to be created and by what teams. 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

I. Additional Reporting 

Activity Description 
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Activity Description 

Sprint Status • Sprint 79 

• Sprint 80  

• Sprint 81  

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1400
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1419
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1438
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