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A. Technical Overview 

Sprint 81 (April 26, 2018 – May 9, 2018) has been completed. In this sprint, there was work done to add 

value sets to the value set hierarchy that are from an outside source and a fix was implemented for 

searching on the URI for value sets.  Additionally, for source asserted value sets, the default tag has been 

set to “PRODUCTION”.  There was a LexEVS snapshot build created and deployed to the NCI 

development server during this sprint. 

Sprint 82 (May 10, 2018 – May 23, 2018) has been completed.  In this sprint, there were additional value 

set hierarchy issues resolved, asserted value set enhancements, and loader updates. Schema files that 

were on the lexgrid.org site have all been moved locally to the LexEVS codebase to eliminate the 

dependency on an external site.  LexEVS Javadoc has been updated to reflect the new interfaces 

created.  There were two LexEVS snapshot builds created and deployed to the NCI development server 

during this sprint. 

Sprint 83 (May 24, 2018 – June 6, 2018) has been started and will be reported on next month. 

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 81 LexEVS Development - Sprint 
81 

LexEVS 6.5 Sprint 81 Stories 

Sprint 81 LEXEVSREM-221 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.12 

Sprint 81 LEXEVSREM-228 Search on uri for value set fails 

Sprint 81 LEXSYSTEST-105 Clean up lexevs DB after system tests are 
complete. 

Sprint 81 LEXEVS-3509 I would like to add a value set to the VS 
hierarchy implementation from an outside 
source 

Sprint 81 LEXEVS-3743 Update Asserted Value Set default version to 
the PRODUCTION tag 

Sprint 81 LEXEVS-3733 Search Iterator Regression failure on Source 
Coding Scheme Name 

Sprint 81 LEXEVSCTS2-242 Update Asserted Value Set default version to 
the PRODUCTION tag 

Sprint 81 LEXEVSREM-232 Distributed Tests need updates to 
accommodate new Hierarchy features 

Sprint 82 LexEVS Development - Sprint 
82 

LexEVS 6.5 Sprint 82 Stories 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1438
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1438
https://tracker.nci.nih.gov/browse/LEXEVSREM-221
https://tracker.nci.nih.gov/browse/LEXEVSREM-228
https://tracker.nci.nih.gov/browse/LEXSYSTEST-105
https://tracker.nci.nih.gov/browse/LEXEVS-3509
https://tracker.nci.nih.gov/browse/LEXEVS-3743
https://tracker.nci.nih.gov/browse/LEXEVS-3733
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-242
https://tracker.nci.nih.gov/browse/LEXEVSREM-232
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1457
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1457
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Sprint Activity Description/Comments 

Sprint 82 LEXEVS-3640 Place value set nodes in value set hierarchy 
using contributing source. 

Sprint 82 LEXEVS-3739 Add ability to determine if Asserted Value Sets 
exist before requesting them 

Sprint 82 LEXEVS-3749 Update lexgrid.org to be local 

Sprint 82 LEXEVS-3755 LoadUmlsBatch fails to load MED-RT 

Sprint 82 LEXEVS-3756 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.13 

Sprint 82 LEXEVS-3757 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.14 

Sprint 82 LEXEVS-3760 Updated LexEVS Interface Javadoc 

Sprint 82 LEXEVS-3767 Recurrent RuntimeException: Index does not 
exist: AssertedValueSetIndex. 

Sprint 82 LEXEVS-3779 Orphaned Asserted VS Entity Service is not 
needed  

Sprint 82 LEXEVS-3780 Attempt to Run Metathesaurus batch loader 
over MED-RT RRF Subset 

Sprint 82 LEXEVS-3781 Increase memory on LoadMetaBatch script 

Sprint 82 LEXEVS-3782 Investigate: OWL2Loader manifest causes 
failed update in asserted value set index 

Sprint 82 LEXEVS-3783 OWL2Loader manifest causes failed update in 
asserted value set index 

Sprint 82 LEXEVS-3787 Investigating Mapping Namespace issue 

Sprint 82 LEXEVSCTS2-200 CTS2 Service: Test/Update service with no 
access to lexgrid.org 

Sprint 82 LEXEVSCTS2-251  Update service to work with asserted value set 
changes 

Sprint 82 LEXEVSREM-234 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.14 

Sprint 82 LEXEVSREM-235 Testing for does Asserted VS scheme in 
Distributed test 

Sprint 82 LEXEVSREM-245 Test remote API with no access to lexgrid.org 

B. New Releases of the Software 

Release Description of the Release 

https://tracker.nci.nih.gov/browse/LEXEVS-3640
https://tracker.nci.nih.gov/browse/LEXEVS-3739
https://tracker.nci.nih.gov/browse/LEXEVS-3749
https://tracker.nci.nih.gov/browse/LEXEVS-3755
https://tracker.nci.nih.gov/browse/LEXEVS-3756
https://tracker.nci.nih.gov/browse/LEXEVS-3757
https://tracker.nci.nih.gov/browse/LEXEVS-3760
https://tracker.nci.nih.gov/browse/LEXEVS-3767
https://tracker.nci.nih.gov/browse/LEXEVS-3779
https://tracker.nci.nih.gov/browse/LEXEVS-3780
https://tracker.nci.nih.gov/browse/LEXEVS-3781
https://tracker.nci.nih.gov/browse/LEXEVS-3782
https://tracker.nci.nih.gov/browse/LEXEVS-3783
https://tracker.nci.nih.gov/browse/LEXEVS-3787
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-200
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-251
https://tracker.nci.nih.gov/browse/LEXEVSREM-234
https://tracker.nci.nih.gov/browse/LEXEVSREM-235
https://tracker.nci.nih.gov/browse/LEXEVSREM-245


 

5 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Release Date: Sprint 81:  
April 26, 2018 – May 9, 2018 
 
The LexEVS 6.5.1.SNAPSHOT.12 release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.12.xml 

• LexEVS-install-6.5.1.SNAPSHOT.12.jar 

• extLib-6.5.1.SNAPSHOT.12.zip 

• lexbig-6.5.1.SNAPSHOT.12.jar 

• lexevsapi65-6.5.1.SNAPSHOT.12.war 

LexEVS 6.5.1.SNAPSHOT.12 Release 
 
Highlights 

• Asserted Value Set Updates 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.SNAPSHOT.12 issues  
 

Release Date: Sprint 82:  
May 10, 2018 – May 23, 2018 
 
The LexEVS 6.5.1.SNAPSHOT.13 release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.13.xml 

• LexEVS-install-6.5.1.SNAPSHOT.13.jar 

• extLib-6.5.1.SNAPSHOT.13.zip 

• lexbig-6.5.1.SNAPSHOT.13.jar 

LexEVS 6.5.1.SNAPSHOT.13 Release 
 
Highlights 

• LEXEVS-3755 -LoadUmlsBatch fails to 
load MED-RT 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.SNAPSHOT.13 issues  
 

Release Date: Sprint 82:  
May 10, 2018 – May 23, 2018 
 
The LexEVS 6.5.1.SNAPSHOT.14 release consists 
of the following components: 
 
LexEVS API 

• LexEVS-install-config-
6.5.1.SNAPSHOT.14.xml 

• LexEVS-install-6.5.1.SNAPSHOT.13.jar 

• extLib-6.5.1.SNAPSHOT.14.zip 

• lexbig-6.5.1.SNAPSHOT.14.jar 

LexEVS 6.5.1.SNAPSHOT.14 Release 
 
Highlights 

• Asserted Value Set Updates 
 

Details of the features and defects fixed can be 
found here: LexEVS 6.5.1.SNAPSHOT.14 issues  
 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1419
https://tracker.nci.nih.gov/browse/LEXEVS-3755
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1457
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1457
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D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 
Sprint 83 LexEVS Development - Sprint 83 LexEVS 6.5 Sprint 83 Stories 

Sprint 83 CTS2FW-99 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.15 

Sprint 83 LEXEVS-3741 Core.xsd has a typo in the value set 
namespace declaration 

Sprint 83 LEXEVS-3748 Unable to retrieve correct namespace 
of target entities in a mapping coding 
scheme. 

Sprint 83 LEXEVS-3758 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.15 

Sprint 83 LEXEVS-3759 Update PTE documents for 6.5.1 release 
Sprint 83 LEXEVS-3789 Services don't start up when asserted 

value sets are not present. 

Sprint 83 LEXEVS-3814 MED-RT Loader capability 
Sprint 83 LEXEVS-3829 6.5.1 Release: Build Artifacts for 

6.5.1.SNAPSHOT.16 

Sprint 83 LEXEVS-3830 Target Namespace in mapping iterator 
ResolveConceptRefence incorrect 

Sprint 83 LEXEVSCTS2-257 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.15 

Sprint 83 LEXEVSCTS2-264 6.5.1 Release: Build Artifacts for 
1.6.1.SNAPSHOT.16 

Sprint 83 LEXEVSREM-233 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.15 

Sprint 83 LEXEVSREM-255 Test backwards compatibility - 6.5 client 
to 6.5.1 remote api service 

Sprint 83 LEXEVSREM-256 6.5.1 Release: Build Artifacts for 
6.5.1.SNAPSHOT.16 

Sprint 83 LEXSYSTEST-109 Update CTS2 REST test (Frisby) for 
namespace update 

Sprint 83 LEXSYSTEST-112 add additional checks for Docker 
containers and images before starting 
the tests 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1461
https://tracker.nci.nih.gov/browse/CTS2FW-99
https://tracker.nci.nih.gov/browse/LEXEVS-3741
https://tracker.nci.nih.gov/browse/LEXEVS-3748
https://tracker.nci.nih.gov/browse/LEXEVS-3758
https://tracker.nci.nih.gov/browse/LEXEVS-3759
https://tracker.nci.nih.gov/browse/LEXEVS-3789
https://tracker.nci.nih.gov/browse/LEXEVS-3814
https://tracker.nci.nih.gov/browse/LEXEVS-3829
https://tracker.nci.nih.gov/browse/LEXEVS-3830
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-257
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-264
https://tracker.nci.nih.gov/browse/LEXEVSREM-233
https://tracker.nci.nih.gov/browse/LEXEVSREM-255
https://tracker.nci.nih.gov/browse/LEXEVSREM-256
https://tracker.nci.nih.gov/browse/LEXSYSTEST-109
https://tracker.nci.nih.gov/browse/LEXSYSTEST-112
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents


 

7 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  09/30/2017 In Process 

Provide Technical Expertise 09/30/2017 In Process 

Project Wiki 10/20/2017 Complete 

Monthly Technical Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

 

11/10/2016 

12/10/2016 

01/10/2017 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

October 2016 

November 2016 

December 2016 

January 2017 

February 2017 

March 2017 

April 2017 

May 2017 

June 2017 

July 2017 

August 2017 

September 2017 

October 2017 

November 2017 

December 2017 

January 2018 

February 2018 

March 2018 

April 2018 

May 2018 

 

11/10/2016 

12/10/2016 

01/10/2016 

02/10/2017 

03/10/2017 

04/10/2017 

05/10/2017 

06/10/2017 

07/10/2017 

08/10/2017 

09/10/2017 

10/10/2017 

11/10/2017 

12/10/2017 

01/10/2018 

02/10/2018 

03/10/2018 

04/10/2018 

05/10/2018 

06/10/2018 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Asserted Value Set Architecture/-
Design/Implementation 

• Complete development on new source 
asserted value set architecture. 

• Review with NCI team. 

Completing LexEVS 6.5.1 release • Deliver the final version of LexEVS 6.5.1 
codebase. 

• Work with NCI team members to move the 
final codebase up the tiers to validate. 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

I. Additional Reporting 

Activity Description 
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Activity Description 

Sprint Status • Sprint 81  

• Sprint 82 

• Sprint 83 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1438
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1457
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1461
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