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A. Technical	Overview	

 
Sprint 124 (December 19, 2019 – January 1, 2020) has been completed.  This was a light sprint 
as we had vacation time planned over the holidays.  In this sprint, the team worked on some 
performance testing. 
 
Sprint 125 (January 2, 2020 – January 15, 2020) has been completed.  In this sprint, the team 
verified the proposed API contract for and implemented the new graph resolution service.  We 
also deployed this service as part of this the sprint. 
 
Sprint 126 (January 16, 2020 – January 30, 2020) has been completed.  In this sprint, we created 
a LexEVS snapshot of the dev branch and had it deployed to the NCI Dev system. 
 
Sprint 127 (January 30, 2020 – February 12, 2020) has been started and will be reported on next 
month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 
Sprint 124 LexEVS Development - Sprint 

124 
LexEVS 6.5 Sprint 124 Stories 

Sprint 124 LEXEVS-4674 LexEVS - Prep for Testing Performance 

Sprint 125 LexEVS Development - Sprint 
125 

LexEVS 6.5 Sprint 125 Stories 

Sprint 125 LEXEVS-4824 Implement new method for Graph 
Resolution Service 

Sprint 125 LEXEVS-4825 Verify Proposed API Contract 
 

Sprint 125 LEXEVS-4830 Deployment to Dev for Graph Service  

Sprint 125 LEXGRAPH-16 Adding Description to Model for Vertex 

Sprint 126 LexEVS Development - Sprint 
126 

LexEVS 6.5 Sprint 126 Stories 

Sprint 126 LEXEVS-4846 Snapshot Release: Build Artifacts for DEV 

Sprint 126 LEXEVS-4858  Assist with failing LexEVS builds 

Sprint 126 LEXGRAPH-17 Snapshot Release: Build Artifacts for DEV 
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B. New	Releases	of	the	Software	

Release Description of the Release 
Release Date: Sprint 126:  
January 16, 2020 – January 31, 2020  
 
The SNAPSHOT.DEV 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config- 
SNAPSHOT.DEV.SPRINT126.2020.01.28.
xml 

• LexEVS-install- 
SNAPSHOT.DEV.SPRINT126.2020.01.28.
jar  

• extLib- 
SNAPSHOT.DEV.SPRINT126.2020.01.28.
zip  

• lexbig- 
SNAPSHOT.DEV.SPRINT126.2020.01.28.
jar 

• graph-resolve-
SNAPSHOT.DEV.SPRINT126.2020.01.28.
war 

LexEVS SNAPSHOT.DEV Release 
 
Highlights 

• Dev snapshot with graph resolve 
service implemented. 

 

	

C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity Description of the Activity 
  

D. Outstanding	Issues	Being	Actively	Worked	

Sprint Activity/Issue Description/Comments 
Sprint 127 LexEVS Development - 

Sprint 127 
LexEVS 6.5 Sprint 127 Stories 

Sprint 127 LEXEVS-4853 Create Loader Documentation for Graph 
Loader 

Sprint 127 LEXEVS-4855 Deploy and smoke test final graph service 
snapshot to dev 
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Sprint 127 LEXSYSTEST-168 Update Handling of container debugging 
and property file management 

Sprint 127 LEXEVS-4829 Code review/Integration tests 
Sprint 127 LEXEVS-4837 LexEVS VM on DEV - Run Test Harness to 

test Performance 
Sprint 127 LEXEVS-4838 LexEVS DEV - Run Test Harness to test 

Performance 
Sprint 127 LEXEVS-4854 Create Deployment and other 

documentation for graph service and API 

E. Critical	Risks	or	External	Dependencies	

Activity/Issue Description to corrective activity/issue 

F. Status	of	Deliverables/Milestones	Overview	

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 
technical status reports, an area for documentation and a summary. This site will evolve throughout the 
lifecycle of this project.  

G. Status	of	Deliverables	

Deliverable/Milestone Delivery Date Status 
Project Management Plan (PMP) 20 days following 

Project Kickoff 
In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2017 Complete 
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Deliverable/Milestone Delivery Date Status 
Monthly Technical Reports: 
October 2016 
November 2016 
December 2016 
January 2017 
February 2017 
March 2017 
April 2017 
May 2017 
June 2017 
July 2017 
August 2017 
September 2017 
October 2017 
November 2017 
December 2017 
January 2018 
February 2018 
March 2018 
April 2018 
May 2018 
June 2018 
July 2018 
August 2018 
September 2018 
October 2018 
November 2018 
December 2018 
January 2019 
February 2019 
March 2019 
April 2019 
May 2019 
June 2019 
July 2019 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 

 
11/10/2016 
12/10/2016 
01/10/2017 
02/10/2017 
03/10/2017 
04/10/2017 
05/10/2017 
06/10/2017 
07/10/2017 
08/10/2017 
09/10/2017 
10/10/2017 
11/10/2017 
12/10/2017 
01/10/2018 
02/10/2018 
03/10/2018 
04/10/2018 
05/10/2018 
06/10/2018 
07/10/2018 
08/10/2018 
09/10/2018 
10/10/2018 
11/10/2018 
12/10/2018 
01/10/2019 
02/10/2019 
03/10/2019 
04/10/2019 
05/10/2019 
06/10/2019 
07/10/2019 
08/10/2019 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
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Deliverable/Milestone Delivery Date Status 
Monthly Financial Reports: 
October 2016 
November 2016 
December 2016 
January 2017 
February 2017 
March 2017 
April 2017 
May 2017 
June 2017 
July 2017 
August 2017 
September 2017 
October 2017 
November 2017 
December 2017 
January 2018 
February 2018 
March 2018 
April 2018 
May 2018 
June 2018 
July 2018 
August 2018 
September 2018 
October 2018 
November 2018 
December 2018 
January 2019 
February 2019 
March 2019 
April 2019 
May 2019 
June 2019 
July 2019 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 

 
11/10/2016 
12/10/2016 
01/10/2016 
02/10/2017 
03/10/2017 
04/10/2017 
05/10/2017 
06/10/2017 
07/10/2017 
08/10/2017 
09/10/2017 
10/10/2017 
11/10/2017 
12/10/2017 
01/10/2018 
02/10/2018 
03/10/2018 
04/10/2018 
05/10/2018 
06/10/2018 
07/10/2018 
08/10/2018 
09/10/2018 
10/10/2018 
11/10/2018 
12/10/2018 
01/10/2019 
02/10/2019 
03/10/2019 
04/10/2019 
05/10/2019 
06/10/2019 
07/10/2019 
08/10/2019 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
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Deliverable/Milestone Delivery Date Status 
Project Summary Report 30 Days Before Project 

Completion 
Not Started 

H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity Description 
Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

Docker Development • Work on deploying LexEVS components as 
Docker containers. 

Ongoing Features/Issue resolution • Continue to work on requested features 
and issues in our Jira backlog. 

Implement additional graph resolve REST service 
features 

• Work on new graph DB features 
requested by the user. 

Test VM performance • Compare LexEVS performance running 
on physical hardware and on a VM. 

I. Additional	Reporting	

Activity Description 
Sprint Status • Sprint 124 

• Sprint 125 
• Sprint 126 
• Sprint 127 

 
 


