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A. Technical	Overview	

Sprint 133 (April 23, 2020 – May 6, 2020) has been completed. In this sprint, the team set up 
the report exporter project in Jira and git and started implementing.  Additionally, the team 
tested the LexEVS remote client 6.5.3 against LexEVS 6.5.4 and provided ongoing support to QA 
for the upcoming LexEVS 6.5.4 release. 
 
Sprint 134 (May 7, 2020 – May 20, 2020) has been completed. In this sprint, the team designed 
and implemented much of the API for the report exporter as well as assisting the QA team 
investigating LexEVS test failures. 
 
Sprint 135 (May 21, 2020 – June 3, 2020) has been started and will be reported on next month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 
Sprint 133 LexEVS Development - Sprint 133 LexEVS 6.5 Sprint 133 Stories 

Sprint 133 EVSREPEXP-1 Update Project settings in Jira 

Sprint 133 EVSREPEXP-2 Create Sample Code for Project Start 

Sprint 133 LEXEVS-4904 Test LexEVS remote client 6.5.3 against 6.5.4 
LexEVS  

Sprint 133 LEXEVS-4907 Provide Support to ongoing Release QA 

Sprint 133 LEXEVS-4908 Report Exporter - UI Considerations 

Sprint 134 LexEVS Development - Sprint 134 LexEVS 6.5 Sprint 134 Stories 

Sprint 134  EVSREPEXP-4   Continue API work and connecting to UI 

Sprint 134 LEXEVS-4914 Work with test team on failing test 

B. New	Releases	of	the	Software	

Release Description of the Release 
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C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity Description of the Activity 
  

D. Outstanding	Issues	Being	Actively	Worked	

Sprint Activity/Issue Description/Comments 
Sprint 135 LexEVS Development - Sprint 

135 
LexEVS 6.5 Sprint 135 Stories 

Sprint 135 EVSREPEXP-5 Integrate Vue.js Build process 
Sprint 135 LEXEVS-4917 Provide QA Support to ongoing Release 

E. Critical	Risks	or	External	Dependencies	

Activity/Issue Description to corrective activity/issue 

F. Status	of	Deliverables/Milestones	Overview	

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 
technical status reports, an area for documentation and a summary. This site will evolve throughout the 
lifecycle of this project.  

G. Status	of	Deliverables	

Deliverable/Milestone Delivery Date Status 
Project Management Plan (PMP) 20 days following 

Project Kickoff 
In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 
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Deliverable/Milestone Delivery Date Status 
Monthly Technical Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2010 
06/10/2010 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Monthly Financial Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2010 
06/10/2010 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity Description 
Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

Prep for LexEVS release • Build LexEVS release candidate and support 
deployment and testing of this version. 

Ongoing Features/Issue resolution • Continue to work on requested features 
and issues in our Jira backlog. 

Work on Report Explorer • Development on new report exporter tool. 
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I. Additional	Reporting	

Activity Description 
Sprint Status • Sprint 133 

• Sprint 134 
• Sprint 135 

 


