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A. Technical	Overview	

Sprint 137 (June 18, 2020 – July 1, 2020) has been completed. In this sprint, the team 
completed work on the Report Exported service controllers and several UI features.  LexEVS 
6.5.4 final release was also built as part of this sprint. 
 
Sprint 138 (July 2, 2020 – July 15, 2020) has been completed. In this sprint, the team continued 
developing the Report Exporter services and corresponding user interface. 
 
Sprint 139 (July 16, 2020 – July 29, 2020) has been completed. In this sprint, the team worked 
on the Report Exporter adding UI features including a tree representation of the NCI Thesaurus 
for selecting a branch node. 
 
Sprint 140 (July 30, 2020 – August 12, 2020) has been started and will be reported on next 
month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 
Sprint 137 LexEVS Development - Sprint 

137 
LexEVS 6.5 Sprint 137 Stories 

Sprint 137 EVSREPEXP-6 Implement Formatted Output  

Sprint 137 EVSREPEXP-14 Resolve Branch Controller 

Sprint 137 EVSREPEXP-24 Implement a Vue for the node branch 
resolution 

Sprint 137 EVSREPEXP-25 Implement a controller to display curated 
list of top nodes for users 

Sprint 137 EVSREPEXP-33 Update Branch Controller Output to 
remove naming conventions 

Sprint 137 EVSREPEXP-34 Update Branch Controller Output to add a 
Parent object or string name 

Sprint 137 EVSREPEXP-41 Read Code UI: add dropdown for 
download format type 

Sprint 137 EVSREPEXP-45 Resolve Branch UI: add dropdown for 
curated top nodes 

Sprint 137 EVSREPEXP-57 Resolve Branch UI: Add select for number 
levels to retrieve 
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Sprint Activity Description/Comments 
Sprint 137 LEXEVS-4909 Final Release: Build Artifacts for v6.5.4 

FINAL 
Sprint 137 LEXEVS-4920 MappingExtension search by code returns 

unexpected results. 
Sprint 137 LEXEVS-4929 Create a New Release candidate v6.5.4 

scope 
Sprint 137 LEXEVS-4936  Create PTEs for 6.5.4 

Sprint 137 LEXEVSCTS2-405 Final Release: Build Artifacts for v1.6.4 
FINAL 

Sprint 137 LEXEVSREM-429 Final Release: Build Artifacts for v6.5.4 
FINAL 

Sprint 137 LEXEVSREM-431 Merging fixes from LEXEVSREM-430 to 
v6.5.4 

Sprint 138 LexEVS Development - Sprint 
138 

LexEVS 6.5 Sprint 138 Stories 

Sprint 138 EVSREPEXP-49 UI Updates Catch ALL 

Sprint 138 EVSREPEXP-53 Further Updates To Report Exporter 
Output 

Sprint 138 EVSREPEXP-64 Resolve Branch UI: Create wizard to step 
through the download options 

Sprint 138 EVSREPEXP-65 Read Code UI: Create wizard to step 
through the download options 

Sprint 138 EVSREPEXP-69 UI: Fix Header and Footer to stay at the 
top and bottom of the browser window 

Sprint 138 EVSREPEXP-80 Merging Branch to Pull Dev Into the 
Current Service Base 

Sprint 139 LexEVS Development - Sprint 
139 

LexEVS 6.5 Sprint 139 Stories 

Sprint 139 EVSREPEXP-81 Read Code UI: Allow user to copy/paste 
concept codes into the input field 

Sprint 139 EVSREPEXP-82 Resolve Branch UI: Add tree view to select 
a branch node 

Sprint 139 EVSREPEXP-92 Fix tag verification issue 

B. New	Releases	of	the	Software	

Release Description of the Release 
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Release Date: Sprint 137:  
June 18, 2020 – July 1, 2020 
 
The LexEVS 6.5.4 FINAL release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config- 6.5.4.FINAL.xml 
• LexEVS-install- 6.5.4.FINAL.jar  
• extLib- 6.5.4.FINAL.zip  
• lexbig- 6.5.4.FINAL.jar 

Remote API 

• lexevsapi65. 6.5.4.FINAL.war 

LexEVS Service 

• lexevs-service-6.5.4.FINAL.war 

LexEVS 6.5.4 FINAL 
 
Highlights 

• Bug Fixes, Loader enhancements 
and new features. 

 

	

C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity Description of the Activity 
  

D. Outstanding	Issues	Being	Actively	Worked	

Sprint Activity/Issue Description/Comments 
Sprint 140 LexEVS Development - 

Sprint 140 
LexEVS 6.5 Sprint 140 Stories 

Sprint 140 EVSREPEXP-23 Web App Process - Determine Steps to 
Complete 

Sprint 140 EVSREPEXP-66 Provide instructions on each step of 
process on page 

Sprint 140 EVSREPEXP-67 Export Format tags should each have 
informative text 

Sprint 140 EVSREPEXP-84 Allow a List of Entity Codes, separated by 
columns, to be pasted into the text field 

Sprint 140 EVSREPEXP-85 Filter property list by Curated List Provide 
by Editors 

Sprint 140 EVSREPEXP-102 UI validate export format is selected 
Sprint 140 EVSREPEXP-105 Create Supporting Roots Controller for 

Tree visualization 
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Sprint 140 EVSREPEXP-108 Resolve Branch UI: Tree view - correctly 
view initial root nodes 

Sprint 140 EVSREPEXP-83 Validate UI is 508 Compliant 
Sprint 140 EVSREPEXP-112 Update tree view call to retrieve isLeaf 

value 
Sprint 140 EVSREPEXP-115 Revise build and Application for use in 

Tomcat container 

E. Critical	Risks	or	External	Dependencies	

Activity/Issue Description to corrective activity/issue 

F. Status	of	Deliverables/Milestones	Overview	

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 
technical status reports, an area for documentation and a summary. This site will evolve throughout the 
lifecycle of this project.  

G. Status	of	Deliverables	

Deliverable/Milestone Delivery Date Status 
Project Management Plan (PMP) 20 days following 

Project Kickoff 
In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 
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Deliverable/Milestone Delivery Date Status 
Monthly Technical Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Monthly Financial Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity Description 
Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

Support for LexEVS release • Support deployment and testing of LexEVS 
6.5.4 release 

Work on Report Explorer • Development on new report exporter tool. 
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I. Additional	Reporting	

Activity Description 
Sprint Status • Sprint 137 

• Sprint 138 
• Sprint 139 
• Sprint 140 

 


