
 

1 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Monthly Technical Status Report 
LexEVS Operations and Maintenance 

Subcontract No. 20X048F 
Option Year 1 

 
 

January 2021 
December 1 – December 31, 2020 

Submitted by: 

Craig Stancl, Scott Bauer, Cory Endle 

Date:  
January 11, 2021 



 

2 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Contents 
Monthly Technical Status Report ................................................................................................... 1	

A.	 Technical Overview............................................................................................................. 3	

B.	 New Releases of the Software ............................................................................................ 4	

C.	 Presentations, Documentation Updates, Community Communication ............................. 5	

D.	 Outstanding Issues Being Actively Worked ........................................................................ 5	

E.	 Critical Risks or External Dependencies .............................................................................. 5	

F.	 Status of Deliverables/Milestones Overview ..................................................................... 5	

G.	 Status of Deliverables ......................................................................................................... 5	

H.	 Description of Work/Activities Planned for the next Month .............................................. 7	

I.	 Additional Reporting .......................................................................................................... 7	



 

3 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

A. Technical	Overview	

 
Sprint 148 (November 19, 2020 – December 2, 2020) has been completed. In this sprint, the 
team investigated how to perform polling for long running downloads for the Report Exporter 
as well as fixing a mapping issue in the report.  The team also made updates to the LexEVS 
loader scripts, updated the license files and built a 6.5.4.3 Release Candidate. 
 
Sprint 149 (December 3, 2020 – December 16, 2020) has been completed. In this sprint, the 
team added a new feature to poll for long running downloads and fixed a bug where a property 
was missing from the download. 
 
Sprint 150 (December 17, 2020 – December 30, 2020) has been completed. In this sprint, the 
team implemented the long polling in the user interface, performed some stress testing on the 
new long polling feature, fixed an issue where the preferred name property was not in the 
report, and filtered out retired concepts from being seen in the NCI tree. 
 
Sprint 151 (December 31, 2020 – January 13, 2021) has been started and will be reported on 
next month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 
Sprint 148 LexEVS Development - Sprint 

148 
LexEVS 6.5 Sprint 148 Stories 

Sprint 148 EVSREPEXP-220 Export Entity: maps_to data exported is 
inconsistent with NCIT and evsrest api 

Sprint 148 EVSREPEXP-228 Investigate how to handle long running 
reports 

Sprint 148 EVSREPEXP-232 Update git README with deployment 
instructions 

Sprint 148 EVSREPEXP-234 Investigate Jenkins Dev Build not building 
selected branch 

Sprint 148 LEXEVS-5046 Update selected Loader Scripts to More 
Reasonable Default Heap Size 

Sprint 148 LEXEVS-5051 Build 6.5.4.3.RC2 

Sprint 149 LexEVS Development - Sprint 
149 

LexEVS 6.5 Sprint 149 Stories 
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Sprint Activity Description/Comments 
Sprint 149 EVSREPEXP-221 Exportentity_synonyms missing when all 

the properties selected in Excel,TAB,CSVD 
format 

Sprint 149 EVSREPEXP-233 Implement long polling prototype for 
Branch Resolutions 

Sprint 149 EVSREPEXP-249 Resolution Export Metrics 

Sprint 149 LEXEVS-5018 Update Copyright for LexEVS projects 

Sprint 150 LexEVS Development - Sprint 
150 

LexEVS 6.5 Sprint 150 Stories 

Sprint 150 EVSREPEXP-238 Concurrent test/evaluation for rest ui 
integration 

Sprint 150 EVSREPEXP-246 Preferred_Name property is not displayed 
in the report. 

Sprint 150 EVSREPEXP-247 Filter Retired Concept Top node from Top 
Node service results 

Sprint 150 EVSREPEXP-248 Create cleanup Thread for Timed Out and 
Cached Requests 

Sprint 150 EVSREPEXP-250 Implement ability to perform long polling 
in UI 

Sprint 150 EVSREPEXP-251 Revisiting testing for 223, 247, 248  

B. New	Releases	of	the	Software	

Release Description of the Release 
Release Date: Sprint 148:  
November 19, 2020 – December 2, 2020 
 
The LexEVS 6.5.4.3.RC2 release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config- 6.5.4.3.RC2.xml 
• LexEVS-install- 6.5.4.3.RC2.jar  
• extLib- 6.5.4.3.RC2.zip  
• lexbig- 6.5.4.3.RC2.jar 

LexEVS 6.5.4.3.RC2 
 
Highlights 

• OWL2 Loader Fixes 
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C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity Description of the Activity 
  

D. Outstanding	Issues	Being	Actively	Worked	

Sprint Activity/Issue Description/Comments 
Sprint 150 LexEVS Development - 

Sprint 150 
LexEVS 6.5 Sprint 150 Stories 

Sprint 150 EVSREPEXP-229 Export Entities: Error message when given a 
invalid code is not proper message 

Sprint 150 EVSREPEXP-242 Add NCI Warning Banner to Report Exporter UI 
Sprint 150 EVSREPEXP-252 UI: Add Download page where user can download 

deferred exports 
Sprint 150 EVSREPEXP-256 Update services to accommodate long code lists 

E. Critical	Risks	or	External	Dependencies	

Activity/Issue Description to corrective activity/issue 

F. Status	of	Deliverables/Milestones	Overview	

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 
technical status reports, an area for documentation and a summary. This site will evolve throughout the 
lifecycle of this project.  

G. Status	of	Deliverables	

Deliverable/Milestone Delivery Date Status 
Project Management Plan (PMP) 20 days following 

Project Kickoff 
In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 
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Deliverable/Milestone Delivery Date Status 
Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 

Monthly Technical Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 
August 2020 
September 2020 
October 2020 
November 2020 
December 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 
09/10/2020 
10/10/2020 
11/10/2020 
12/10/2020 
01/10/2021 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 



 

7 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Deliverable/Milestone Delivery Date Status 
Monthly Financial Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 
August 2020 
September 2020 
October 2020 
November 2020 
December 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 
09/10/2020 
10/10/2020 
11/10/2020 
12/10/20 20 
01/10/2021 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity Description 
Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

Support for LexEVS release • Support of LexEVS 6.5.4 release, including 
loader updates as needed. 

Work on Report Explorer • Development on new report exporter 
application as well as build and deployment 
to QA and Stage. 

• Make updates to the report exported based 
on user feedback. 

I. Additional	Reporting	

Activity Description 
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Activity Description 
Sprint Status • Sprint 148 

• Sprint 149 
• Sprint 150 

 
 


