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A. Technical	Overview	

 
 
Sprint 164 (July 1, 2021 – July 14, 2021) has been completed. In this sprint, the team fixed a 
memory/CPU issue when creating value set indexes, investigated a possible memory issue in 
the OWL 2 loader as well as investigated failures in our system tests.  The team also planned for 
the Sumo Logic implementation. 
 
Sprint 165 (July 15, 2021 – July 28, 2021) has been completed. In this sprint, the team verified 
that the entities were correctly being populated in the LexEVS database, updated value set 
tests and improved how our loader failed and added proper output when it does fail. 

Sprint 166 (July 29, 2021 – July 28, 2021) has been started and will be reported on next month.  

We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 
Sprint 164 LexEVS Development - Sprint 

164 
LexEVS 6.5 Sprint 164 Stories 

Sprint 164 EVSSTATS-7 Sumo Logic: Preparation and Planning 

Sprint 164 LEXEVS-5142 Build Value Set Indexes Function Potential 
Memory Leak/CPU max issue 

Sprint 164 LEXEVS-5151 Investigate Possible Thread Management 
Issue in OWL 2 loader 

Sprint 164 LEXEVS-5152 Investigate Thread Management in the 
LoadMeta loader 

Sprint 164 LEXSYSTEST-174 Investigate system test errors in Docker 

Sprint 165 LexEVS Development - Sprint 
165 

LexEVS 6.5 Sprint 165 Stories 

Sprint 165 LexEVS Development - Sprint 
163 

LexEVS 6.5 Sprint 163 Stories 

Sprint 165 LEXEVS-1194 API: ResolvedConceptReference 
getEntityType method may return an 
empty array. 

Sprint 165 LEXEVS-3740 Test: VSDAOTest Unit test improperly 
implemented 



 

4 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Sprint Activity Description/Comments 
Sprint 165 LEXEVS-5155 Loader: Improved failure efficiency and 

output for NCIm load 

B. New	Releases	of	the	Software	

Release Description of the Release 

	

C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity Description of the Activity 
  

D. Outstanding	Issues	Being	Actively	Worked	

Sprint Activity/Issue Description/Comments 
   

E. Critical	Risks	or	External	Dependencies	

Activity/Issue Description to corrective activity/issue 

F. Status	of	Deliverables/Milestones	Overview	

We have created a project wiki sites out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

• https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents  

• https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 
technical status reports, an area for documentation and a summary. This site will evolve throughout the 
lifecycle of this project.  

G. Status	of	Deliverables	

Deliverable/Milestone Delivery Date Status 
Project Management Plan (PMP) 20 days following 

Project Kickoff 
In Process 
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Deliverable/Milestone Delivery Date Status 
Project Financial Plan (PFP) 20 days following 

Project Kickoff 
Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 

Monthly Technical Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 
August 2020 
September 2020 
October 2020 
November 2020 
December 2020 
January 2021 
February 2021 
March 2021 
April 2021 
May 2021 
June 2021 
July 2021 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 
09/10/2020 
10/10/2020 
11/10/2020 
12/10/2020 
01/10/2021 
02/10/2021 
03/10/2021 
04/10/2021 
05/10/2021 
06/10/2021 
07/10/2021 
08/10/2021 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 



 

6 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Deliverable/Milestone Delivery Date Status 
Monthly Financial Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 
August 2020 
September 2020 
October 2020 
November 2020 
December 2020 
January 2021 
February 2021 
March 2021 
April 201 
May 2021 
June 2021 
July 2021 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 
09/10/2020 
10/10/2020 
11/10/2020 
12/10/20 20 
01/10/2021 
02/10/2021 
03/10/2021 
04/10/2021 
05/10/2021 
06/10/2021 
07/10/2021 
08/10/2021 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity Description 
Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

Support for LexEVS release • Support of LexEVS 6.5.4 release, including 
loader updates as needed. 

Statistics Dashboard implementation • Work with Sumo Logic team to set up initial 
infrastructure for EVS log intake. 

Report Exporter Updates • Update minor issues and new 
enhancements for the Report Exporter 
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I. Additional	Reporting	

Activity Description 
Sprint Status • Sprint 164 

• Sprint 165 
• Sprint 166 

 
 


