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A. Technical Overview 

Sprint 174 (November 18, 2021 – December 1, 2021) has been completed. In this sprint, the 
team prepared for and gave a presentation to upper management on our Sumo Logic 
Dashboards as well as continued development on the EVS Compare tool. 
 
Sprint 175 (December 2, 2021 – December 15, 2021) has been completed. In this sprint, the 
team developed a query to retrieve new users for the statistics dashboard.  The team also 
created queries to retrieve statistics over several years, total number of visits perm month, and 
to retrieve data downloaded per month. 
 
Sprint 176 (December 16, 2021 – December 29, 2021) has been completed. In this sprint, the 
team updated and deployed a new version of the Report Exporter with a log4j fix.  The team 
has also started working on the log4j fix for the LexEVS applications. 
 
Sprint 177 (December 30, 2021 – January 12, 2022) has been started and will be reported on 
next month.  
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 174 LexEVS Development - Sprint 174 LexEVS 6.5 Sprint 174 Stories 

Sprint 174 EVSSTATS-74 Prep and give presentation for our evs 
dashboard 

Sprint 175 LexEVS Development - Sprint 175 LexEVS 6.5 Sprint 175 Stories 

Sprint 175 EVSSTATS-26 Create query to retrieve new users 

Sprint 175 EVSSTATS-33 Create script retrieve download stats over 
several years 

Sprint 175 EVSSTATS-34 Create query to retrieve Total number of visits 
per month 

Sprint 175 EVSSTATS-36 Create query to retrieve data downloaded per 
month 

Sprint 175 EVSSTATS-75 Determine Gap for Reporting Given site stats 
move 

Sprint 176 LexEVS Development - Sprint 176 LexEVS 6.5 Sprint 176 Stories 

Sprint 176 CTS2FW-140 Update log4j usage/version 

Sprint 176 EVSREPEXP-434 Update log4j usage/version 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVSCTS2&view=reporting&chart=sprintRetrospective&sprint=3809
https://tracker.nci.nih.gov/browse/EVSSTATS-74
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVSCTS2&view=reporting&chart=sprintRetrospective&sprint=3829
https://tracker.nci.nih.gov/browse/EVSSTATS-26
https://tracker.nci.nih.gov/browse/EVSSTATS-33
https://tracker.nci.nih.gov/browse/EVSSTATS-34
https://tracker.nci.nih.gov/browse/EVSSTATS-36
https://tracker.nci.nih.gov/browse/EVSSTATS-75
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVSCTS2&view=reporting&chart=sprintRetrospective&sprint=3861
https://tracker.nci.nih.gov/browse/CTS2FW-140
https://tracker.nci.nih.gov/browse/EVSREPEXP-434


 

4 | P a g e  M o n t h l y  S t a t u s  R e p o r t  

Sprint Activity Description/Comments 

Sprint 176 LEXEVSREM-438 Update log4j usage/version 

B. New Releases of the Software 

Release Description of the Release 

Report Exporter: version 1.1.2.FINAL 
Released December 23, 2021 

Updated log4j to 2.17.1 

 

C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 177 LexEVS Development -Sprint 177 LexEVS 6.5 Sprint 177 Stories 
Sprint 177 LEXEVS-5197 Update log4j usage/version 

Sprint 177 LEXEVSCTS2-411 Update log4j usage/version 

Sprint 177 LEXEVSCTS2-415  Update log4j usage/version 

Sprint 177 LEXGRAPH-22 Update log4j usage/version 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki sites out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

• https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents  

• https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

https://tracker.nci.nih.gov/browse/LEXEVSREM-438
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVSCTS2&view=reporting&chart=sprintRetrospective&sprint=3881
https://tracker.nci.nih.gov/browse/LEXEVS-5197
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-411
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-415
https://tracker.nci.nih.gov/browse/LEXGRAPH-22
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents
https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents
https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Technical Reports: 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

January 2020 

February 2020 

March 2020 

April 2020 

May 2020 

June 2020 

July 2020 

August 2020 

September 2020 

October 2020 

November 2020 

December 2020 

January 2021 

February 2021 

March 2021 

April 2021 

May 2021 

June 2021 

July 2021 

August 2021 

September 2021 

October 2021 

November 2021 

December 2021 

 

09/10/2019 

10/10/2019 

11/10/2019 

12/10/2019 

01/10/2020 

02/10/2020 

03/10/2020 

04/10/2020 

05/10/2020 

06/10/2020 

07/10/2020 

08/10/2020 

09/10/2020 

10/10/2020 

11/10/2020 

12/10/20 20 

01/10/2021 

02/10/2021 

03/10/2021 

04/10/2021 

05/10/2021 

06/10/2021 

07/10/2021 

08/10/2021 

09/10/2021 

10/10/2021 

11/10/2021 

12/10/2021 

01/10/2022 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

January 2020 

February 2020 

March 2020 

April 2020 

May 2020 

June 2020 

July 2020 

August 2020 

September 2020 

October 2020 

November 2020 

December 2020 

January 2021 

February 2021 

March 2021 

April 201 

May 2021 

June 2021 

July 2021 

August 2021 

September 2021 

October 2021 

November 2021 

December 2021 

 

09/10/2019 

10/10/2019 

11/10/2019 

12/10/2019 

01/10/2020 

02/10/2020 

03/10/2020 

04/10/2020 

05/10/2020 

06/10/2020 

07/10/2020 

08/10/2020 

09/10/2020 

10/10/2020 

11/10/2020 

12/10/20 20 

01/10/2021 

02/10/2021 

03/10/2021 

04/10/2021 

05/10/2021 

06/10/2021 

07/10/2021 

08/10/2021 

09/10/2021 

10/10/2021 

11/10/2021 

12/10/2021 

01/10/2022 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 
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Activity Description 

Support for LexEVS release • Support of LexEVS 6.5.4 release, including 
loader updates as needed. 

Statistics Dashboard implementation • Migrate Dashboards to production 

LexEVS Log4J fix • Implement log4j fix on LexEVS suite. 

EVS Compare tool design • Deploy EVS Compare tool to the dev tier 
and get feedback. 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 174 

• Sprint 175 

• Sprint 176 

• Sprint 177 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3809
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVSCTS2&view=reporting&chart=sprintRetrospective&sprint=3829
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVSCTS2&view=reporting&chart=sprintRetrospective&sprint=3861
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVSCTS2&view=reporting&chart=sprintRetrospective&sprint=3881
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