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A. Technical Overview 

 
Sprint 177 (December 30, 2021 – January 12, 2022) has been completed. In this sprint, the team 
worked on updating the log4j version in our suite of LexEVS applications and the Report 
Exporter tool. 
 
Sprint 178 (January 13, 2021 – January 26, 2022) has been completed. In this sprint, the team 
fixed a vulnerability in the Report Exporter client and finalized the log4j updates in the LexEVS 
applications. 
 
Sprint 179 (January 27, 2021 – February 9, 2022) has been started and will be reported on next 
month.  
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 177 LexEVS Development - Sprint 
177 

LexEVS 6.5 Sprint 177 Stories 

Sprint 177 LEXEVSCTS2-411 Update log4j usage/version 

Sprint 177 LEXGRAPH-22 Update log4j usage/version 

Sprint 178 LexEVS Development - Sprint 
178 

LexEVS 6.5 Sprint 178 Stories 

Sprint 178 CTS2FW-141  UI: Fix "follow-redirects" vulnerability 

Sprint 178 EVSREPEXP-435 Create query to retrieve Total number of visits 
per month 

Sprint 178 LEXEVS-5197 Update log4j usage/version 

Sprint 178 LEXEVSCTS2-415 Update log4j usage/version 

Sprint 178 URIRESOLV-51 Update log4j usage/version 

B. New Releases of the Software 

Release Description of the Release 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3881
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3881
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-411
https://tracker.nci.nih.gov/browse/LEXGRAPH-22
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3923
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3923
https://tracker.nci.nih.gov/browse/CTS2FW-141
https://tracker.nci.nih.gov/browse/EVSREPEXP-435
https://tracker.nci.nih.gov/browse/LEXEVS-5197
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-415
https://tracker.nci.nih.gov/browse/URIRESOLV-51
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C. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
  

D. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 179 LexEVS Development -Sprint 179 LexEVS 6.5 Sprint 179 Stories 

Sprint 179 LEXEVS-5209 Work with systems team to install CTS2 
Documentation on the DEV VM 

Sprint 179 LEXEVSREM-439 Update Log4j code to Log4j2 for LexEVS 
Remote 

Sprint 179 LEXSYSTEST-175 Complete system tests for 6.5.5 log4j 
updates 

E. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

F. Status of Deliverables/Milestones Overview 

We have created a project wiki sites out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

• https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents  

• https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

G. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3960
https://tracker.nci.nih.gov/browse/LEXEVS-5209
https://tracker.nci.nih.gov/browse/LEXEVSREM-439
https://tracker.nci.nih.gov/browse/LEXSYSTEST-175
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents
https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents
https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 

Monthly Technical Reports: 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

January 2020 

February 2020 

March 2020 

April 2020 

May 2020 

June 2020 

July 2020 

August 2020 

September 2020 

October 2020 

November 2020 

December 2020 

January 2021 

February 2021 

March 2021 

April 2021 

May 2021 

June 2021 

July 2021 

August 2021 

September 2021 

October 2021 

November 2021 

December 2021 

January 2022 

 

09/10/2019 

10/10/2019 

11/10/2019 

12/10/2019 

01/10/2020 

02/10/2020 

03/10/2020 

04/10/2020 

05/10/2020 

06/10/2020 

07/10/2020 

08/10/2020 

09/10/2020 

10/10/2020 

11/10/2020 

12/10/20 20 

01/10/2021 

02/10/2021 

03/10/2021 

04/10/2021 

05/10/2021 

06/10/2021 

07/10/2021 

08/10/2021 

09/10/2021 

10/10/2021 

11/10/2021 

12/10/2021 

01/10/2022 

02/10/2022 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

Monthly Financial Reports: 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

January 2020 

February 2020 

March 2020 

April 2020 

May 2020 

June 2020 

July 2020 

August 2020 

September 2020 

October 2020 

November 2020 

December 2020 

January 2021 

February 2021 

March 2021 

April 201 

May 2021 

June 2021 

July 2021 

August 2021 

September 2021 

October 2021 

November 2021 

December 2021 

January 2022 

 

09/10/2019 

10/10/2019 

11/10/2019 

12/10/2019 

01/10/2020 

02/10/2020 

03/10/2020 

04/10/2020 

05/10/2020 

06/10/2020 

07/10/2020 

08/10/2020 

09/10/2020 

10/10/2020 

11/10/2020 

12/10/20 20 

01/10/2021 

02/10/2021 

03/10/2021 

04/10/2021 

05/10/2021 

06/10/2021 

07/10/2021 

08/10/2021 

09/10/2021 

10/10/2021 

11/10/2021 

12/10/2021 

01/10/2022 

02/10/2022 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description of Work/Activities Planned for the next Month 

Activity Description 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 
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Activity Description 

Support for LexEVS release • Support of LexEVS 6.5.4 release, including 
loader updates as needed. 

Statistics Dashboard implementation • Review/update dashboards on production 

LexEVS Log4j fix • Deploy log4j fix for LexEVS suite to upper 
tiers 

EVS Compare tool  • Deploy EVS Compare tool to the dev tier 
and get feedback. 

Report Exporter update • Deploy/test 3rd party update to Report 
Exporter on Stage and Production 

I. Additional Reporting 

Activity Description 

Sprint Status • Sprint 177 

• Sprint 178 

• Sprint 179 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVSCTS2&view=reporting&chart=sprintRetrospective&sprint=3881
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3923
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3960
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