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A. Technical	Overview	

 
Sprint 181 (24/Feb/22– 10/Mar/22) has been completed. In this sprint, the team removed 
another generation of log4j vulnerabilities from applications, updated remote and service tests. 
They also worked with the systems and browsers teams to create AWS proxies and Sumo Logic 
connectors on Cloud instances.  Ongoing updates for other vulnerabilities were completed as 
well 
 
Sprint 182 (10/Mar/22– 23/Mar/22) has been completed. In this sprint, the team supported the 
load of the latest NCI Metathesaurus, continued work on a CTS2/Uri Resolver issue, provided 
updated monitoring support for applications, and updated all our NCIP channel github projects 
to remove obsolete branches and merge into main latest releases.  We also pushed forward 
deployments and releases of a variety of fixes, and one new application. 
 
Sprint 183 (23/Mar/22– 07/Apr/22) Will be completed at the end of this reporting period and 
has been reported on accordingly.  We started an upgrade and expansion to the URI Resolver, 
adding top level domain resolution capability.  We completed duration reporting on the Sumo 
Logic dashboards.  The full system test was updated to account for updates to the log4j 
remediation.  We have an ongoing investigation into the NCIm MedDRA representation in 
LexEVS and the broken hierarchy that’s resulted from that.  
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 
Sprint 181 LexEVS Development -Sprint 

181 
LexEVS 6.5 Sprint 181 Stories 

Sprint 181 EVSREPEXP-443 Fix UI vulnerability for prismjs component 

Sprint 181 LEXEVS-5227 Update lexevs remote tests for vocabulary 
drift 

Sprint 181 EVSSTATS-86 Domain resolver - create a "whois" timeout 
function 

Sprint 181 LEXEVSCTS2-422 Update Service Tests for CTS2 REST Service 

Sprint 181 EVSSTATS-87 Start process of updating AWS instances to 
have apache proxy 

Sprint 181 LEXEVSCTS2-423 
 

Remove remaining legacy Log4j dependency 
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Sprint Activity Description/Comments 
Sprint 182 LexEVS Development Sprint - 

182 
LexEVS 6.5 Sprint 182 Stories 

Sprint 182 LEXEVS-5233 Update LexEVS projects on NCIP Git channel 

Sprint 182 EVSSTATS-88 Monitor for service back up 

Sprint 182 EVSSTATS-89 Create a monthly report for February with 
Sumo Logic 

Sprint 182 LEXEVS-5228 Provide support and training for 
Metathesaurus 202202 

Sprint 183 URIRESOLV-55  Update to SNOMED Resource Name Required 

Sprint 183 EVSCOMPARE-14 Update Docker script to fix ui/server 
connection issues 

Sprint 183 EVSSTATS-90 Create report that shows EVS Download/Data 
usage and visits for selected time period 

Sprint 183 URIRESOLV-56 Add capability to resolve top level domains 

Sprint 183 EVSSTATS-35 Create query to retrieve duration of visits per 
month 

B. New	Releases	of	the	Software	

Release Description of the Release 

	

C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity Description of the Activity 
  

D. Outstanding	Issues	Being	Actively	Worked	

Sprint Activity/Issue Description/Comments 
Sprint 
183 

LexEVS Development -Sprint 183 LexEVS 6.5 Sprint 183 Stories 

Sprint 
183 

LEXEVSCTS2-421 SNOMEDCT_US_2021_03_01_TO_ICD10CM_2021 
Map fails to resolve entries 

Sprint 
183 

LEXEVS-5238 Update loaders for log4j remediation 

Sprint 
183 

EVSSTATS-94 Start List of Bots and Health Checkers for Source 
Filters 

Sprint 
183 

LEXEVS-5237 MetaTree API fails to reach roots of a source 
hierarchy. 
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E. Critical	Risks	or	External	Dependencies	

Activity/Issue Description to corrective activity/issue 
Continued aggressive scanning by NIH and 
CBIIT security, as well as GitHUB 
Dependabot, has the risk of generating 
urgent repair requests 
 

Exceptional flexibility and support required 
for fixes that could have broad consequences 
and required long completion times. 

F. Status	of	Deliverables/Milestones	Overview	

We have created a project wiki sites out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

• https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents  

• https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 
technical status reports, an area for documentation and a summary. This site will evolve throughout the 
lifecycle of this project.  

G. Status	of	Deliverables	

Deliverable/Milestone Delivery Date Status 
Project Management Plan (PMP) 20 days following 

Project Kickoff 
In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 
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Deliverable/Milestone Delivery Date Status 
Monthly Technical Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 
August 2020 
September 2020 
October 2020 
November 2020 
December 2020 
January 2021 
February 2021 
March 2021 
April 2021 
May 2021 
June 2021 
July 2021 
August 2021 
September 2021 
October 2021 
November 2021 
December 2021 
January 2022 
February 2022 
March 2022 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 
09/10/2020 
10/10/2020 
11/10/2020 
12/10/20 20 
01/10/2021 
02/10/2021 
03/10/2021 
04/10/2021 
05/10/2021 
06/10/2021 
07/10/2021 
08/10/2021 
09/10/2021 
10/10/2021 
11/10/2021 
12/10/2021 
01/10/2022 
02/10/2022 
03/10/2022 
04/10/2022 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
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Deliverable/Milestone Delivery Date Status 
Monthly Financial Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 
August 2020 
September 2020 
October 2020 
November 2020 
December 2020 
January 2021 
February 2021 
March 2021 
April 201 
May 2021 
June 2021 
July 2021 
August 2021 
September 2021 
October 2021 
November 2021 
December 2021 
January 2022 
February 2022 
March 2022 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 
09/10/2020 
10/10/2020 
11/10/2020 
12/10/20 20 
01/10/2021 
02/10/2021 
03/10/2021 
04/10/2021 
05/10/2021 
06/10/2021 
07/10/2021 
08/10/2021 
09/10/2021 
10/10/2021 
11/10/2021 
12/10/2021 
01/10/2022 
02/10/2022 
03/10/2022 
04/10/2022 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 
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H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity Description 
Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

Investigate and correct MedDRA Hierarchy 
issues 

• Decide how to fix or implement MedDRA 
hierarchy imported from NCIm MedDRA 
data representation. 

Statistics Dashboard implementation • Review/update dashboards on production 

LexEVS Log4j fix • Work through local log4j issues not 
surfaced in web implementations 

EVS Compare tool  • Deploy EVS Compare tool to the dev tier 
and get feedback. 

Implement new Domain Resolution Tool for 
Statistics Dashboard 

• Provide a service within URI Resolver to 
allow local service for TLD resolution 

I. Additional	Reporting	

Activity Description 
Sprint Status • Sprint 181 

• Sprint 182 
• Sprint 183 

 


