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B. Technical Overview 

 
Sprint 204 (23/Mar/28 – 23/Apr/10) Vulnerable dependencies completed for LexEVS and unit 
testing begun. Work on other LexEVS dependencies started. Vue 3 prototype released to QA 
while tree functionality worked on in a separate ticket.  
 
Sprint 205 (23/Apr/10 – 23/Apr/27) Vue 3 tree functionality completed and released to QA. 
Work on additional dependencies for LexEVS completed and work begun on CTS2. Mappings 
work in progress as final issue with NCIt Browser for Spring 5.  Work started on testing Coretta 
Java 8 on on-prem Dev. Work started and completed on updating the CTS2 automated test app 
to account for changes in data. 
 
Sprint 206 (23/Apr/27 – current) Work on lexevscts2 default doc completed and cts2 service 
deployed to Prod.  NCIt Browser Spring 5 deployed to Dev for preliminary testing. Work begun 
on lexevs-service-rest-docs for dependency update.  
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 204 LEXEVS-5319  Update vulnerable dependencies for lexevs 

Sprint 204 LEXEVS-5324 Stack Overflow error in deployment 

Sprint 204 LEXEVSCTS2-432 CTS2 Unit Testing 

Sprint 204 LEXEVS-5329 Monthly reports for March 2023 

Sprint 204 LEXEVS-5330 Mapping to Entities Not Shown as Expected 

Sprint 205 CTS2FW-149 Update CTS2 test app 

Sprint 205 EVSREPEXP-464 Vue 3 Tree Functionality 

Sprint 205 EVSREPEXP-465 Vue 3 Functionality - Release in QA 

Sprint 205 LEXEVS-5317 Update lexevs dependencies 

Sprint 205 LEXEVS-5320 A LexEVS configured Extension is Broken 

Sprint 205 LEXEVS-5327 QA Lexevs / CTS2 

Sprint 205 LEXEVS-5332 Update LexEVS dependency jars 

Sprint 205 LEXEVS-5337 Workshop Build and Deployment of LexEVS 

Artifacts to NCI Maven 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/browse/LEXEVS-5319
https://tracker.nci.nih.gov/browse/LEXEVS-5324
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-432
https://tracker.nci.nih.gov/browse/LEXEVS-5329
https://tracker.nci.nih.gov/browse/LEXEVS-5330
https://tracker.nci.nih.gov/browse/CTS2FW-149
https://tracker.nci.nih.gov/browse/EVSREPEXP-464
https://tracker.nci.nih.gov/browse/EVSREPEXP-465
https://tracker.nci.nih.gov/browse/LEXEVS-5317
https://tracker.nci.nih.gov/browse/LEXEVS-5320
https://tracker.nci.nih.gov/browse/LEXEVS-5327
https://tracker.nci.nih.gov/browse/LEXEVS-5332
https://tracker.nci.nih.gov/browse/LEXEVS-5337
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Sprint Activity Description/Comments 

Sprint 206 LEXEVS-5321 Update lexevscts2 default doc 

Sprint 206 LEXEVS-5322 Fix issue(s) with MyBatis configuration for 
Mass Mappings returned with Sorting 

Sprint 206 LEXEVS-5328 Deployment Lexevs / CTS2 

C. New Releases of the Software 

Release Description of the Release 

LexEVS 6.6.1 Vulnerable and other dependencies 
updated 

CTS2 2.2.0 Vulnerable and other dependencies 
updated 

 

D. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

E. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 206 EVSREPEXP-442 Migrate Vuejs version from 2.0 to 3.0 

Sprint 206 LEXEVS-5307 Update browsers for new LexEVS and Spring 5 
Sprint 206 LEXEVS-5344 April monthly reports 

Sprint 206 LEXEVSCTS2-439 lexevs-service-rest-docs dependency update 

Sprint 206 LEXEVS-5317 Update lexevs dependencies 

Sprint 206 LEXEVS-5325 LexEVS Unit Testing 
Sprint 206 LEXEVS-5329 Monthly reports for March 2023 

Sprint 206 LEXEVS-5331 Test LexEVS under Corretta Java 8 on Dev 
Sprint 206 LEXEVSCTS2-433 Test CTS2 under Corretta Java 8 on Dev 

F. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

Browser update Dependent on browser interaction with LexEVS 

G. Status of Deliverables/Milestones Overview 

We have created a project wiki sites out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

https://tracker.nci.nih.gov/browse/LEXEVS-5321
https://tracker.nci.nih.gov/browse/LEXEVS-5322
https://tracker.nci.nih.gov/browse/LEXEVS-5328
https://tracker.nci.nih.gov/browse/EVSREPEXP-442
https://tracker.nci.nih.gov/browse/LEXEVS-5307
https://tracker.nci.nih.gov/browse/LEXEVS-5344
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-439
https://tracker.nci.nih.gov/browse/LEXEVS-5317
https://tracker.nci.nih.gov/browse/LEXEVS-5325
https://tracker.nci.nih.gov/browse/LEXEVS-5329
https://tracker.nci.nih.gov/browse/LEXEVS-5331
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-433
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents
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• https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents  

• https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

H. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 

https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents
https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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Deliverable/Milestone Delivery Date Status 
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Monthly Financial Reports: 

August 2019 
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Deliverable/Milestone Delivery Date Status 

October 2022 

November 2022 

December 2022 

January 2023 

February 2023 

March 2023 

April 2023 

11/10/2022 

12/10/2022 

01/10/2023 

02/10/2023 

03/10/2023 

04/10/2023 

05/10/2023 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

I. Description of Work/Activities Planned for the next Month 

Activity Description 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

Statistics Dashboard implementation • Work on domain name queries 

CTS2 Service • Continue testing and prepare for 
deployment to Stage 

NCI Terms Browser • Update Terms Browser to work with new 
Spring 5 dependencies 

Report Exporter • Prepare for security release to QA 

• Continue working on Vue update 

J. Additional Reporting 

Activity Description 

Sprint Status • Sprint 204 

• Sprint 205 

• Sprint 206 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5014
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5131
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5188
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