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B. Technical Overview 

 
Sprint 206 (23/Apr/27 – 23/May/09) Work on lexevscts2 default doc completed and cts2 
service deployed to Prod.  NCIt Browser Spring 5 deployed to Dev for preliminary testing. Work 
begun on lexevs-service-rest-docs for dependency update.  
 
Sprint 207 (23/May/09 – 23/May/23) Work was completed on the Terms browser release 
candidate and work was turned over to the browser team for review. Work continued on 
Report Exporter and lexevs-service-rest-docs.  Work was begun on eliminating castor from 
lexevs.  Testing started on Corretta Java 8 on Dev 
 
Sprint 208 (23/May/23 – current) Work on Castor completed on lexevs and work begun on 
ehcache and hibernate. Testing completed on Corretta 8 on Dev 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 206 LEXEVS-5321 Update lexevscts2 default doc 

Sprint 206 LEXEVS-5322 Fix issue(s) with MyBatis configuration for 
Mass Mappings returned with Sorting 

Sprint 206 LEXEVS-5328 Deployment Lexevs / CTS2 

Sprint 207 LEXEVS-5307 Update browsers for new LexEVS and 

Spring 5 

Sprint 207 LEXEVS-5344 April Monthly Reports 

Sprint 208 EVSREPEXP-476 Duplicate entries appearing in a list box on 
Dev 

Sprint 208 LEXEVS-5331 Test LexEVS Corretta under Java 8 

Sprint 208 LEXEVS-5343 Update castor to 1.4 

Sprint 208 LEXEVS-5345 Retirement of LexEVS RMI – planning 
documents 

Sprint 208 LEXEVS-5348 Freeze model elementsand Remove Castor 
Generation of Code 

Sprint 208 LEXEVSCTS2-433 Test CTS2 under Corretta Java 8 on Dev 

   

   

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/browse/LEXEVS-5321
https://tracker.nci.nih.gov/browse/LEXEVS-5322
https://tracker.nci.nih.gov/browse/LEXEVS-5328
https://tracker.nci.nih.gov/browse/LEXEVS-5307
https://tracker.nci.nih.gov/browse/LEXEVS-5344
https://tracker.nci.nih.gov/browse/EVSREPEXP-476
https://tracker.nci.nih.gov/browse/LEXEVS-5331
https://tracker.nci.nih.gov/browse/LEXEVS-5343
https://tracker.nci.nih.gov/browse/LEXEVS-5345
https://tracker.nci.nih.gov/browse/LEXEVS-5348
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-433
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C. New Releases of the Software 

Release Description of the Release 

Report Exporter 2.0.0.RC1 Update for Spring 5 

  

 

D. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 

  

E. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 208 EVSREPEXP-433 Security issue: set-value vulnerability 

Sprint 208 EVSREPEXP-442 Migrate Vuejs version from 2.0 to 3.0 

Sprint 208 LEXEVS-5325 LexEVS Unit Testing 
Sprint 208 LEXEVS-5338 Update ehcache and related jars 
Sprint 208 LEXEVS-5349 Hibernate Update Requires Refactoring of 

LexEVS code 

Sprint 208 LEXEVS-5325 LexEVS Unit Testing 

Sprint 208 LEXEVSCTS2-439 Lexevs-service-rest-docs dependency update 

Sprint 208 LEXEVSCTS2-445 Search all should be limited or eliminated 
Sprint 208 LEXEVSCTS2-449 Surface LexEVS version 

F. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

Browser update Dependent on browser interaction with LexEVS 

G. Status of Deliverables/Milestones Overview 

We have created a project wiki sites out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

• https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents  

• https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

https://tracker.nci.nih.gov/browse/EVSREPEXP-433
https://tracker.nci.nih.gov/browse/EVSREPEXP-442
https://tracker.nci.nih.gov/browse/LEXEVS-5325
https://tracker.nci.nih.gov/browse/LEXEVS-5338
https://tracker.nci.nih.gov/browse/LEXEVS-5349
https://tracker.nci.nih.gov/browse/LEXEVS-5325
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-439
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-445
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-449
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents
https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents
https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

H. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 
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Monthly Technical Reports: 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

January 2020 

February 2020 

March 2020 

April 2020 

May 2020 

June 2020 

July 2020 

August 2020 

September 2020 

October 2020 

November 2020 

December 2020 

January 2021 

February 2021 

March 2021 

April 2021 

May 2021 

June 2021 

July 2021 

August 2021 

September 2021 

October 2021 

November 2021 

December 2021 

January 2022 

February 2022 

March 2022 

April 2022 

May 2022 

June 2022 

July 2022 

August 2022 

September 2022 

 

09/10/2019 

10/10/2019 

11/10/2019 

12/10/2019 

01/10/2020 

02/10/2020 

03/10/2020 

04/10/2020 

05/10/2020 

06/10/2020 

07/10/2020 

08/10/2020 

09/10/2020 

10/10/2020 

11/10/2020 

12/10/20 20 

01/10/2021 

02/10/2021 

03/10/2021 

04/10/2021 

05/10/2021 

06/10/2021 

07/10/2021 

08/10/2021 

09/10/2021 

10/10/2021 

11/10/2021 

12/10/2021 

01/10/2022 

02/10/2022 

03/10/2022 

04/10/2022 

05/10/2022 

06/10/2022 

07/10/2022 

08/10/2022 

09/10/2022 

10/10/2022 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

October 2022 

November 2022 

December 2022 

January 2023 

February 2023 

March 2023 

April 2023 

May 2023 

11/10/2022 

12/10/2022 

01/10/2023 

02/10/2023 

03/10/2023 

04/10/2023 

05/10/2023 

06/10/2023 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Monthly Financial Reports: 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

January 2020 

February 2020 

March 2020 

April 2020 

May 2020 

June 2020 

July 2020 

August 2020 

September 2020 

October 2020 

November 2020 

December 2020 

January 2021 

February 2021 

March 2021 

April 201 

May 2021 

June 2021 

July 2021 

August 2021 

September 2021 

October 2021 

November 2021 

December 2021 

January 2022 

February 2022 

March 2022 

April 2022 

May 2022 

June 2022 

July 2022 

August 2022 

September 2022 

 

09/10/2019 

10/10/2019 

11/10/2019 

12/10/2019 

01/10/2020 

02/10/2020 

03/10/2020 

04/10/2020 

05/10/2020 

06/10/2020 

07/10/2020 

08/10/2020 

09/10/2020 

10/10/2020 

11/10/2020 

12/10/20 20 

01/10/2021 

02/10/2021 

03/10/2021 

04/10/2021 

05/10/2021 

06/10/2021 

07/10/2021 

08/10/2021 

09/10/2021 

10/10/2021 

11/10/2021 

12/10/2021 

01/10/2022 

02/10/2022 

03/10/2022 

04/10/2022 

05/10/2022 

06/10/2022 

07/10/2022 

08/10/2022 

09/10/2022 

10/10/2022 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

October 2022 

November 2022 

December 2022 

January 2023 

February 2023 

March 2023 

April 2023 

May 2023 

11/10/2022 

12/10/2022 

01/10/2023 

02/10/2023 

03/10/2023 

04/10/2023 

05/10/2023 

06/10/2023 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

I. Description of Work/Activities Planned for the next Month 

Activity Description 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

Statistics Dashboard implementation • Work on domain name queries 

CTS2 Service • Continue testing and prepare for 
deployment to Stage 

NCI Terms Browser • Update Terms Browser to work with new 
Spring 5 dependencies 

Report Exporter • Prepare for security release to QA 

• Continue working on Vue update 

J. Additional Reporting 

Activity Description 

Sprint Status • Sprint 204 

• Sprint 205 

• Sprint 206 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5014
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5131
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5188
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