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B. Technical Overview 

 
Sprint 210 (23/Jul/03 – 23/Jul/31) The lexevs-service-rest-docs web application was updated for 
outdated dependencies.  The vulnerable dependencies were updated for CTS2 and the footer of 
the welcome page was updated to match NIH styling. Work continued on ehcache and on 
setting the 2024 work roadmap 
 
Sprint 211 (31/Jul/23 – 28/Aug/23) The emergency Spring update was pushed to production for 
LexEVS and CTS2.  The ehcache work was completed in LexEVS and incorporated into CTS2.  
Work has begun on bringing ehcache into NCIt Browser.  Digital styling was added to Report 
Exporter to bring it into NIH standards.  A few bugs are being worked on for CTS2 and the data 
testing app is being rewritten to eliminate dependency on RMI. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 

Sprint 211 EVSREPEXP-487 Apply Digital Styling to Report Exporter 

Sprint 211 LEXEVS-5338 Update ehcache and related jars 

Sprint 211 LEXEVS-5355 Critical Vulnerability - Update Spring to 

5.3.26 

Sprint 211 LEXEVSCTS2-455 Critical Vulnerability - Update Spring to 

5.3.26 

   

   

C. New Releases of the Software 

Release Description of the Release 

CTS2 Service 2.2.1 Update Spring to 5.3.26 

  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/browse/EVSREPEXP-487
https://tracker.nci.nih.gov/browse/LEXEVS-5338
https://tracker.nci.nih.gov/browse/LEXEVS-5355
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-455
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D. Presentations, Documentation Updates, Community 

Communication 

Activity Description of the Activity 
  

E. Outstanding Issues Being Actively Worked 

Sprint Activity/Issue Description/Comments 

Sprint 211 EVSREPEXP-433 Security issue: set-value vulnerability 

Sprint 211 EVSREPEXP-442 Migrate Vuejs version from 2.0 to 3.0 

Sprint 211 EVSREPEXP-474 Identify outdated dependencies - Report 
Exporter 

Sprint 211 EVSREPEXP-478 Feedback form is not coming up 

Sprint 211 LEXEVS-5350 Release LexEVS 

Sprint 211 LEXEVS-5351 Draft a proposal for CY24 – LexEVS Roadmap 
Sprint 211 LEXEVS-5352 Discuss – RMI Retirement plan 

Sprint 211 LEXEVS-5356 NCIt Browser coordinate code 

Sprint 211 LEXEVS-5358 Update Browser to Accommodate a variety of 
Third Party Security Fixes 

Sprint 211 LEXEVS-5359  Update Browser to current Ehcache 
 

Sprint 211 LEXEVSCTS2-444 Update lexevs-service-test to be less data 
specific 

Sprint 211 LEXEVSCTS2-452 Test_associations_subject_of call revealed 
hierarchy bug 

Sprint 211 LEXEVSCTS2-454 CTS2 subqueries reference Dev 

F. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

Browser update Dependent on browser interaction with LexEVS 

G. Status of Deliverables/Milestones Overview 

We have created a project wiki sites out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

• https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents  

• https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents  

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

https://tracker.nci.nih.gov/browse/EVSREPEXP-433
https://tracker.nci.nih.gov/browse/EVSREPEXP-442
https://tracker.nci.nih.gov/browse/EVSREPEXP-474
https://tracker.nci.nih.gov/browse/EVSREPEXP-478
https://tracker.nci.nih.gov/browse/LEXEVS-5350
https://tracker.nci.nih.gov/browse/LEXEVS-5351
https://tracker.nci.nih.gov/browse/LEXEVS-5352
https://tracker.nci.nih.gov/browse/LEXEVS-5356
https://tracker.nci.nih.gov/browse/LEXEVS-5358
https://tracker.nci.nih.gov/browse/LEXEVS-5359
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-444
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-452
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-454
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents
https://wiki.nci.nih.gov/display/LexEVS/Report+Exporter+Project+Documents
https://wiki.nci.nih.gov/display/LexEVS/EVS+Analytics+Dashboard+Project+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 

technical status reports, an area for documentation and a summary. This site will evolve throughout the 

lifecycle of this project.  

H. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Project Management Plan (PMP) 20 days following 
Project Kickoff 

In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 
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Monthly Technical Reports: 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

January 2020 

February 2020 

March 2020 

April 2020 

May 2020 

June 2020 

July 2020 
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September 2020 
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December 2020 

January 2021 
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March 2021 

April 2021 
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June 2021 
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August 2021 

September 2021 
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07/10/2020 
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10/10/2020 

11/10/2020 

12/10/20 20 

01/10/2021 

02/10/2021 

03/10/2021 

04/10/2021 

05/10/2021 

06/10/2021 

07/10/2021 

08/10/2021 

09/10/2021 

10/10/2021 

11/10/2021 

12/10/2021 

01/10/2022 

02/10/2022 

03/10/2022 

04/10/2022 

05/10/2022 

06/10/2022 

07/10/2022 

08/10/2022 

09/10/2022 

10/10/2022 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

October 2022 

November 2022 

December 2022 

January 2023 

February 2023 

March 2023 

April 2023 

May 2023 

June 2023 

July 2023 

 

11/10/2022 

12/10/2022 

01/10/2023 

02/10/2023 

03/10/2023 

04/10/2023 

05/10/2023 

06/10/2023 

07/10/2023 

08/10/2023 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Monthly Financial Reports: 

August 2019 

September 2019 

October 2019 

November 2019 

December 2019 

January 2020 

February 2020 

March 2020 

April 2020 

May 2020 

June 2020 

July 2020 

August 2020 

September 2020 

October 2020 

November 2020 

December 2020 

January 2021 

February 2021 

March 2021 

April 201 

May 2021 

June 2021 

July 2021 

August 2021 

September 2021 

October 2021 

November 2021 

December 2021 

January 2022 

February 2022 

March 2022 

April 2022 

May 2022 

June 2022 

July 2022 

August 2022 

September 2022 

 

09/10/2019 

10/10/2019 

11/10/2019 

12/10/2019 

01/10/2020 

02/10/2020 

03/10/2020 

04/10/2020 

05/10/2020 

06/10/2020 

07/10/2020 

08/10/2020 

09/10/2020 

10/10/2020 

11/10/2020 

12/10/20 20 

01/10/2021 

02/10/2021 

03/10/2021 

04/10/2021 

05/10/2021 

06/10/2021 

07/10/2021 

08/10/2021 

09/10/2021 

10/10/2021 

11/10/2021 

12/10/2021 

01/10/2022 

02/10/2022 

03/10/2022 

04/10/2022 

05/10/2022 

06/10/2022 

07/10/2022 

08/10/2022 

09/10/2022 

10/10/2022 

 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Deliverable/Milestone Delivery Date Status 

October 2022 

November 2022 

December 2022 

January 2023 

February 2023 

March 2023 

April 2023 

May 2023 

June 2023 

July 2023 

August 2023 

11/10/2022 

12/10/2022 

01/10/2023 

02/10/2023 

03/10/2023 

04/10/2023 

05/10/2023 

06/10/2023 

07/10/2023 

08/10/2023 

09/10/2023 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

I. Description of Work/Activities Planned for the next Month 

Activity Description 

Continued support for LexEVS • Continue to work with the NCI team on 
new and existing issues. 

Statistics Dashboard implementation • Work on domain name queries 

CTS2 Service • Continue testing and prepare for 
deployment to Stage 

NCI Terms Browser • Update Terms Browser to work with new 
Spring 5 dependencies 

Report Exporter • Prepare for security release to QA 

• Continue working on Vue update 

J. Additional Reporting 

Activity Description 

Sprint Status • Sprint 210 

• Sprint 211 
 

 

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5395
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5484
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