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Imaging Workspace
Project Engineering Teleconference
Meeting Information
June 30th,  2008 / 1 PM (ET)
Dial-in Number: 1-888-566-1540

Pass code: 6959166

Centra Session: ncicb.centra.com; Event ID: Imaging
Attendees
Chuck Kahn Medical College of Wisconsin

Curt Langlotz University of Pennsylvania

David Palmer National Cancer Institute

Tommie Curtis SAIC

Larry Holeman National Cancer Institute

Maegan Evans Our Lady of the Lake

Walter Bosch Advanced Technology Consortium


Ashish Sharma Ohio State University

Lawrence Tarbox Washington University

Daniel Rubin Stanford University

Rich Jacko Ohio State University


Fred Lone OHSU

Joel Saltz Ohio State University

David Channin Northwestern University

Gina Norwood American College of Radiology

Tahsin Kurc Ohio State University

Fred Prior Washington University

Eliot Siegel University of Maryland / VA Healthcare

Paul Mulhern Booz Allen Hamilton

Vikram Purohit Booz Allen Hamilton

Summary
General Workspace Update – Paul Mulhern
· The contract issuance block between Booz Allen Hamilton and GovWorks has been resolved, with the following projects to be issued this week -
· DICOM Ontology Phase II (Stanford University)
· XIP Maintenance (Washington University)
· Network for Translational Research: Optical Imaging [NTROI] (Siemens Corporate Research)
· Clinical Trial Tools Integration – Quality Assurance Review Center [CTTI – QARC] (Ohio State University)
· The Imaging Bundle Phase I and NCIA Lessons Learned Tasks (Ohio State University and Washington University, respectively)
· The NIVIS project is currently under procurement

· A clarification was provided that Booz Allen Hamilton will continue to manage the projects it is currently issuing

· Funding for additional development efforts in the near future, although unlikely, is not impossible

caBIGTM Annual Meeting Debrief – Open Discussion Led by Paul Mulhern 
· An Imaging mentors meeting was held at the annual meeting, involving Imaging Workspace Leadership, Tahsin Kurc (Architecture [Arch.] Mentor), and Stuart Turner (Vocabulary and Common Data Elements [VCDE] Mentor)

· Mentorship will also be featured as a discussion topic on day 2 of the Imaging Face-to-Face (F2F)

· caBIGTM Imaging’s presence at the World’s Fair was well received, especially by NCICB Leadership

· Day 1 of the Imaging F2F will likely have a very similar layout to the World’s Fair, with one demo station for each project

· The “Imaging Case Studies” sessions were also appreciated

· These discussions brought to the forefront the pathology imaging project jointly being scoped by the Imaging and Tissue Banks & Pathology Tools (TBPT) Workspaces
· Paul Mulhern and Eliot Siegel met with Brenda Duggan of the NCCCP program about caBIGTM Imaging, and as a result will soon meet with the Chief of Radiology of the “Our Lady of the Lake” Community Cancer Center to see if caBIGTM Imaging technology can benefit this center
Interoperability Between Government Funded Information Exchange Initiatives – Open Discussion
· As Booz Allen Hamilton transitions out of a contract management role, more of its resources will be allocated to promoting and facilitating interoperability between caBIGTM and other government funded information exchange initiatives such as CTSA (Clinical and Translational Science Awards)

· Paul Mulhern will follow-up with Booz Allen Hamilton colleagues Brenda Ecken and Andrea Inserra about organizing a caBIGTM – CTSA meeting

· This meeting will involve CTSA Program Management leadership as well as key caBIGTM Imaging community members
· The goal of this meeting will be to - 
1. Educate CTSA leadership about other healthcare initiatives like caBIGTM, and discuss how to operationalize the integration of such efforts
2. Discuss the importance of filtering authorization and authentication unification to NCI, NCRR (National Center for Research Resources), and other sister organizations within the NIH
· The CTSA Imaging Working Group Presentation is attached in the “Artifacts” section below
Project Updates

· AIM & AIM Enhancements Phase I – David Channin
· The AIM model is 1 EA / SIW bug away from being silver compliant

· The development team is working to implement AIM into an open source imaging workstation to provide a better tool than the one demo’d at the SIIM 2008 and caBIGTM Annual Meetings

· The team is also preparing project management deliverables for AIM Phase III as well as AIM Enhancements Phase I

· AIM developers are working on papers (for JDI, engineering manual, etc.) that they will post to GForge upon completion
· The team is also beginning its planning for AIM Enhancements Phase II

· XIP – Lawrence Tarbox
· The XIP team is polishing its software and preparing tutorials for upcoming meetings (i.e. RSNA 2008)
· XIP developer Jarek Krych is working on tracking changes in applications hosting standards, as the current software is out of sync with established standards

· The XIP team is currently working out of a maintenance contract, the primary tasks of which are to prepare demos for upcoming meetings and to move forward with DICOM WG-23 activities

· The development team plans on being closely involved with the NIVIS project when it commences, as the XIP application will feed into NIVIS

· Middleware – Ashish Sharma
· The Middleware team’s activities currently consist of Phase III development, supporting the NCI / NCRI Collaboration Project’s pathology imaging efforts, and providing support to the NCIA team

· The XML data service is being modified to support caCORE SDK generated XML schema

· The Middleware team is working with the Advanced Technology Consortium (ATC) to develop grid-enabled CERR, and is also exploring the possibility of rolling up the caMicroscope client and the pathology data service into Middleware (although caMicroscope is still based in Aperio’s proprietary format)

· NCIA – David Palmer / Carl Blake
· Thumbnail viewer functionality is being added to the NCIA

· The next NCIA release will see the application transferring to a mySQL platform

· In developing a silver compliant NCIA model, the development team must find an agreeable position that allows it to obtain  caBIGTM compatibility while using DICOM

· The NCIA team is working on FDA 21 CFR Part 11 compliance

· NCIA now has space on the NCI wiki (materials for installation, deployment, configuration, etc. will soon be available in this space) - https://wiki.nci.nih.gov/display/Imaging/NCIA+System 
· The ATC’s Walter Bosch reported success with a preliminary attempt to retrieve PET and RT data uploaded to the NCIA

Imaging Face-to-Face Agenda Planning – Paul Mulhern
· While day 1 will feature tool demos, day 2 will feature discussions on topics deemed crucial for the near-term success of the workspace

· Three topics already on the agenda for day 2 are – 

1. Pathology imaging

2. Arch. and VCDE mentorship for caBIGTM Imaging, and

3. The need for collaboration between caBIGTM Imaging and the Clinical Trials Management Systems (CTMS) Workspace
Artifacts

Refer to the CTSA Working Group presentation

Action Items TC "Action Items / Next Steps" \f C \l "1" 
	TASK
	ASSIGNED TO
	DUE DATE
	STATUS

	Schedule AVT, DICOM Ontology, Query Formulation, NTROI, and CTTI project updates as recurring items alongside XIP, AIM, Middleware, and NCIA project updates
	Vikram Purohit
	Ongoing
	Ongoing

	Develop a project status spreadsheet that can be circulated to the WS to inform WS members of current status of active projects
	Vikram Purohit
	Monday, July 7th, 2008
	In Progress

	Set-up a teleconference to discuss potential future phases of AIM, involving the AIM development team, caBIGTM Imaging DICOM POCs, Mike Keller, Brian Davis, Tahsin Kurc, Stuart Turner, Paul Mulhern, and Eliot Siegel
	Vikram Purohit
	Monday, July 7th, 2008
	In Progress
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