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Agenda

▪ Role Call

▪ Project Status Updates

▪ Project Discussion Items

▪ Next Steps 
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Stakeholder Representation
… slide 

edited 

post meeting.

Alliance ECOG-ACRIN CCTG

NRG COG SWOG

Nationwide MD Anderson MOCHA



4

Project Status Updates
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Project Updates

PMI Project Deliverable Target Release Date Release Vehicle

ComboMATCH changes (Disease fields, histology, 

behavior field code)

Released: July 17, 2023 Screening Protocol EC Template v2.0

Designated Labs for Combo August 18, 2023 Screening Protocol EC Template v3.0

Re-Screening ComboMATCH August 18, 2023 Screening Protocol Re-Screening EC Template v1.0

MyeloMATCH Tx Protocol Crossover (for S01, 

CTG01 and EA02)

October 3, 2023 Part of the existing Treatment Protocol workflow.

Cohort Migration September 25, 2023 Treatment Protocol Cohort Migration EC Template v1.0

Re-Screening MM Oct 10, 2023 Screening Protocol Re-Screening EC Template v2.0

STMF Oct 27, 2023 PMI Screening Protocol ALS v2.0

CLIA Oct 16, 2023 PMI Screening Protocol ALS v2.0

Path Oct 16, 2023 PMI Screening Protocol ALS v2.0

PMI Screening Protocol ALS v2.0 ~ mid-October 2023 Target to start Group Beta UAT 

MyeloMATCH Stratification Oct 20, 2023 Part of existing Treatment Protocol Workflow
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EC Screening Template Release Schedule

Release Details Tentative Release Date

V1.0 Production Release February 15th 2023

V2.0 Includes CM changes (Disease fields, histology, 

behavior field code)

July 17th 2023

V3.0 Includes updates for Designated Labs (DLAP 

fields)

August 18th 2023

V4.0 MM MSRP changes (Provisional Diagnosis 

Question)

TBD
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Group Roadblocks
Group 7/26/2023 8/9/2023

ECOG-

ACRIN

• Need the EC template • Need to wait until the end of Sept to build with the template.  

• David Patton: Cohort Migration will not be in production until end of Sept.  Guidance is to 

activate with the treatment trial checklist and update with the new version at the end of Sept.  

Want to make sure the language is consistent across protocols.

• Related to E5: Working on updating the protocol template, received that memo from CTEP on 

what to insert in the protocol; one of the edits is an edit to the schema.  

• Melinda/Shauna will send to David to review.  

• ECOG ACRIN can activate E5 for review and OPEN checklist

SWOG

• Need v4 to complete study build for MM

• Need confirmation and timeline on 

ineligible process

• Need v4 to complete study build for MM

NRG

• No questions

Alliance

• No questions • Getting ready to A6 –

• {Q}  - Protocol developer reached out to CTSS for RSS setup…

• Alliance just needs to update RSS, every time the patient goes through the pipeline, MATCH 

will update via RSS.  

• Access to the hub; would like it before the 11th, 

• CDISC Derviations

CCTG

• No questions • No updates…waiting on test patients

COG

• No updates;

• Waiting on mappings
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PMI Project Discussion Items
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Open Discussion

▪ ECOG/ACRIN – Will we be doing FFP on every treatment trial

▪ David:  We do one test case per trial; David to provide the test case ahead of time

▪ Does the FFP include site participation for every trial?  Yes we should include them 
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Next Steps
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Next Steps

Next meeting will be on 8/23/2023 at 
1:00pm EST

• Role Call

• Project Status Update

• Group Status Update

• Review FAQs

Agenda
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Communication

Contact the PMI Mailbox for any 
PMI related questions & comments

pmistandards@nih.gov

The project team will respond within 48 hours with 
a response or a follow up

PMI Wiki

https://wiki.nci.nih.gov/display/CDISC/Precision+M
edicine+Initiative

All presentations, recordings, minutes, project 
documents and releases will be posted on this wiki

mailto:pmistandards@nih.gov
https://wiki.nci.nih.gov/display/CDISC/Precision+Medicine+Initiative
https://wiki.nci.nih.gov/display/CDISC/Precision+Medicine+Initiative


www.cancer.gov                 www.cancer.gov/espanol
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Appendix
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Nov – Mid 
Dec 2022

Group Activities

- Develop Study-specific Rave CRFs

NCI Activities

- ComboMATCH UAT Matchbox Environment

- MyeloMATCH UAT Matchbox Environment

- MATCHBox & OPEN Integrations for UAT

- Prepare Beta Screening & Treatment ALS files

Mid Dec 
2022

NCI Activities

- Release EC Templatev1

- Release Beta Screening Protocol ALS

- Release Beta Treatment Protocol ALS

- aMOI List Approval and MATCHBox Upload

Mid Dec to 
Jan 30, 2023

Group Activities

- UAT Testing

NCI Activities

- Iterative updates to test findings (show-stoppers)

Target Timeline
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Jan 31, 
2023

NCI Activities

- Release EC Template v1

- Release Prod Screening Protocol ALS

- Release Prod Treatment Protocol ALS

- Release Prod Central Study ALS

- Release NCI OPEN Integrations for Prod

- Release NCI Genexus Installation (MyeloMATCH)

Jan 31 to 
Feb 14, 

2023

NCI + Group Activities

- Support Group Study Builds

Feb 14, 
2023

NCI + Group Activities

- Launch BOTH Initiatives 

Spring 
2023

NCI Activities

- Release Additional ALS(s)

Target Timeline
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ComboMATCH Priority 1 List

Study 
#

Document 
Number

Document Title Group
Current 
Status

Next Steps
Primary Agent Name (P)
Other Agent Name (O)

1 EAY191 Molecular Analysis for Combination Therapy Choice 
(ComboMATCH)

ECOG-ACRIN 8/15/2022
Approval on 

Hold

Revision 3 back from CIRB with 
approval.  On hold for DTL, 

funding sheet and IND filing.

2 EAY191-N4 Molecular Analysis for Combination Therapy Choice 
(ComboMATCH) EAY191-N4: A Randomized Trial of 
Selumetinib and Olaparib or Selumetinib Alone in 
Patients with Recurrent or Persistent RAS Pathway 

Mutant  Ovarian and Endometrial Cancers A 
ComboMATCH Treatment Trial

NRG 8/15/2022
Approval on 

Hold

Revision 4 back from CIRB with 
approval.  On hold for DTL, 

funding sheet and IND filing.

(P) Olaparib (AZD2281) 
(747856)

(O) Selumetinib 
(AZD6244 hydrogen 

sulfate) (748727)

3 EAY191-E4 A ComboMATCH Treatment Trial ComboMATCH
Treatment Trial E4: Nilotinib and Paclitaxel in Patients 

with Prior Taxane-Treated Solid Tumors

ECOG-ACRIN 8/26/2022
Approval on 

Hold

Revision 3 back from CIRB with 
approval.  On hold for DTL, 

funding sheet and IND filing.

(P) Nilotinib (747599)
(O) Paclitaxel (Taxol) 

(673089)

4 EAY191-N2 A ComboMATCH Treatment Trial EAY191-N2: Phase 2 
Trial of Fulvestrant and Binimetinib in Patients with 

Hormone Receptor-Positive Metastatic Breast Cancer 
with a Frameshift or Nonsense Mutation or Genomic 

Deletion in NF1

NRG 8/26/2022
Approval on 

Hold

Revision 3 back from CIRB with 
approval.  On hold for DTL, 

funding sheet and IND filing.

(P) Binimetinib
(788187)

(O) Fulvestrant
(Faslodex) (719276)

5 EAY191-S3 Phase 2 Study of Paclitaxel + Ipatasertib in Taxane-
Refractory Participants with AKT-Altered Advanced 

Non-Breast Solid Tumors

SWOG 8/29/2022
Approval on 

Hold

Revision 4 back from CIRB with 
approval.  On hold for DTL, 

funding sheet and IND filing.

(P) Ipatasertib (781451)
(O) Paclitaxel (Taxol) 

(673089)
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ComboMATCH Priority 2 List

Study 
#

Document 
Number

Document Title Group
Current 
Status

Next Steps
Primary Agent Name (P)
Other Agent Name (O)

6 EAY191-A6 A ComboMATCH Treatment Trial: FOLFOX in 
Combination with Binimetinib as 2nd Line Therapy for 

Patients with Advanced Biliary Tract Cancers with 
MAPK Pathway Alterations

Alliance Approval on 
Hold

9/14/2022

Rev 4 approved by CIRB on 
10/24.  CTEP currently 

reviewing stips.

(P) Binimetinib (788187)
(O) OXALIplatin

(Eloxatin) (266046)
(O) 5-Fluorouracil (5-FU) 

(19893)
(O)Leucovorin calcium 

(3590)
7 EAY191-A3 Palbociclib and Binimetinib in RAS-Mutant Cancers Alliance Approval on 

Hold
8/26/2022

Rev 2 sent to CIRB . Reviewed 
on 10/6, study team 
responding to stips

(P) Palbociclib (PD-
0332991) (772256)

(O) Binimetinib
(788187)
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ComboMATCH Priority 3 List

Study 
#

Document 
Number

Document Title Group
Current 
Status

Next Steps
Primary Agent Name (P)
Other Agent Name (O)

8 EAY191-A2 Olaparib Plus Low-Dose Alpelisib for Breast Cancer Alliance In Review
4/4/2022

Rev 3 recv;d 10/19, currently 
with LR.  Looks like it'll be 

another disapproval.  Not yet 
sent to CIRB for initial review.

(P) Olaparib (AZD2281) 
(747856)

(O) Alpelisib (BYL719) 
(801658)

9 EAY191-C1 Phase 2 Subprotocol of the Combination of a MEK 
Inhibitor and a Pan-RAF Inhibitor in Patients with 
Relapsed/Refractory Tumors Harboring Activating 

MAPK Pathway Mutations

COG In Review
9/29/2022

Protocol reviewed at PRC 
10/20; CR is being put 

together

(P) Selumetinib 
(AZD6244 hydrogen 

sulfate) (748727)
(O) DAY101 (TAK-580, 
MLN-2480) (800798)

10 EAY191-E5 ComboMATCH Treatment Trial E5: A Randomized 
Phase II Study of AMG 510 (Sotorasib) with or Without 

Panitumumab in Advanced Solid Tumors

ECOG-ACRIN In Review
2/22/2022

Waiting for revision 2 since 
9/28; reminder was sent to EA 

10/24

(P) AMG 510 (Sotorasib) 
(825510)

(O) Panitumumab 
(742319)

11 EAY191-N5 Molecular Analysis for Combination Therapy Choice 
(ComboMATCH) EAY191-N5: A Randomized Trial of 

Neratinib, A Pan-ERBB Inhibitor, Alone or in 
Combination with Palbociclib, a CDK4/6 Inhibitor, in 
Patients with HER2+ Gynecologic Cancers and Other 

Solid Tumors A ComboMATCH Treatment Trial

NRG In Review
11/22/2021

Rev 3 disapproval sent 10/15; 
waiting for Rev 4

(P) Neratinib (783782)
(O) Palbociclib (PD-
0332991) (772256)
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MyeloMATCH Priority 1 List

Study 
#

Document 
Number

Document Title Group Current Status Next Steps

1 MYELOMATCH Master Screening and Reassessment Protocol (MSRP) for the NCI 
MyeloMATCH Clinical Trials

SWOG 11/12/2021:  
Approval on 

Hold

CIRB Reviewed on 9/15, version 
with stips under CTEP review now.

2 MM1YA-S01 A Randomized Phase II Study Comparing Cytarabine + 
Daunorubicin (7 + 3) to (Daunorubicin and Cytarabine) Liposome, 

Cytarabine + Daunorubicin + Venetoclax, and Azacitidine + 
Venetoclax in Patients Aged 59 or Younger with High-Risk (Adverse) 

Acute Myeloid Leukemia; A MYELOMATCH Clinical Trial

SWOG 9/2/2022:
Approval on 

Hold

CIRB Reviewed on 9/15, version 
with stips under CTEP review now.

3 MM1YA-CTG01 A Measurable Residual Disease (MRD) Driven, Phase II Study of 
Venetoclax Plus Chemotherapy for Newly Diagnosed Younger 

Patients with Intermediate Risk Acute Myeloid Leukemia: A Tier 1 
MYELOMATCH Clinical Trial

CCTG 9/2/2022:
Approval on 

Hold

CIRB Review Oct 6, responding to 
stips

6 MM1OA-EA02 
(Concept)

A Randomized Phase II Study of HMA-Based Therapies for the 
Treatment of Older Adults with Newly Diagnosed FLT3-Mutated 

Acute Myeloid Leukemia: A myeloMATCH Treatment Trial

ECOG-ACRIN 8/29/2022:  
Approved, no 
protocol yet

Waiting for protocol
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MyeloMATCH Priority 2 List

Study 
#

Document 
Number

Document Title Group Current Status Next Steps

4 MM2YA-EA01 Eradicating Measurable Residual Disease in Patients with Acute 
Myeloid Leukemia (AML) Prior to StEm Cell Transplantation 

(ERASE): A MyeloMATCH Treatment Trial

ECOG-ACRIN 1/21/2022:
In Review

Reviewed by CIRB, responding to 
stips

5 MM1OA-S02 A Randomized Phase II Study of Targeted Agents with the Oral 
DNMT1 Inhibitor Cedazuridine-Decitabine (ASTX727) for the 
Treatment of Newly Diagnosed TP53-Mutated Acute Myeloid 
Leukemia in Older Patients: A myeloMATCH Treatment Trial

SWOG 10/17/2022: 
In Review

Scheduled for PRC 11/4

7 MM1MDS-
EA03 (Concept

ERADICATE MDS with TP53 Study: Efficacy of taRgeted Agents 
Combinations with Oral DNMT1 Inhibitor C-DEC (ASTX727) for 

TrEatment of Higher Risk myElodysplastic Syndromes with TP53 
Mutations: A Non-Comparative, Parallel, Multi-Arm Phase 2 Study

ECOG-ACRIN 8/12/2022: 
Approval on 

hold, waiting for 
drug 

commitment

W+A6:G8aiting for Astex
commitment, Genentech has 

provided commitment on 10/20



Review Schemas
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EAY191-N4
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EAY191-E4
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EAY191-N2- Draft



26

EAY191-S3
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MMIYA-CTG01 Draft
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