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A. Personnel Roster

	Name
	Title/Role
	Contact Information

	Traci St.Martin
	Project Manager
	Stmartin.traci@mayo.edu

	Craig Stancl
	Technical Lead
	Stancl.craig@mayo.edu

	Pradip Kanjamala
	Senior Analyst Programmer
	Kanjamala.pradip@mayo.edu

	Scott Bauer
	Analyst Programmer
	Bauer.scott@mayo.edu


B. Technical Status Overview

We have begun our process to utilize JIRA to define issues, prioritize and then assign tasks.  We have a recurring weekly meeting on Wednesdays at 1pm CDT/2pm EDT.  We’ve begun working on JIRA items and have marked the next release items as 6.0.2 to signify those in which we are currently working. Please see list below.
C. Technical Progress

	Activity
	Description

	JIRA #239- Fixed
	The contains algorithm fails on search strings starting with a single character word such as 'a'. 



	JIRA #246 - Fixed
	Target Codes do not resolve properly in MRMAP loads 



	JIRA #457 - Fixed
	OWL Exporter content error when exporting an UMLS ontology 



	JIRA #467 -  Fixed
	Make the variable MAX_IN_CACHE in FileSystemCachingValueSetDefinitionCompilerDecorator configurable 



	JIRA #471– In Progress
	Improve performance of value set search frunctions.

	JIRA #487  – In Progress
	Remove headers from OWL and OBO formatted ontologies Supported Sources

	JIRA #488– Duplicate of 472
	MSSO has changed MedDRA security service

	JIRA $489 – In Progress
	Include all names of a secured terminology in lexevs.properties 




D. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at https://wiki.nci.nih.gov/display/EVS/LexEVS+Maintenance+2011-2012.  This table of contents breaks out into different areas to capture the weekly meeting notes, monthly technical status reports, an area for documentation and a brief summary. This site will evolve throughout the lifecycle of this project. 
E. Status of Deliverables

	Deliverable/Milestone
	Delivery Date
	Status

	Program Management 
	Ongoing
	In Progress

	Maintenance of Software System - 
	Ongoing
	In Progress

	Provide Operational Support
	Ongoing
	In Progress

	Provide Technical Expertise
	Ongoing
	In Progress

	Project Wiki
	12/2/11
	Complete

	Monthly Technical Reports – December 20111
	12/9/11
	Complete

	Monthly Financial Reports – December 2011
	12/9/11
	Complete


For the first month, include all deliverables and milestones for the entire project.  For subsequent months, update as necessary and highlight any changes from the previous month.  Add rows as needed.

F. Activity/Issue Risk Identification and Corrective Action

	Activity/Issue
	Description to corrective activity/issue

	A few of the bugs investigated and/or fixed will require a tier deployment to move these to Production. 
	We have decided to mark these items as tier deployment needed and plan for a tier deployment in the spring of 2012. The process has changed and we believe it will not be as time consuming as in the past. 

	
	

	
	


G. Description of Work/Activities Planned for the next Month

	Activity
	Description

	Continue with open JIRA Items
	Please see open items with fix status of 6.0.2 at https://tracker.nci.nih.gov/browse/LEXEVS


	
	

	
	

	
	

	
	

	
	


H. Financial Reporting

Overall Financial Status

	Budget
	2112 hours

	Expected Spend to Date
	176 hours

	Actual Spend to Date
	8.5 hours

	Projected Spending for the Remainder of the Period of Performance
	191.5 hours/month


Cost Variance Explanation:
With the holidays and the start up of the project our burn for November was very light. We will plan to increase our burn rate over the remainder of the project. 
I. Additional Reporting

None at this time. 
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