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A. Technical Overview 

We are continuing to work on priority issues identified during the EVS/LexEVS weekly meeting. The 
Mayo team has obtained the necessary account access for all members of the team. We will continue to 
work on Jira items, finalize the project plan, and plan for feature development. 

Please see the weekly meeting notes for further details: 
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+‐+2013 

B. Issues Resolved Over the Covered Period 

Activity Description/Comments 

Obtain NCI User IDs and Passwords Completed by Mandy Ager, Sahana Murthy and 
Linda Hardie. 

Obtain VPN Access Completed by Mandy Ager, Sahana Murthy and 
Linda Hardie. 

Obtain confluence wiki access Completed by Mandy Ager, Sahana Murthy and 
Linda Hardie. 

Obtain JIRA access Completed by Mandy Ager, Sahana Murthy and 
Linda Hardie. 

Jira #506  ‐ Missing database index for 
Metathesaurus 

Fix Complete 

JIRA #527 ‐ LoadMetaBatch throws 
illegal character error 

Fix Complete 

JIRA #495 ‐ ICD9 GEMS map throws 
java.lang.NullPointerException 

Fix Complete 

JIRA #444 ‐ Trying to load NCIt to ICD9 
MRMAP file, get error 

Fix Complete 

C. New Issues Identified 

Activity/Issue Description to corrective activity/issue 
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JIRA #531 ‐ Build scripts do not have path 
for dataqa 

Posted by Tracy Safran 

JIRA #529 ‐ ValueSetDefinition 
getDefinitionEntryCount() returns incorrect 
number 

Posted by Kim Ong 

JIRA #528 ‐ Suppressable CUIs in RRF loader Posted by Tracy Safran 

D. New Releases of the Software 

Release Description of the Release 

E. Presentations, Documentation Updates, Community Communication 

Activity Description of the Activity 

CTS2 Tutorials Intro and Advanced tutorials remotely 
presented by the Mayo team to NCI team. 
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F. Outstanding Issues Being Actively Worked 

Activity/Issue Description/Comments 

JIRA #523 ‐ Critical vulnerability in Apache 
struts 

Currently working on the Stuts fix for 5.1 
LexEVS. 
Update delivered to DEV system and fix is 
ready to be moved up the tiers. 

JIRA #526 – Metathesaurus unable to load 
or Resume 

Continued review of problem to determine a 
resolution 

JIRA #522 ‐ Excessive SQL Query crashes 
server 

Continued review of alternative solutions. 
Specifically Orient DB. One possibility would 
be to look at a hybrid LexEVS and OrientDB 
solution. 

JIRA #492 ‐ Unable to export NCI Thesaurus 
11.10e 

Initial review of problem. 

G. Critical Risks or External Dependencies 

Activity/Issue Description to corrective activity/issue 

New Feature Development Planning Planning session is critical in efforts to 
implement new features to LexEVS. Mayo and 
NCI have face‐to‐face plan scheduled for week 
if February 4th . 

The project plan is still not complete. The plan is not complete, as the necessary 
planning sessions have not been held. This 
will be complete after the February face‐to‐
face meeting. 

JIRA #522 ‐ Excessive SQL Query crashes 
server 

Initial research has been done. This item 
needs to be discussed and NCI and Mayo need 
to decide if there is an acceptable solution. 
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H. Status of Deliverables/Milestones Overview 

We have created a project wiki site out on Confluence Wiki at 
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+‐+2013 . This table of contents 
breaks out into different areas to capture the weekly meeting notes, monthly technical status reports, 
an area for documentation and a brief summary. This site will evolve throughout the lifecycle of this 
project. 

I. Status of Deliverables 

Deliverable/Milestone Delivery Date Status 

Program Management Ongoing In Progress 

Maintenance of Software System Ongoing In Progress 

Provide Technical Expertise Ongoing In Progress 

Project Wiki 11/09/2012 Complete 

Monthly Technical Reports: 
November 2012 
December 2012 
January 2013 
February 2013 

11/09/2012 
12/10/2012 
01/10/2013 
02/10/2013 

Complete 

Monthly Financial Reports: 
November 2012 
December 2012 
January 2013 
February 2013 

11/09/2012 
12/10/2012 
01/10/2013 
02/10/2013 

Complete 

J. Description of Work/Activities Planned for the next Month 

Activity Description 

Continue work on identified JIRA Items. Please see items at 
https://tracker.nci.nih.gov/browse/LEXEVS 
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Plan New Development Planning Face‐to‐Face meeting has been 
scheduled and project plan to be put in place 
for implementation. 

Develop Project Plan Based on planning sessions, a project plan will 
be created. 

K. Additional Reporting 

We have increased our staffing, begun to address additional Jira items, and are preparing the team for 
new development activities. 
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