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A. Technical Overview 

fix	   bundles	   	   with	   discussions	   of	   remaining	   issues	   and	   their	   priorities	   in	   the	   contract	   coinciding	   with	  
Overall	  software	  design	  with	  some	  requirements	  gathering	  activities	  from	  the	  users	  at	  with	  work	  begun	  
on	  a	  number	  of	  performance	  enhancing	  functions	  and	  some	  of	  the	  CTS2	  REST	  functionality.	  	  Discussions	  
of	   outstanding	   issues	   priorities	   helped	   determine	   the	   upcoming	   work	   schedule.	   	   A	   fix	   bundle	   was	  
deployed	   and	   Mayo	   developers	   worked	   with	   an	   outside	   developer	   working	   with	   the	   caCORE	   REST	  
interface	  using	  C#.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+2012+-‐+2013	  	  

	  

B. Issues Resolved Over the Covered Period 

 
Activity	   Description/Comments	  

Documentation	  of	  design	  for	  a	  number	  
of	  complex	  new	  features	  was	  
completed	  

Requirements	  gathering	  for	  some	  of	  these	  features	  
was	  ongoing	  

Major	  functionality	  was	  begun	  and	  was	  
ongoing	  for	  CTS2	  REST	  API	  and	  some	  of	  
the	  performance	  enhancements	  

	  

Role	   and	   Domain	   retrieval	   technical	  
expertise	  was	  provide	  

Mayo	  created	  and	  provided	  a	  code	  sample	  

Preparation	  for	  Architecture	  review	   	  

Technical	  expertise	  provided	  around	  
REST	  API	  

Mayo	  provided	  code	  examples	  and	  instructions	  as	  
necessary	  

Updates	  to	  loader	  to	  integrate	  
transitive	  table	  load	  to	  the	  
Metathesuarus	  load	  

	  

Strategic	  discussions,	  documentation	  of	  
efforts	  to	  coordinate	  with	  NLM	  for	  
content	  
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C. New Issues Identified 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #538	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
538	  

JIRA	  #539	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
539	  

JIRA	  #540	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
539	  

JIRA	  #541	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
541	  

JIRA	  #542	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
542	  

JIRA	  #543	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
543	  

JIRA	  #544	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
544	  

JIRA	  #545	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
545	  

JIRA	  #546	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
546	  

JIRA	  #547	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
547	  

JIRA	  #548	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
548	  

JIRA	  #549	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
549	  

JIRA	  #550	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
550	  

JIRA	  #551	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
551	  

JIRA	  #552	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
552	  

JIRA	  #553	   https://tracker.nci.nih.gov/browse/LEXEVS-‐



 

5 | P a g e                                                      M o n t h l y  S t a t u s  R e p o r t  
  

553	  

JIRA	  #554	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
554	  

JIRA	  #555	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
555	  

JIRA	  #556	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
556	  

JIRA	  #557	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
557	  

JIRA	  #558	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
558	  

JIRA	  #559	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
559	  

JIRA	  #560	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
560	  

JIRA	  #561	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
561	  

JIRA	  #562	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
562	  

JIRA	  #563	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
563	  

JIRA	  #564	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
564	  

JIRA	  #565	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
565	  

JIRA	  #566	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
566	  

JIRA	  #567	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
567	  

	   	  
	  

 

D. New Releases of the Software 
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Release	   Description	  of	  the	  Release	  

	   	  

	   	  

 

E. Presentations, Documentation Updates, Community Communication 

	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

 

F. Outstanding Issues Being Actively Worked 

	  

Activity/Issue	   Description/Comments	  

JIRA	  #549	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
549	  

JIRA	  #548	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
548	  

JIRA	  #547	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
547	  

JIRA	  #544	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
544	  

JIRA	  #540	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
544	  

JIRA	  #539	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
539	  

JIRA	  #492	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
492	  
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G. Critical Risks or External Dependencies 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

 

H. Status of Deliverables/Milestones Overview 

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+2012+-‐+2013	  .	  	  This	  table	  of	  contents	  
breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  reports,	  
an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  this	  
project.	  	  

I. Status of Deliverables 

 
Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   In	  Progress	  

Monthly	  Technical	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  

	  
12/09/2012	  
1/10/2013	  
3/10/2013	  
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February	  2013	  
March	  2013	  
	  

4/10/2013	  
5/10/2013	  

Monthly	  Financial	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
	  

	  
12/09/2012	  
1/10/2013	  
3/10/2013	  
4/10/2013	  
5/10/2013	  
	  

	  

 

J. Description of Work/Activities Planned for the next Month 

Activity	   Description	  

Continuing	  requirements	  clarification	  
especially	  around	  the	  needs	  of	  the	  UPITT	  
user	  

	  

A	  larger	  effort	  to	  move	  work	  forward	  on	  the	  
CTS2	  REST	  functions	  and	  the	  wide	  ranging	  
performance	  enhancements	  

	  

 

K. Additional Reporting 

Design	   and	   startup	   activities	   dominated	   this	   month	   along	   with	   a	   number	   of	   spot	   fixes	   and	  
significant	  technical	  expertise	  provided.	  	  	  


