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A. Technical Overview 

Work	  has	  continued	  on	  the	  URI	  resolution	  server.	  	  While	  the	  underlying	  third	  party	  code	  supporting	  the	  
hierarchy	   traversal	   implementation	   underwent	   some	   churn,	   an	   interim	   solution	   was	   suggested,	  
accepted	   and	   implemented.	   	   Work	   progressed	   or	   was	   completed	   on	   a	   number	   of	   content	   loading	  
functions	  not	  critical	  to	  deployment.	  

Please	  see	  the	  weekly	  meeting	  notes	  for	  details:	  	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  	  

	  

B. Issues Resolved Over the Covered Period 

 
Activity	   Description/Comments	  

	   	  

	   	  

	   	  

	   	  

	   	  

	   	  

	   	  

	    

 

C. New Issues Identified 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

JIRA	  #576	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
576	  

JIRA	  #575	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
575	  
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JIRA	  #574	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
574	  

JIRA	  #573	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
573	  

JIRA	  #572	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
572	  

JIRA	  #571	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
571	  

JIRA	  #570	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
570	  

	   	  
	  

 

D. New Releases of the Software 

	  

Release	   Description	  of	  the	  Release	  

	   	  

	   	  

 

E. Presentations, Documentation Updates, Community Communication 

	  

Activity	   Description	  of	  the	  Activity	  

	   	  

	   	  

 

F. Outstanding Issues Being Actively Worked 

	  

Activity/Issue	   Description/Comments	  
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JIRA	  #554	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
554	  

JIRA	  #553	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
553	  

JIRA	  #552	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
552	  

JIRA	  #541	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
551	  

JIRA	  #550	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
550	  

JIRA	  #549	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
549	  

JIRA	  #548	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
548	  

JIRA	  #547	   https://tracker.nci.nih.gov/browse/LEXEVS-‐
547	  

	   	  

 

G. Critical Risks or External Dependencies 

	  

Activity/Issue	   Description	  to	  corrective	  activity/issue	  

	   	  

	   	  

	   	  

 

H. Status of Deliverables/Milestones Overview 

We	  have	  created	  a	  project	  wiki	  site	  out	  on	  Confluence	  Wiki	  at	  
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-‐+2013	  .	  	  This	  table	  of	  contents	  
breaks	  out	  into	  different	  areas	  to	  capture	  the	  weekly	  meeting	  notes,	  monthly	  technical	  status	  reports,	  
an	  area	  for	  documentation	  and	  a	  brief	  summary.	  This	  site	  will	  evolve	  throughout	  the	  lifecycle	  of	  this	  
project.	  	  
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I. Status of Deliverables 

 
Deliverable/Milestone	   Delivery	  Date	   Status	  

Program	  Management	  	   Ongoing	   In	  Progress	  

Maintenance	  of	  Software	  System	  	   Ongoing	   In	  Progress	  

Provide	  Technical	  Expertise	   Ongoing	   In	  Progress	  

Project	  Wiki	   11/09/2012	   Complete	  

Monthly	  Technical	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  

	  
11/09/2012	  
12/10/2012	  
01/10/2013	  
02/10/2013	  
3/10/2013	  
4/10/2013	  
6/10/2013	  

Complete	  

Monthly	  Financial	  Reports:	  
November	  2012	  
December	  2012	  
January	  2013	  
February	  2013	  
March	  2013	  
May	  2013	  
June	  2013	  

	  
11/09/2012	  
12/10/2012	  
01/10/2013	  
02/10/2013	  
3/10/2013	  
4/10/2013	  
6/10/2013	  

Complete	  

 

J. Description of Work/Activities Planned for the next Month 

Activity	   Description	  

Continue	  work	  on	  identified	  JIRA	  Items	  that	  
can	  be	  addressed	  prior	  to	  deployment	  this	  
month.	  

Please	  see	  items	  at	  
https://tracker.nci.nih.gov/browse/LEXEVS	  
	  

GitHub	  Migration	   All	  GitHub	  tasks	  are	  complete.	  	  A	  meeting	  will	  
be	  scheduled	  to	  finalize	  the	  migration	  
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Wrap	  up	  any	  Development	  Tasks	   The	  Mayo	  team	  will	  finish	  executing	  the	  new	  
development	  tasks.	  

Updated	  Project	  Plan	   Based	  on	  planning	  sessions	  the	  project	  plan	  
will	  be	  updated.	  

Deploy	  LexEVS	  6.1	  to	  Dev	   Dependent	  on	  JUnit’s	  passing	  on	  the	  local	  CI	  
server	  and	  resolution	  of	  any	  remaining	  issues	  
with	  the	  REST	  service	  and	  URI	  resolution	  
service	  deployments.	  

 

K. Additional Reporting 

The	   LexEVS	   team	   is	   wrapping	   up	   primary	   development	   tasks	   and	   proceeding	   to	   prepare	   for	  
deployment	  to	  the	  development	  stage.	  	  


