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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· Project Management

· None.
· NCI Term Browser

· [NCITERM-729] Update to the concept URLs.

· Assessed code changes required to implement the feature request.

· Completed.

· The feature is available on DEV.

· [NCITERM-730] Migrate to LexEVS 6.4.

· Removed/Updated/Added jars according to: https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4+Remote+Service+And+Client+Updates
· Loaded CTCAE.owl, owl2-test-cases-Defined-Annotated.owl, and pizza.owl to a local development environment.

· Tested the browser and observed that the browser works fine with no code changes.

· Preliminary assessment indicates that the browser will work with LexEVS 6.4 without any code change. There are some Lucent index and search related issues. Reported to Mayo regarding the failure of contains search on NCI Thesaurus using the “X-ray” search string. 

· Waiting for the Mayo team to complete the remote API before performing more thorough testing. 

· [NCITERM-720] Value Sets: When a Value Set Node is collapsed, clicking on Expand All button does not expand the collapsed node.

· Started to debug the javascript for expanding nodes. 

· [NCITERM-634] Collapsing value set tree nodes as default.

· Exploring alternative approaches to implement the feature request.

· Resolved a deployment issue on the DEV tier. 

· Produced both ASCII and HTML versions of the Neoplasm Core value set

· Project Management

· Completed Weekly Status Reports.

· Appscan on the beta 14 tag is complete. No high or medium vulnerability is discovered. 
· Updated Project Plan showing current status.  

· Started planning for 2.9 release

· O&M for LexEVS

· None
· Project Management
· Got development environment setup for the 6.4 release.

· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Project Management

· None
· Term Suggestion Application

· None.
· Project Management

· None.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Triple Store Prototype
· Implemented a mapping home page to show all available mappings in the system. So, when the user clicks on a mapping name hyperlink, the application will take the user to the page containing all mapping entries belonging to the corresponding mapping. 

· Reconstructed the OWL file to hold all 647 value set definition data to include sipportedCodingSchemes (i.e., the list of coding schemes participating in a value set resolution). This data is required for constructing the terminology view value set tree.

· Reloaded the above data to the Jena-Fuseki server.

· Modified the combo-box on the SPARQL query page to accommodate the above changes. Individual mapping label no longer appears in the combo-box.

· Retrieved all Concept-In-Subset relationships in NCIt at initialization to improve the value set resolution performance.

· Developed algorithms for constructing source and terminology value set trees based on SPARQL queries.

· Implemented source and terminology value set trees.

· Added a page equivalent to the Term Browser home page. 

· Modified the Terminology bean to hold the additional vocabulary metadata.

· Developed SPARQL queries for searching mapping entries by code and name using exact match and regular expression algorithms, respectively.

· Implemented code for dynamically resolving NCI Thesaurus value sets with a transitive closure specification.

· Extracted version number from any OWL-formatted terminology through SPARQL.

· Implemented value set search by code or name.

· Re-implemented the code for extracting mapping entries to improve the mapping response time.

· Project Management

· Working with new resource on projects using the triple store.  Possible options include a new simplified report writer.
2.0 Meetings

· 4/6/2016 EVS Weekly PM Meeting.

· 4/6/2016 EVS Weekly Meeting.
· 4/6/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 4/7/2016 catch up on triplestores

· 4/13/2016 EVS Weekly PM Meeting.

· 4/13/2016 EVS Weekly Meeting.
· 4/13/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 4/20/2016 EVS Weekly PM Meeting.

· 4/20/2016 EVS Weekly Meeting.
· 4/20/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 4/21/2016 EVS Project Dev/Ops Initiative.
· 4/27/2016 EVS Weekly PM Meeting.

· 4/27/2016 EVS Weekly Meeting.
· 4/27/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 4/29/2016 EVS Security and testing meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Deployment of the 2.8 Term Browser release.
· Start planning on 2.9 Term Browser release.

· Make updates to the Triple Store Prototype

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  04/06/2016

